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Vulnerable Groups  include all those affected by the project that  are below the poverty line, the 
elderly, women and children headed households, indigenous people, ethnic minorities or other 
Project Affected Person who may not be protected through national land compensation 
legislation.  
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Tenure Regularization impacts  

Prior to intervention by KISIP, the settlement was already developed with permanent buildi ngs, 
without necessarily observing development control guidelines. Therefore, through the re-
planning of the settlement, the adoptive Local Physical and Land Use Development Plan 
recommended that all the blocked accesses be opened up to create better connectivity and 
accessibility within the settlement. This resulted to creation of the 11 PAPs composed of 4 females 
and 5 males with 2 being vulnerable (1 male and 1 female), 1 religious Institution and 1 community 
group documented herein this report. This inf ormation is presented in the PAP diagram below: 
 
Figure 0 -1: PAPs Diagram  
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Impact mitigation  
 
Given the settlement is already built -up, the approved land use plan adopted to the existing 
settlement situation and gave proposals based on the practicality of their implementation and in 
response to the World Bank Social safeguards that require generation of zero PAPs or minimal 
numbers. This avoided the conventional planning standards that would have seen a significantly 
high impact on structures in the settlement. 
 
At the same time, cut-off date preventing any further developments and alterati ons in the 
settlement was set as 26/7/2019 during the plan adoption meeting with the community.  
 
The full implementation of Kambi Moto ARAP will be guided by the following:  

i. Ensure all PAPs are fully facilitated before any issuance of titles. Where possible, the two 
processes can be concurrent.  

ii.  Involvement of the County Government of Nairobi  through the Department of Physical 
Planning and Urban Development in implementation of the ARAP e.g. in development 
control.  

In addressing grievances, this ARAP has proposed a two-tier Grievance Redress Mechanism at no 
cost to the PAPs. However, the third level of legal redress carries cost implications for the PAPs. 
The design of the GRM will enable timely resolution of grievances at settlement level as well as 
provi de for escalation mechanisms to KISIP and Courts of Law3. A grievance log will document 
all grievances and their status and will be used to monitor GRM progress. 
An institutional framework, a conclusive implementation schedule and monitoring and 
evaluation mechanism will be applied in implementation of the ARAP, as documented in later 
sections of this ARAP. KISIP will adopt an internal M&E framework while external monitoring 
and ARAP completion audit will be conducted by a specialized firm.  
 
 
 

 
3 This is a community led process and escalation of grievances to the Courts of Law is highly unlikely 
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since upgrading efforts through improvement of houses to permanent multi -storey 
structures (up to 3 rd floor) has already been done. 
 

 
Map  1-1 : Location of Kambi Moto Settlement  
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Stage  Activities  Primary 
Actor  

Seconda
ry Actor  

Indicators  Timelines  

boundary 
number 

4)  ARAP Preparation  

ARAP 
Preparation  

Identified 
impacts are as 
a result of 
planning and 
survey are 
identified, 
documented 
and mitigated  

Commun
ity  

SEC 

Consulta
nt 
working 
under 
KISIP 

KISIP 

County 
Governm
ent 

Entitlements 
are given to 
mitigate 
impacts 

Undertaken 

ARAP 
Approval  

Ensure client 
commitment 
to 
implementati
on of ARAP. 

All safeguards 
provisions are 
met and 
addressed 

World 
Bank 

Consulta
nt 
working 
under 
KISIP 

Approved 
ARAP to 
guide 
implementati
on process 
and issuance 
of Titles 

Ongoing 

ARAP 
implementa
tion  

Implementing 
ARAP 
activities as 
per 
implementati
on schedule 

KISIP 

Commun
ity  

County 

Consulta
nt 
working 
under 
KISIP 

Facilitation 
of PAPs 

GRM 

Issuance of 
Title Deeds 
(undertaken 
after 
facilitation)  

Not yet 
undertaken 

5)  Land Titling  

Sensitizatio
n on Title 
owner ship 4 

Registrar of 
Titles 
Sensitizes 
Beneficiaries 
on 
(i)  Benefits of 

the Titles 
(ii)  Condit

ions to be 
granted on 
sectional 
Titles  

Registrar 
of Titles  

Commun
ity  

SEC 

KISIP 

 

County 
Governm
ent 

Consulta
nt 
working 
under 
KISIP 

Men allow for 
joint titling 
with spouses. 

Beneficiaries 
aware of 
Benefits of 
the title being 
issued. 

Beneficiary 
grievances 
adequately 
addressed 

Undertaken/ 
more 
sensitization to 
be carried out 
during 
implementatio
n of the ARAP 

 
4 The Community was Sensitized on the available tenure options out of which Sectional Titles was the most 
appropriate for the settlement   
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Stage  Activities  Primary 
Actor  

Seconda
ry Actor  

Indicators  Timelines  

(iii)  Law 
requiremen
ts in 
Regulation 
of land 
transaction
s  

Titles 
Printing and 
Signing  

The final 
beneficiary 
list is the basis 
of printing of 
Titles 

Ministry 
of Lands- 
Chief 
Land 
Registrar 

 Signed Titles 
are handed 
over to 
National 
Land 
Commission 
for Approval.  

Not yet 
undertaken 

Gazzetemen
t  

The NLC 
approves 
transfer of 
Public land to 
individual 
beneficiaries 
in Kambi 
Moto  

National 
Land 
Commiss
ion  

 The names of 
Beneficiaries 
is officially 
published in 
the Kenya 
Gazette as 
individual 
title holders 
securing their 
tenure 

Not yet 
undertaken 

Issu ance of 
Title  

Upon 
facilitation of 
All PAPs, 
Titles are 
issued to 
respective 
beneficiaries 
in a public 
event. 

NLC 

KISIP 

County Beneficiaries 
finally have 
individual 
sectional 
titles to their 
land. Tenure 
regularizatio
n is complete 

Not yet 
undertaken 

 

2.2  The Planning Process  
 
The following section details the planning process in Kambi Moto informal Settlement.  
 

2.2.1  Plan Preparation  
A notice of intention to prepare local physical and land use development plan for 
Kambi Moto informal settlement was published in the print media , by the Director of 
physical planning, as stipulated in the repealed Physical Planning Act Cap 286 so as to 
pave way for the planning process. Following the community participatory planning 
activity, the process involved preparation of two planning models, namely, Adoptive 
planning model and nil intervention models incorporating the vision, the needs and 
aspirations of the community. The two alte rnatives were thereafter presented to the 
community, while highlighting the pros and cons of each option.  The Adoptive 
planning model was unanimously selected, owing to its flexibility and minimal number 
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Map 2.1 presents LP&LUDP prepared for the settlement  
 

 
Map 2-1: Kambi Moto LP&LUDP  
 












































































































































































































