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INVITATION TO TENDER 

 

TENDER No:              MLPWHUD/SDHUD/UDD/246/2023-2024 – CLUSTER 52 

TENDER NAME:      PROPOSED CONSTRUCTION OF ESP MARKETS AND SUPPORTING 

FACILITIES IN NAKURU COUNTY 

1. The State Department for Housing and Urban Development invites sealed tender for the Proposed 

Construction of ESP Markets and Supporting facilities in Nakuru County. 

2. Tendering will be conducted under open competitive method (National) using a standardized tender 

document. Tendering is open to Contractors Registered in the appropriate Category for Builders Works 

(NCA category 5 and above only).  

3. The tender is open to those who meet the requirements of eligibility as contained in this invitation and 

the tender documents. 

4. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours between 0900hrs - 1600hrs at the address given below.  

5. A complete set of tender documents may be obtained, downloaded and viewed by interested tenderers 

for free from the website www.housingandurban.go.ke.  Tenderers who download the tender document 
must forward their particulars immediately to the Principal Secretary, State  Department for Housing 
and Urban Development to facilitate any further clarifications or addendum that may be issued. Further 

clarifications and Addendum shall be posted at www.housingandurban.go.ke.  

6. Tenders shall be quoted in Kenya Shillings and shall include all applicable taxes. Tenders shall remain 

valid for 150 days from the date of opening of tenders.  

7. Completed tenders shall be submitted accompanied by a Tender Security as specified in the Tender 

Data Sheet Clause ITT 21.1 

 

8. The Tenderer shall chronologically serialize all pages of the tender documents submitted. Tender 
Document must be tape bound and not Spiral bound. Spiral bound documents shall be automatically 
disqualified. In addition, bidders MUST submit a soft copy in PDF format during bid opening which is 
a replica of the original bid document. This instruction is issued pursuant to Section 74(i)(j) of the 

Public Procurement and Assets Disposal Act, 2015. 

 
9. Completed tenders must be delivered to the address below on or before 23rd November 2023, at 

11:00am. Electronic Tenders will not be permitted.   

10. Tenders will be opened immediately after the deadline date and time specified above or any deadline 
date and time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated 

representatives who choose to attend at the address below.  

11. Late tenders will be rejected.  

12. The addresses referred to above are 

A. Address for obtaining further information  

 

State Department for Housing and Urban Development  

Ardhi House, 6th Floor Room 606 B, 1st Ngong Avenue 

P.O. Box 30119 -00100  

Nairobi 

B. Address for Submission of Tenders. 

 

State Department for Housing and Urban Development  

Ardhi House, 6th Floor, Tender Box, 1st Ngong Avenue 

P.O. Box 30119 -00100  

Nairobi 

http://www.housing/
http://www.housing/
http://www.housing/
http://www.housing/
http://www.housingandurban.go.ke/
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C. Address for Opening of Tenders. 

 

State Department for Housing and Urban Development  

Ardhi House, 6th Floor, Boardroom, 1st Ngong Avenue 

P.O. Box 30119 -00100  

Nairobi 

                    
Head, Supply Chain Management Services 

For: PRINCIPAL SECRETARY 

 

Dated: 9th November, 2023
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SECTION I: INSTRUCTIONS TO TENDERERS 

A General Provisions 

1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as 
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal Act, 
2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a 
declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the person 
or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign the 
“Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and 
make available to all the firms together with this tender document all information that would in that respect give 
such firm any unfair competitive advantage over competing firms. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the Firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender being tendered for. The Procuring Entity shall indicate in the TDS firms 
(if any) that provided consulting services for the contract being tendered for. The Procuring Entity shall check 
whether the owners or controllers of the Tenderer are same as those that provided consulting services. The 
Procuring Entity shall, upon request, make available to any tenderer information that would give such firm unfair 
competitive advantage over competing firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.7 or any 
combination of such entities in the form of a joint venture (JV) under an existing agreement or with the intent to 
enter into such an agreement supported by a letter of intent. Public employees and their close relatives (spouses, 
children, brothers, sisters and uncles and aunts) are not eligible to participate in the tender. In the case of a joint 
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance 
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV during the tendering process and, in the event the 
JV is awarded the Contract, during contract execution. The maximum number of JV members shall be specified 
in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother 
or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial or 
controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed to 
participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process, if 
the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position 
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to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this 
tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications of 
the works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as Engineer for the 
Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document or 

h) Has a close business or family relationship with a professional staff of the Procuring Entity who: 

i) are directly or indirectly involved in the preparation of the Tender document or specifications of the 
Contract, and/or the Tender evaluation process of such contract; or 

 

ii) would be involved in the implementation or supervision of such Contract unless the conflict 
stemming from such relationship has been resolved in a manner acceptable to the Procuring Entity 
throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A tenderer that 
is proven to have been involved any of these practices shall be automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation 
shall result in the disqualification of all Tenders in which the firm is involved. A firm that is not a tenderer or a JV 
member may participate as a subcontractor in more than one tender. Members of a joint venture may not also 
make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for the 
purposes of the same Tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A Tenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in 
and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case 
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub- 
consultants for any part of the Contract including related Services. 

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded a 
Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state Government and/or 
public administration, (ii) financially autonomous and not receiving any significant subsidies or budget support 
from any public entity or Government, and (iii) operating under commercial law and vested with legal rights and 
liabilities similar to any commercial enterprise to enable it compete with firms in the private sector on an equal 
basis. 

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or official regulations, 
Kenya prohibits commercial relations with that country, or (b) by an act of compliance with a decision of the 
United Nations Security Council taken under Chapter VII of the Charter of the United Nations, Kenya prohibits 
any import of goods or contracting of works or services from that country, or any payments to any country, 
person, or entity in that country. A tenderer shall provide such documentary evidence of eligibility satisfactory to 
the Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 
subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer shall provide in its 
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be 
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met 
shall be provided in for this purpose is be provided in “SECTION III - EVALUATION AND QUALIFICATION 
CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the tenderer is 
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by Kenyan 

http://www.ppra.go.ke/
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Citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in Kenya or if 
are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not subcontract 
to foreign firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can undertake 
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of 
contract award and signature. A selected tenderer shall be given opportunity to register before such award and 
signature of contract. Application for registration with National Construction Authority may be accessed from 
the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as a 
condition of award and signature of contract. Application for exemption from the Competition Authority of Kenya 
may be accessed from the website www.cak.go.ke 

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a valid tax 
clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority. 

 
4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is not 
eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence of the 
origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant national 
environmental protection agency or by other competent authority as harmful to human beings and to the 
environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the 
Works and its surroundings, and obtain all information that may be necessary for preparing the tender and 
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's own 
expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter upon 
its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against all 
liability arising from death or personal injury, loss of or damage to property, and any other losses and expenses 
incurred as a result of the inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the 
proposed work method and schedule, including charts, as necessary or required. 

 
B. Contents of Tender Documents 

 
6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 
should be read in conjunction with any Addenda issued in accordance with ITT 8. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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PART 1 Tendering Procedures 

i) Section I - Instructions to Tenderers (ITT) 

ii) Section II - Tender Data Sheet (TDS) 

iii) Section III - Evaluation and Qualification Criteria 

iv) Section IV - Tendering Forms 

PART 2 Works Requirements 

i) Section V - Drawings 

ii) Section VI - Specifications 

iii) Section VII - Bills of Quantities 

PART 3 Conditions of Contract and Contract Forms 

i) Section VIII - General Conditions of Contract (GCC) 

ii) Section IX - Special Conditions of Contract (SC) 

iii) Section X - Contract Forms 

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of 
the Tender document, responses to requests for clarification, the minutes of the pre-Tender meeting (if any), or 
Addenda to the Tender document in accordance with ITT 8. In case of any contradiction, documents obtained 
directly from the Procuring Entity shall prevail. 

 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and to furnish with its Tender all information and documentation as is required by the Tender document. 

7. Site Visit 

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the Site 
of the Required Services and its surroundings and obtain all information that may be necessary for preparing the 
Tender and entering into a contract for the Services. The costs of visiting the Site shall be at the Tenderer's own 
expense. 

8. Pre-Tender Meeting 

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. The 

Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and when. The 

Tenderer's designated representative is invited to attend a pre-arranged pretender visit of the site of the works. 

The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at 

that stage. 

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

period specified in the TDS before the meeting. 

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if applicable, 

including the text of the questions asked by Tenderers and the responses given, together with any responses 

prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender 

Documents in accordance with ITT 6.3. Minutes shall not identify the source of the questions asked. 

8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender meeting and the 

pre-arranged pretender visit of the site of the works at the web page identified in the TDS. Any modification to the 

Tender Documents that may become necessary as a result of the pre-tender meeting and the pre-arranged 

pretender site visit, shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to 

ITT 8 and not through the minutes of the pre-Tender meeting. Nonattendance at the pre-Tender meeting will not 

be a cause for disqualification of a Tenderer. 

9. Clarification and amendments of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at the 

Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting and the pre- 
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arranged pretender visit of the site of the works if provided for in accordance with ITT 8.4. The Procuring Entity 

will respond in writing to any request for clarification, provided that such request is received no later than the 

period specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward 

copies of its response to all tenderers who have acquired the Tender Documents in accordance with ITT 6.3, 

including a description of the inquiry but without identifying its source. If specified in the TDS, the Procuring 

Entity shall also promptly publish its response at the web page identified in the TDS. Should the clarification 

result in changes to the essential elements of the Tender Documents, the Procuring Entity shall amend the Tender 

Documents appropriately following the procedure under ITT 8.4. 

10. Amendment of Tendering Document 

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tendering 

document by issuing addenda. 

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in writing to all who 

have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. The Procuring 

Entity shall also promptly publish the addendum on the Procuring Entity's web page in accordance with ITT 8.4. 

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their 

Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, in accordance 

with ITT 25.2 below. 

 
C. Preparation of Tenders 

11. Cost of Tendering 

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring 

Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 

process. 

12. Language of Tender 

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and the 

Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that are 

part of the Tender may be in another language provided they are accompanied by an accurate and notarized 

translation of the relevant passages into the English Language, in which case, for purposes of interpretation of the 

Tender, such translation shall govern. 

13. Documents Comprising the Tender 

13.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and ITT 16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19establishing the Tenderer's qualifications 
to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 

Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
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together with a copy of the proposed Agreement. The Tenderer shall chronologically serialize pages of all tender 
documents submitted. 

13.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Tender. 

14. Form of Tender and Schedules 

14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms 

furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and no 

substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the 

information requested. 

15. Alternative Tenders 

15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 

TDS, and the method of evaluating different alternative times for completion will be described in Section III, 

Evaluation and Qualification Criteria. 

15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements 

of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 

and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 

Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed 

construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with 

the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity. 

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts 

of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described 

in Section VII, Works' Requirements. 

16. Tender Prices and Discounts 

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the 

Bill of Quantities shall conform to the requirements specified below. 

16.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 

against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in 

the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced 

Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined 

substantially responsive notwithstanding this omission, the average price of the item quoted by substantially 

responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined 

will be used for price comparison. 

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the 

Tender, including any discounts offered. 

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 

accordance with ITT 14.1. 

16.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 

during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except in 

cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer 

shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data 

and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings. 

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 

tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 

price reductions applicable to each package, or alternatively, to individual Contracts within the package. 

Discounts shall be submitted in accordance with ITT 16.4, provided the Tenders for all lots (contracts) are 
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opened at the same time. 

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the 

date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the 

total Tender Price submitted by the Tenderer. 

17. Currencies of Tender and Payment 

17.1 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer in 

the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur expenditures in other currencies 

for inputs to the Works supplied from outside Kenya shall device own ways of getting foreign currency to meet 

those expenditures. 

18. Documents Comprising the Technical Proposal 

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 

schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate the 

adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

19. Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 

eligibility in accordance with ITT 4. 

19.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform the 

Contract the Tenderer shall provide the information requested in the corresponding information sheets included in 

Section IV, Tender Forms. 

19.3 A margin of preference will not be allowed. Preference and reservations will be allowed, individually or in joint 

ventures. Applying for eligibility for Preference and reservations shall supply all information required to satisfy the 

criteria for eligibility specified in accordance with ITT 33.1. 

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 

ownership, as shall be required to determine whether, according to the classification established by the Procuring 

Entity, a contractor or group of contractors qualifies for a margin of preference. Further the information will 

enable the Procuring Entity identify any actual or potential conflict of interest in relation to the procurement 

and/or contract management processes, or a possibility of collusion between tenderers, and thereby help to 

prevent any corrupt influence in relation to the procurement process or contract management. 

19.5 The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality which a 

tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 

information relating to its ownership and control confidential where it is tendering to undertake public sector 

work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 

justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 

control. 

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 

may request in relation to ownership and control which information on any changes to the information which 

was provided by the tenderer under ITT 6.3. The obligations to require this information shall continue for the 

duration of the procurement process and contract performance and after completion of the contract, if any 

change to the information previously provided may reveal a conflict of interest in relation to the award or 

management of the contract. 

19.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate 

as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these 

requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at 

the date of submission to the Procuring Entity. 

19.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. Similarly, 

if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information 

submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 
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19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 

(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 

interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 

management process, then: 

 

i) if the procurement process is still ongoing, the tenderer will be disqualified from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the 
tenderer or any other persons have committed any criminal offence. 

19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date, or 

attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue unless the tenderer can 

show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to 

genuine error which was not attributable to the intentional act, negligence or recklessness of the tenderer. 

20. Period of Validity of Tenders 

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 

from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with 

ITT 24). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 

request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made 

in writing. If a Tender Security is requested in accordance with ITT 21.1, it shall also be extended for thirty (30) 

days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting 

its Tender security. A Tenderer granting the request shall not be required or permitted to modify its Tender, 

except as provided in ITT 20.3. 

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS days beyond the 

expiry of the initial tender validity period, the Contract price shall be determined as follows: 

a) in the case of fixed price contracts, the Contract price shall be the tender price adjusted by the factor 
specified in the TDS; 

b) in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender evaluation 
shall be based on the tender price without taking into consideration the applicable correction from those 
indicated above. 

21. Tender Security 

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 

specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified in 

the TDS.  A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

21.2 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security shall be a demand guarantee in any of 

the following forms at the Tenderer's option: 

a) an unconditional Bank Guarantee issued by reputable commercial bank); or 

b) an irrevocable letter of credit; 

c) a Banker's cheque issued by a reputable commercial bank; or 

d) another security specified in the TDS, 

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 

days beyond the original validity period of the Tender, or beyond any period of extension if requested under ITT 

20.2. 

21.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 21.1, any Tender not 

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected by 

the Procuring Entity as non-responsive. 

21.5 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers shall be 

returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
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Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly 

return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were 

determined nonresponsive or a bidder declines to extend tender validity period. 

21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 

Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 

required in the TDS. 

21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
Form of Tender, or any extension thereto provided by the Tenderer; or 

f) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 50; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in the 
TDS. 

21.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA 

debars the Tenderer from participating in public procurement as provided in the law. 

21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the 

Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 

Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in 

the letter of intent referred to in ITT 4.1 and ITT 11.2. 

21.10 A tenderer shall not issue a tender security to guarantee itself. 

22. Format and Signing of Tender 

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13 and 

clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall be clearly 

marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number 

specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and 

the copies, the original shall prevail. 

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 

business. This may include proprietary information, trade secrets, or commercial or financially sensitive 

information. 

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 

person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 

confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by each 

person signing the authorization must be typed or printed below the signature. All pages of the Tender where 

entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 

the JV, and to be legally binding on all the members as evidenced by a power of attorney signed by their legally 

authorized representatives. 

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 

signing the Tender. 

D. Submission and Opening of Tenders 

23. Sealing and Marking of Tenders 

23.1 Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope, package or 

container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a 

single sealed container bearing the name and Reference number of the Tender, addressed to the Procuring 

Entity and a warning not to open before the time and date for Tender opening date. Within the single envelope, 

package or container, the Tenderer shall place the following separate, sealed envelopes: 
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a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 15, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the 
alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 
required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity. 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

23.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume no 

responsibility for the misplacement or premature opening of the Tender. Tenders that are misplaced or opened 

prematurely will not be accepted. 

24. Deadline for Submission of Tenders 

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 

and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of submitting 

their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 

submission procedures specified in the TDS. 

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 

Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity and 

Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended. 

25. Late Tenders 

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in 

accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for submission of 

Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

26. Withdrawal, Substitution, and Modification of Tenders 

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written notice, 

duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITT 

22.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of 

the Tender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in accordance 
with ITT 24. 

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the Tenderers. 

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 

Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or any 

extension thereof. 

27. Tender Opening 

27.1 Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and read out all 

Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 

designated representatives who chooses to attend. Any specific electronic Tender opening procedures required if 

electronic Tendering is permitted in accordance with ITT 24.1, shall be as specified in the TDS. 
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27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 

corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall be 

permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 

and is read out at Tender opening. 

27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 

Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 

valid authorization to request the substitution and is read out at Tender opening. 

27.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No 

Tender modification shall be permitted unless the corresponding modification notice contains a valid 

authorization to request the modification and is read out at Tender opening. 

27.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether 

there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 

alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; 

and any other details as the Procuring Entity may consider appropriate. 

27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 

considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to be initialed by 

the members of the tender opening committee attending the opening. The number of representatives of the 

Procuring Entity to sign shall be specified in the TDS. 

27.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any 

Tender (except for late Tenders, in accordance with ITT 25.1). 

27.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if one was required. 

e) number of pages of each tender document submitted. 

27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 

Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the 

tender opening register shall be distributed to all Tenderers upon request. 

E. Evaluation and Comparison of Tenders 

28. Confidentiality 

28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 

to Tenderers or any other persons not officially concerned with the Tender process until information on 

Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 46. 

28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 

decisions may result in the rejection of its tender. 

28.3 Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer wishes to 

contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

29. Clarification of Tenders 

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 

Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 

for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 

Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in 

writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 

be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
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Procuring Entity in the evaluation of the tenders, in accordance with ITT 33. 

29.2  If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 

request for clarification, its Tender may be rejected. 

30. Deviations, Reservations, and Omissions 

30.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 
requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the Tender 
document. 

 
31. Determination of Responsiveness 

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender 

itself, as defined in ITT 13. 

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material 

deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 

would: 

a) affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsive tenders. 

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 18, to 

confirm that all requirements of Section VII, Works' Requirements have been met without any material 

deviation, reservation or omission. 

31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the 

Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 

reservation, or omission. 

32. Non-material Non-conformities 

32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 

tender. 

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the 

necessary information or documentation, within a reasonable period, to rectify nonmaterial non-conformities in 

the tender related to documentation requirements. Requesting information or documentation on such non- 

conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to comply with 

the request may result in the rejection of its tender. 

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial 

non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 

purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified in 

the TDS. 

33. Arithmetical Errors 

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be 

the subject of correction, adjustment or amendment in any way by any person or entity. 

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 

basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
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disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and subtotal and 
total bid price shall be considered as a major deviation that affects the substance of the tender and shall lead 
to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

33.3 Tenderers shall be notified of any error detected in their bid during the notification of a ward. 

34. Currency provisions 

34.1 Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya shillings will 

be determined non-responsive and rejected. 

35. Margin of Preference and Reservations 

35.1 No margin of preference shall be allowed on contracts for small works. 

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or enterprise of 

women, youth and/or persons living with disability, who are appropriately registered as such by the authority to be 

specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates that only 

businesses/firms belonging to those specified groups are the only ones eligible to tender. Otherwise if no so stated, 

the invitation will be open to all tenderers. 

36. Nominated Subcontractors 

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of the 

Works by subcontractors selected in advance by the Procuring Entity. 

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works as 

specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the Works. 

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their specialized 

parts of the Works were previously designated by the Procuring Entity in the TDS as can be met by subcontractors 

referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the Specialized 

Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

37. Evaluation of Tenders 

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 

Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria and 

methodologies the Procuring Entity shall determine the Best Evaluated Tender in accordance with ITT 40. 

37.2 To evaluate a Tender, the Procuring Entity shall consider the following: 
a) price adjustment due to discounts offered in accordance with ITT 16; 
b) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 

accordance with ITT 39; 
c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 30.3; and 
d) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 

Criteria. 

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of 

execution of the Contract, shall not be considered in Tender evaluation. 

37.4 In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and the 

methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any discounts 

offered in the Form of Tender, is specified in Section III, Evaluation and Qualification Criteria. 

38. Comparison of Tenders 

38.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 

accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost. 
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39. Abnormally Low Tenders 

39.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, 

appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 

ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is 

compromised. 

39.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 

clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 

matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any 

other requirements of the Tender document. 

39.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 

failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 

shall reject the Tender. 

40. Abnormally High Tenders 

40.1 An abnormally high price is one where the tender price, in combination with other constituent elements of the 

Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring 

Entity) may not be getting value for money or it may be paying too high a price for the contract compared with 

market prices or that genuine competition between Tenderers is compromised. 

40.2 In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market prices, check 

if the estimated cost of the contract is correct and review the Tender Documents to check if the specifications, 

scope of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity 

may also seek written clarification from the tenderer on the reason for the high tender price. The Procuring 

Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 
may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

40.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 

between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 

Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 

investigation on the cause of the compromise, before retendering. 

41. Unbalanced and/or Front-Loaded Tenders 

41.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 

unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications. 

Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 

scope of works, proposed methodology, schedule and any other requirements of the Tender document. 

41.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 

Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to a 
level not exceeding a 30% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; or 

d) reject the Tender, 

42. Qualifications of the Tenderer 

42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having 

submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified 

in Section III, Evaluation and Qualification Criteria. 
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42.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 

qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into 

consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if permitted in the Tender document), or any other 

firm(s) different from the Tenderer. 

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 

determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed to 

the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 

similar determination of that Tenderer's qualifications to perform satisfactorily. 

42.4 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, 

appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 

ability to perform the Contract for the offered Tender Price. 

42.5 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 

clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 

matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any 

other requirements of the Tender document. 

42.6 After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed to 

demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject 

the Tender. 

43. Best Evaluated Tender 

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best Evaluated 

Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and whose 

Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

44.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject 

all Tenders at any time prior to Contract Award, without thereby incurring any liability to Tenderers. In case of 

annulment, all Tenderers shall be notified with reasons and all Tenders submitted and specifically, Tender 

securities, shall be promptly returned to the Tenderers. 

F. Award of Contract 

45. Award Criteria 

45.1 The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to be 

the Lowest Evaluated Tender. 

46. Notice of Intention to enter into a Contract 

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue a 

Notification of Intention to Enter into a Contract / Notification of award to all tenderers which shall contain, at a 

minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 
c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 

unsuccessful, unless the price information in (c) above already reveals the reason; 
d) the expiry date of the Standstill Period; and 
e) instructions on how to request a debriefing and/or submit a complaint during the standstill period; 

47. Standstill Period 

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
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dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 

apply. 

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 

Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

48. Debriefing by the Procuring Entity 

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 46, an 

unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or 

concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt of 

the request. 

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 

costs of attending such a debriefing meeting. 

49. Letter of Award 

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1, 

upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit 

the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to furnish 

the Performance Security within 21days of the date of the letter. 

50. Signing of Contract 

50.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties 

meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 

Contract Agreement. 

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 

return it to the Procuring Entity. 

50.3 The written contract shall be entered into within the period specified in the notification of award and before 

expiry of the tender validity period 

51. Appointment of Adjudicator 

51.1 The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the Contract, at 

the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees with this proposal, the 

Tenderer should so state in his Tender. If, in the Letter of Acceptance, the Procuring Entity does not agree on the 

appointment of the Adjudicator, the Procuring Entity will request the Appointing Authority designated in the 

Special Conditions of Contract (SCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to 

appoint the Adjudicator. 

52. Performance Security 

52.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the successful 

Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 

with the General Conditions of Contract, subject to ITT 40.2 (b), using the Performance Security and other 

Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 

institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless 

the Procuring Entity has agreed in writing that a correspondent bank is not required. 

52.2  Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents 

required in the TDS, or sign the Contract shall constitute sufficient grounds for the annulment of the award and 

forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer 

offering the next Best Evaluated Tender. 

52.3 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million 
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shillings. 

53. Publication of Procurement Contract 

53.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 

notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the 

following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening. 

54. Procurement Related Complaints and Administrative Review  

54.1  The procedures for making Procurement-related Complaints are as specified in the TDS. 

54.2 A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers 
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 A.  General 

ITT 1.1 The name of the contract is PROPOSED CONSTRUCTION OF ESP 

MARKETS AND SUPPORTING FACILITIES IN NAKURU COUNTY  

The reference number of the Contract is: 

TENDER No: MLPWHUD/SDHUD/UDD/246/2023-2024 – CLUSTER 52 

B.  Contents of Tender Document 

ITT 8.2 The Tenderer will submit any questions in writing, to reach the Procuring Entity 7 

days before the date of tender opening. 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for 

purchasing tender documents, the Procuring Entity’s address is: 

(1) Name of Procuring Entity:  

State Department of Housing and Urban Development 

(2) Physical address for hand Courier Delivery to an office:   

1st Ngong avenue, Ardhi House, 6th Floor, Wing B, Room 606 

(3) Postal Address;  

P.O. Box 30119-00100 Nairobi 

(4) Officer to be contacted:  

Head, Supply Chain Management Services 

Email: procurementhousingandurban@go.ke 

C.  Preparation of Tenders 

ITT 15.1 Alternative Tenders shall not be considered.  

ITT 15.2 Alternative times for completion shall not be permitted. 

ITT 16.5 The prices quoted by the Tenderer shall be fixed. 

 

ITT 20.1 The Tender validity period shall be 150 days. 

ITT 21.1 

 

A Tender Security shall be required. The said Tender Security shall be for Kenya 

Shillings Two Million (Ksh. 2,000,000) issued by a Reputable Bank Valid for a 

period of 150 days from the tender opening date.  

ITT 22.1 In addition to the original of the Tender, the number of copies is: One soft copy in 

PDF which is a replica of the original bid document submitted. 

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall 

consist of:  Power of Attorney 
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

D.  Submission and Opening of Tenders 

ITT 24.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

(1) Name of Procuring Entity: State Department of Housing and Urban 

Development 

(2) Postal Address Principal Secretary, State Department of Housing and 

Urban Development P.O. Box 30119-00100 Nairobi 

(3) Physical address for hand Courier Delivery to an office or Tender Box: 1st 

Ngong avenue, Ardhi House, 6th Floor, Tender box 

(4) Date and time for submission of Tenders: 23rd November, 2023 at 11.00 

a.m. 

(5) Tenderers shall not submit tenders electronically. 

ITT 27.1 The Tender opening shall take place at the time and the address for Opening of 

Tenders provided below: 

(1) Name of Procuring Entity:  State Department of Housing and Urban 

Development 

(2) Physical address for the location: 1st Ngong avenue, Ardhi House, 6th 

Floor, Boardroom 

(3) Date and time of tender opening. 23rd November, 2023 at 11.00 a.m. 

ITT 27.6 The number of representatives of the Procuring Entity to sign is:as guided by the 

Public Procurement and Asset Disposal Act, 2015 and all amendments 

thereafter and attendant Regulations. 

E.  Evaluation, and Comparison of Tenders 

ITT 32.3 

 

The adjustment shall be based on the highest price of the item or component as 

quoted in other substantially responsive Tenders. If the price of the item or 

component cannot be derived from the price of other substantially responsive 

Tenders, the Procuring Entity shall use its best estimate.  

ITT 37.2 (d)  Additional requirements apply. These are detailed in the evaluation criteria in 

Section III, Evaluation and Qualification Criteria.  

ITT 51.1 The person named to be appointed as Adjudicator is Nairobi Centre for 

International Arbitration  at an hourly fee to be determined guided by fees 

guidelines. 

ITT 52.2 Other documents required are : None 

ITT 54.1 The procedures for making a Procurement-related Complaints are detailed in the 

“Regulations” available from the PPRA Website www.ppra.go.ke or email 

complaints@ppra.go.ke.  If a Tenderer wishes to make a Procurement-related 

Complaint, the Tenderer should submit its complaint following these procedures, 

in writing (by the quickest means available, that is either by hand delivery or 

email to: 

For the attention: Director General 

Title/position: Director General 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

Procuring Entity: Public Procurement Regulatory Authority 

Email address: complaints@ppra.go.ke 

In summary, a Procurement-related Complaint may challenge any of the 

following: 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity’s decision to award the contract. 

 

mailto:complaints@ppra.go.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other 
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall 
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring 
Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling 
equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last 
day of the respective calendar year (in which the amounts for that year is to be converted) was originally 
established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(a) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in 
determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest 
Evaluated Tender price shall be selected for award of contract. 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS  

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria 
and other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender 
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how 
to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be 
considered non- responsive and will not be considered further. 
 

The following mandatory requirements shall be used for determination of Responsiveness at the preliminary 
evaluation 

 
 

S/No 
PRELIMINARY EVALUATION CRITERIA / MANDATORY REQUIREMENTS FOR 

MAIN CONTRACTOR 

MR1 Dully filled, signed and stamped form of tender prepared in accordance with ITT 14 

MR2 Provide proof of registration with the National Construction Authority for Building Works 

category NCA 5 and above with current annual contractors practicing license. 

  MR3 

 

Original Tender document must be TAPE-BOUND and submitted alongside with a Soft Copy as 

per TDS 22.1. Tender documents submitted as spiral bound or in a box file SHALL 

AUTOMATICALLY BE DISQUALIFIED. In addition, the documents must be chronologically 

serialized including the attachments. 

MR4 A Tender Security shall be required. The said Tender Security shall be for Kenya Shillings Two 

Million (Ksh. 2,000,000) issued by a Reputable Bank Valid for a period of 150 days from the 

tender opening date.  

MR5 Provide proof of power of attorney (of tender signatory if not director of the company/partner, 

signed and    stamped by Commissioner of Oaths). 

MR6 Certificate of Incorporation/ Registration. 

MR7 Valid Tax Compliance Certificate. 

MR8 Dully filled, signed and stamped Confidential Business Questionnaire. 

MR9 Valid CR12 form showing the list of directors /shareholding (issued within the last 12months of 

tender submission) or National Identity Card(s) for Sole Proprietorship/Partnership  
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NB: 

 Bidders who do not meet any of the above requirements shall be considered non-responsive    

and their   tenders will not be evaluated further. 

 

3.0 TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 

………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be 
evaluated as follows: 

…………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 

4.0 MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and 
a lowest evaluated tenderer identified for each Lot. The Procuring Entity will award of Contracts as prescribed 
below: 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in the 
combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won 
Lots. 

 

5.0 ALTERNATIVE TENDERS (ITT 13.1)  

 Alternative Tenders (ITT 13.1)  

 An alternative if permitted under ITT 3.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works requirements. 
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic 
technical requirements shall be considered by the Procuring Entity. 

6.0 MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loaded on evaluated prices of the foreign tenderers, where the percentage of shareholding of Kenyan citizens 
is less than fifty- one percent (51%). 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including details 
of ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into 
the following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares 

of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares 

of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender, 
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
comparison, a tender from Group A is the lowest, it shall be selected for the award of contract. If a tender from 
Group B is the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective tender price, 
including unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be 
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added to the evaluated price offered in each tender from Group B. All tenders shall then be compared using 
new prices with added prices to Group B and the lowest evaluated tender from Group A. If the tender from 
Group A is still the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group 
B based on the first evaluation price shall be selected. 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated 
tenderer, subject to confirmation of pre-qualification data, if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been determined to be the lowest 
evaluated tenderer shall be considered for contract award, subject to meeting each of the following 
conditions. 

 

(i.) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered real 
assets, lines of credit, and other financial means (independent of any contractual advance payment) 
sufficient to meet the construction cash flow of Kenya Shillings Seventy-Five Million (Ksh. 
75,000,000). 

(ii.) Minimum average annual construction turnover of Kenya Shillings Three Hundred Million (Ksh. 
300,000,000), equivalent calculated as total certified payments received for contracts in progress 
and/or completed within the last three (3) years. 

(iii.) At least Three (3) no. of contract(s) of a similar nature executed within Kenya, or the East African 
Community or a broad, that have been satisfactorily and substantially completed as a prime 
contractor, or joint venture member or sub-contractor each of minimum value Kenya shillings One 
Hundred and Sixty Million (Ksh. 160,000,000) equivalent. 

(iv.) Contractor's Representative and Key Personnel, which are specified as: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(v.) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as: 

No.  Position  Total Work  
Experience  
(years)  

Experience  
In Similar Works  
 (years)  

1 Project Manager (Bachelor of 

Architecture OR Bachelor of 

Quantity Surveying OR Civil 

Engineering OR Contract 

Management, all registered with 

relevant professional bodies). 

10 5 

2 Site Agent (Bachelor or Diploma in 

Architecture OR Quantity Surveying OR 

Civil Engineering, all registered with 

relevant professional bodies). 

10 5 

2 General Foreman (Higher Diploma in 

Building Construction OR 

Construction Management OR Contract 

Management OR 

Civil Engineering) 

10 5 

No.  Equipment Type and Characteristics  Minimum Number required  

1  Concrete Mixer Type 5/3.5  3 

2 Concrete dumper 0.5 cu.m  3 
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(vi.) Further Evaluation shall be conducted after Preliminary examination for Determination of 

Responsiveness. The said further evaluation shall comprise of the Detailed technical 

examination and financial evaluation.  

(vii.) Finally, tenders attaining the minimum score of 70 points in detailed technical evaluation 

shall be subjected to financial evaluation and comparison to determine the lowest evaluated 

price of the tender. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that non-
performance of a contract did not occur because of the default of the Tenderer, or the member of 
a JV in the last Three years. The required information shall be furnished in the appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profit ability of the Single Tenderer, and in the case 
the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established 
with respect to Financial Capability under Paragraph (i) above if all pending litigation will be 
resolved against the Tenderer. Tenderer shall provide information on pending litigations in the 
appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last 

Three Years. All parties to the contract shall furnish the information in the appropriate form about 
any litigation or arbitration resulting from contracts completed or on going under its execution 
over the years specified. A consistent history of awards against the Tenderer or any member of a 
JV may result in rejection of the tender. 
 
 

7 DUE DILIGENCE 
 
Pursuant to Section 83 of the Public Procurement and Assets Disposal Act, 2015 and the attendant regulations, 
due diligence shall be conducted on the lowest recommended bidder before award. The due diligence shall be 
conducted on the following basis inter alia: 
 
(i) The bidder shall be assessed on the financial and the technical to carry out the project. In carrying out 

the due diligence the Contractor shall be requested to authorize or provide their current Bank 
statements to assess their financial capacity and capability. 
 

(ii) The bidder if currently or previously engaged on other projects in the State Department shall be 
assessed on their current performance and delivery on those projects. Contractors with a poor 
performance record shall not be recommended for award. 

 
(iii) The Bidder shall be required to further demonstrate that they can deliver on the project milestones 

within the stipulated timelines. 
 

3  Concrete vibrator poker type N.D. 50 mm  3 

4  Tipper Truck 15 ton.  3 

5  Dumpy level 1 3 
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(iv) The State Department shall make its recommendations on the basis of multiple Contracts as stipulated 
under Clause 4 Multiple Contracts section III-Evaluation and Qualification Criteria.
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Detailed Technical Examination 

 

Award of points for the Technical Evaluation will be as follows: -  

     

No Parameter Maximum Points 
1 Key personnel 20 

2 General Experience 10 
3 Specific Construction Experience 15 

4 Schedules of contractor’s equipment 15 

5 Audited Financial Report for the for the last 3 years 15 

6 Evidence of Financial Resources 10 
7 Detailed works program and methodology 15 

Total 100 

 

  

Item Description Points 

Scored 

Max. 

Points 

1 Key Personnel as detailed under clause 4 b (iv) of the 

Evaluation Criteria 

NB: Attach Curriculum Vitae and certificates 

  

Project Manager for the firm 

• With relevant qualifications 

• With over 8 years general experience and over 5 

years’ experience in similar works 

• With experience below the requirements 

• With no relevant experience 

 8 

Site Agent with the relevant Qualifications 

• With relevant qualifications 

• With over 7 years general experience and over 5 

years’ experience in similar works 

• With experience below the requirements 

• With no relevant experience 

  
 

7 

General Foreman/Site Surveyor 

• With relevant qualifications 

• With over 7 years general experience and over 5 

years’ experience in similar works 

• With experience below the requirements 

• With no relevant experience 

  
 

5 

    

2. General Experience   

 • Has been practicing as a Contractor for the last 

5 years. 

• Experience as Contractor below 5 years 

• No Experience as a Contractor 

 10 

    

 

3. Specific Experience (a max of 3No. Projects) 

• Project of similar nature, complexity and magnitude 

• Project of similar nature but of lower value than the 

one in consideration. 

• Not undertaken/completed project of similar nature. 

 15 
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NB: Tenders attaining the minimum score of 70 points in detailed technical evaluation shall be subjected to 

financial evaluation and comparison to determine the lowest evaluated price of the tender.

    

4. Schedules of contractor’s equipment 

For each specific equipment required in the construction 

work being tendered for. (All the categories listed to be 

considered and 3 points will be awarded for meeting each 

category) 

 15 

    

5. Financial report 

Audited financial report last Three [3] 

years (2019 , 2020 & 2021) 

• Turn over greater or equal to 1.5 times the cost of 

the project. 

• Turn over greater or equal to the cost of the project 

• Turn over below the cost of the project 

 15 

    

6. Evidence of financial resources (cash in hand, lines of 

credit, over draft facility etc.) 

• Has financial resources equal or above the cost of the 

project 

• 50% of the cost of the project 

• Has financial resources below 50% of the cost of the 

project 

• Has not demonstrated/given evidence for the 

financial resources 

 10 

    

7. Detailed works program outlining the methodology of 

implementing the project to completion including the 

defects liability period. 

• Adequacy of the proposed Works program and 

methodology. 

• No works program or methodology provided. 

 15 

    

 TOTAL POINTS  100 

 MINIMUM POINTS  70 



 

 

1. QUALIFICATION FORM SUMMARY  

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 

attachments 

 

2 Tax Obligations for Kenyan 

Tenderers 

Has produced a current tax clearance certificate or tax 

exemption certificate issued by the the Kenya Revenue 

Authority in accordance with ITT 3.14.  

Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.8 

Form of Tender  

7 History of Non-Performing 

Contracts 

Non-performance of a contract did not occur as a result of 

contractor default since 1st January 2021 

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal Securing 

Declaration by the Procuring 

Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 19.9 

Form of Tender  

9 Pending Litigation 

 

Tender’s financial position and prospective long-term 

profitability still sound according to criteria established in 

3.1 and assuming that all pending litigation will NOT be 

resolved against the Tenderer. 

Form CON – 2 

 

 

10 Litigation History No consistent history of court/arbitral award decisions 

against the Tenderer since 1st January 2022 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or 

has available, liquid assets, unencumbered real assets, lines 

of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Kenya 

Form FIN – 3.1, with 

attachments 

 

2
6

 



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

Shillings Seventy-Five Million (Ksh 75,000,000) 

equivalent for the subject contract(s) net of the Tenderer’s 

other commitments. 

(ii) The Tenderers shall also demonstrate, to the satisfaction 

of the Procuring Entity, that it has adequate sources of 

finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. 

(iii) The audited balance sheets or, if not required by the 

laws of the Tenderer’s country, other financial statements 

acceptable to the Procuring Entity, for the last Three years 

shall be submitted and must demonstrate the current 

soundness of the Tenderer’s financial position and indicate 

its prospective long-term profitability. 

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya 

Shillings Three Hundred Million (Ksh. 300,000,000), 

equivalent calculated as total certified payments received 

for contracts in progress and/or completed within the last 

Three years, divided by Three years 

Form FIN – 3.2 

 

 

13 General Construction 

Experience 

Experience under construction contracts in the role of prime 

contractor, JV member, sub-contractor, or management 

contractor for at least the last Five (5) years, starting 1st 

January 2018. 

4. Form EXP – 4.1 

 Experience 

 

 Specific Construction & 

Contract Management 

Experience 

A minimum number of Three (3) similar contracts specified 

below that have been satisfactorily and substantially 

completed as a prime contractor, joint venture member, 

management contractor or sub-contractor between 1st 

January 2018 and tender submission deadline, 

(number) contracts, each of minimum value Kenya 

Shillings One Hundred and Sixty Million (Ksh. 

160,000,000)  equivalent. 

Form EXP 4.2(a)  



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

 

The similarity of the contracts shall be based on the 

following: 

• the minimum key requirements in terms of 

physical size, 

• complexity, 

• construction method, 

technology and/or other characteristics including part of the 

requirements that may be met by specialized subcontractors 

 

 
 

 

2
8
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SECTION IV - QUALIFICATION FORMS 

 
1. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be 
prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

          Omit the following information for equipment owned by the Tenderer. 

 

 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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2. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel 
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each 
candidate. 

Contractor' Representative and Key Personnel 
 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart]  

5. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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3. FORM PER-2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

 

 

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 
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Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the 
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 
 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

 
Signature:    

Date: (day month year):    Countersignature 

of authorized representative of the Tenderer: 

Signature:  Date: (day month 

year):     
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4. TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

4.1 FORM ELI -1.1 

 

Tenderer Information Form 
Date: _________________ 

 

ITT No. and title: _________________ 

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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4.2 FORM ELI -1.2 

 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer’s JV) 
Date: _______________ 

 

ITT No. and title: __________________ 

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 3.8. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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4.3 FORM CON – 2 

 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

 

Year Non- performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Kenya Shilling 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

as indicated below. 
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Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent (exchange 

rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 

as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 
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4.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

4.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

 

*Refer to ITT 15 for the exchange rate 
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4.4.2  Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

4.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, Evaluation and 

Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as 

parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements1  for the ____________years required above; and complying with the 

requirements 

 
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be 

justified. 
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4.5 FORM FIN – 3.2:  
 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

4.6 FORM FIN – 3.3:  
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial 

means, net of current commitments, available to meet the total construction cash flow demands of the subject contract or 

contracts as specified in Section III, Evaluation and Qualification Criteria 

 
Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
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4.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for 

which an unqualified, full completion certificate has yet to be issued. 

 

Current Contract Commitments 

  

N

o

. 

Name of 

Contract 

Procuring Entity’s 

Contact Address, Tel,  

Value of Outstanding Work 

[Current Kenya Shilling 

/month Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last Six 

Months 

[Kenya Shilling /month)] 

1      

2      

3      

4      

5      
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4.8  FORM EXP - 4.1  

 

General Construction Experience 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

 



45 

 

 

 

4.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

4.10 FORM EXP - 4.2 (a) (cont.) 
 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 

Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 

 

1.  Amount  

2. Physical size of required works 

items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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4.11 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 
2 If applicable 
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2. Activity No. Two  

3. ………………… 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 
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OTHER FORMS 

5. FORM OF TENDER 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's 
complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 
SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

Date of this Tender submission: [insert date (as day, month and year) of Tender submission]  

Request for Tender No.: [insert identification]  

Name and description of Tender [Insert as per ITT)  

Alternative No.: [insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 
therein for the sum of Kenya Shillings [[Amount in figures]   Kenya 
Shillings [amount in words]  . 

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] 
[figures]  [words]  . 

The percentage or amount quoted above does not include provisional sums, and only allows not more than two 
foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of 
the Project Manager's notice to commence, and to complete the whole of the Works comprised in the Contract 
within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until  [Insert date], and it shall remain binding upon us 
and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 
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v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating 
the various amounts and the respective currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 
the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 
requirements of ITT 3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its 
full address, the reason for which each commission or gratuity was paid and the amount and currency of 
each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

 
xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 

your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf engages in any type of Fraud and Corruption; 
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xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with 
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from  (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 
a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict 

to interest. 
b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 
d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name 
of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 

above] Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed  day of  ,    

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 
Tender. 
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A. TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 
is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 

Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration Number and 

Expiring date 

 

7 Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer 

handles. 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address (postal 

and physical addresses, email, and telephone 

number) of   

state which stock exchange 
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General and Specific Details 

b) Sole Proprietor, provide the following details. 

Name in full  Age  Nationality 
 Country of Origin   Citizenship  
   

c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 
d) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company   

Nominal Kenya Shillings (Equivalent)................................................................................. Issued 

Kenya Shillings (Equivalent)..................................................................................... 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who has/have an interest 
or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer 

1    

2    

3    

 

 

ii) Conflict of interest disclosure 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or 

is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or 

through common third parties, that puts it in a position to 

influence the tender of another tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering 

process. 

  

5 Any of the Tenderer’s affiliates participated as a consultant in 

the preparation of the design or technical specifications of the 

works that are the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document.  

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 

Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be   

involved in the implementation or supervision of the such 

Contract.  

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and 

execution of the Contract. 

  

 
 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 

f) Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name   Title or 

Designation    

 

(Signature) (Date) 
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the    [Name of 
Procuring Entity] for:  [Name and number of tender] in 
response to the request for tenders made by:   [Name of Tenderer] do hereby 
make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of  [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, to 
any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

Name  Title  Date       

[Name, title and signature of authorized agent of Tenderer and Date]. 
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C. SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF 
THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015. 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 
………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 
procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… (Title) 
 (Signature) (Date) 

 
Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE 

 
I, ……………………………………. of P. O. Box ……........................…………………. being a resident of 
………………………………….. in the Republic of ………………. do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ………......................... (insert 

name of the Company) who is a Bidder in respect of Tender No. …................................………………. for 
…………………….. (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or 
employees and/or agents of ……………………... (insert name of the Procuring entity) which is the procuring 
entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the 
procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information and belief. 

 
………………………………… …………………….....……… ................……………………… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 



57 

 

 

 

 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ………………......................................…………………. (person) on behalf of (Name of the Business/ 

Company/Firm) ……………………………………………………. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons 

participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 
I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and 

Asset Disposal. 

Name of Authorized signatory…………………......................................................... Sign……………..................... 

 
Position…………………………………………...................................................………........................................... 

 
Office address………………………………………………. Telephone……………......................…………………. 

E-mail…………………………………………............................................................….........................................… 

Name of the Firm/Company…………………………….......................................................................................…… 

Date………………………………………………………..............................................…. (Company Seal/ Rubber 

Stamp where applicable) 

 
Witness 

 
Name ………………………………………………………....... Sign................................................... 

Date…………………………………………………… 
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D. APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

2. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

3. Requirements 

The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in 
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply 
with Kenya's laws and Regulations as per paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 
below highlight Kenya's policy of no tolerance for such practices and behavior: - 

 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of 
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements of 
this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 
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iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the 
contractor, and includes collusive practices amongst tenderers prior to or after tender submission designed to 
establish tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits 
of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual recommended 
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 

 

 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and 
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date. 
 

 

 

 

[signature(s)] 

 
 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:..................................[insert date (as day, month and year) of Tender Submission] 
Tender No.:......................................[insert number of tendering process] 

To:...................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of 
our obligation(s) under the bid conditions, because we – (a) have withdrawn our tender during the period of tender 
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 
the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or 
refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 
a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the 
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

 
Signed:……………………………………………………………………..…….....….. Capacity / title (director 

or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to sign the bid 

for and on behalf of: [insert complete name of Tenderer] 

 
Dated on …………………. day of …………….……. [Insert date of signing] Seal or stamp 
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PART II - WORK REQUIREMENTS 
 

 

 
 



64 

 

mm 

 

SECTION V - DRAWINGS 

To be provided during implementation of the project 
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SECTION VI - SPECIFICATIONS 

       

For the full description of materials and workmanship, method of execution of the work and notes for pricing, 

the Contractor is referred to the Ministry of Roads, Public Works and Housing General Specification dated 

1976 or any subsequent revision thereof, and which shall be allowed in all respects unless it conflicts with the 

General Preliminaries, Trade Preambles or other items in these Bills of Quantities.    
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SECTION VII – BILLS OF QUANTITIES 
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PART III - THE CONDITIONS OF 
CONTRACT AND CONTRACT 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 
STATE DEPARTMENT FOR HOUSING AND URBAN DEVELOPMENT  

PROPOSED CONSTRUCTION OF ESP MARKTS AND SUPPORTING FACILITIES IN NAKURU 

COUNTY 

General Conditions of Contract 

------------------------------------------------------------------------------------------------------------------------------------- 

1. GENERALPROVISIONS 

1.1 Definitions 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. 
Words indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 

“Completion Date” means the date of completion of the Works as certified by the Engineer. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the provisions 
of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or 
forming part of the Permanent Works. 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to time by the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 
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“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case maybe) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends over the days 
stated in the Special Conditions of Contract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment Certificate]. 

“Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions 
of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the 
Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed 
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to 
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 
part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site 
for the execution and completion of the Permanent Works and the remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed 
for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 
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accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as 
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them 
as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 
a) Words indicating one gender include all genders; 
b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 

in a permanent record; and 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

1.3 Communications 
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 

the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 
b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special 

Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 
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a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 
h) the Drawings, and 
i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or 
instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
the form annexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by 
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become 
due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Architect two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable 
times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 
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b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, or costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to 
a third party by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract 
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall 
be permitted to disclose any publicly available information, or information otherwise required to establish 
his qualifications to compete for other projects. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor 
similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify 
and hold the Contractor harmless against and from the consequences of any failure to do so; and 
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b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise of the Procuring Entity's inspection and audit rights constitute a prohibited practice subject to 
contract termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's 
prevailing sanctions procedures). 

 
2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
the time (or times) stated in the Special Conditions of Contract. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession of any foundation, structure, plant or means of access, the Procuring Entity shall do so in the time 
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed 
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 
such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 
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2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 
b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) for the delivery of Goods, including clearance through customs, and  
iii)  for the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 
[Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of 
Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architect is required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approval is 
required, then (for the purposes of the Contract) the contractor shall require the Architect to provide evidence 
of such approval before complying with the instruction. 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Architect shall be deemed to act for the Procuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under 
the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the 
Contractor within 14 days of receipt. 
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3.1.6 The following provisions shall apply: 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring 
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 
with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine 
any matter in accordance with Sub-Clause 3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Architect may issue to the Contractor (at any time) instructions and additional or modified Drawings 
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom 
the appropriate authority has been delegated under Clause 3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architect or 
a delegated assistant: 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
working days after giving the instruction, and 
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c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before the intended date of replacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 
to agree or determine any matter, the Architect shall consult with each Party in an endeavor to reach 
agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with the 
Contract, taking due regard of all relevant circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise 
specified. Each Party shall give effect to each agreement or determination unless and until revised under 
Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 
in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Architect to add to the Drawings for co-ordination of 
each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architect the 
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, 
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until 
these documents and manuals have been submitted to the Engineer. 



84 

mm 

 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which 
the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 
copy of the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result 
of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or subsequently revoked 
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, the Contractor shall similarly submit the name and particulars of another suitable person for 
such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint a replacement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 
Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 
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[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreters available during all working hours in a number deemed 
sufficient by the Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 
works as provided in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; 
and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination 
by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential 
Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 
appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 
assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer 
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 
the Contractor shall use reasonable efforts to verify their accuracy before they are used. 
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4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine (i) whether and (if so) to what extent the error could not reasonably have been 
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to this. 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid 

danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 

Clause 10 [Procuring Entity's Taking Over], and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract. The system shall be in accordance with the details stated in the Contract. The Architect shall be 
entitled to audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect for information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examined the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works 
and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 
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4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

 
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 

under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 

obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall set 

out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject 
to notice under Sub-Clause 20.1 [Contractor's Claims] to: 
 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may 
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor when 

submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site 
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which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are 
public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 

the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be 
required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 
routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 
major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 
and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from the transport of Goods and shall 
negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to 

limit damage and nuisance to people and property resulting from pollution, noise and other results of his 
operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 
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4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 
services and for measuring the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall 
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise 
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding 

at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 
 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 
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iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or to be) 
adopted to overcome delays. 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 

obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor 
shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within 
the Site and these additional areas, and to keep them off adjacent land. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 
which are no longer required. 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the 
Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 
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5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of 
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and 
from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance 
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance 
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence 
of Payments]. 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 
(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse 

to pay these amounts, and 
ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified 

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct 
to the nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, 
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 
6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the 
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar 
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to that of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

6.4 Lab or Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey 
all applicable Laws, including those concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, 

in which case the Contractor shall immediately advise the Engineer, provided that work done outside 
the normal working hours shall be considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the 
Works, the Contractor shall provide whatever is required by this person to exercise this responsibility and 
authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Architect may reasonably require. 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via 
an approved service provider and shall undertake such other measures taken to reduce the risk of the transfer 
of these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, 
inspect and test the work. 
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6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades 
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or 
Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 
be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 
Kenyans with the required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
or disposal thereof by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 
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involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

6.17 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.19 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and 
shall not discriminate with respect to aspects of the employment relationship, including recruitment and 
hiring, compensation (including wages and benefits), working conditions and terms of employment, access 
to training, promotion, termination of employ mentor retirement, and discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

 
7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect 
for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 
obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
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including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The 
Contractor shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials 
and other parts of the Works. 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract. 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the specified 
tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings 
as accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract. 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under 
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 
c) execute any work which is urgently required for the safety of the Works, whether because of an 

accident, unforeseen able event or otherwise. 
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7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material (whether 
natural or man-made), except to the extent that disposal are as within the Site are specified in the 
Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent condition shave all been fulfilled and the Architect notification 
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received 
by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided 
that the corresponding bank guarantee has been delivered by the Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter 
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 [ Termination 
by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shall then proceed with the Works with due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the 
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notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) 

 
ii) 

a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 

8.3.4 If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Architect shall review previous determinations 
and may increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 
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8.6 Rate of Progress 

8.6.1 If, at anytime: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the 
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 
programme and supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may require 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum 
amount of delay damages (if any) stated in the Special Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works against any 
deterioration, loss or damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or 
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Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Architect instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receiving from the Architect an instruction to this effect under Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 
report of the results of these Tests to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Tests on such day or days within that period as the Contractor may fix and of which he shall give notice 
to the Engineer. 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be 
accepted as accurate. 

9.3 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], 
the Architect shall be entitled to: 
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a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the 
same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were 
completed in accordance with the Contract, except for any minor outstanding work and defects which 
will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice under this Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 
date of the relevant Defects Notification Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
thereafter for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or 
Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 
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to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

 
10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 
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are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification 
Period for the Plant and/ or Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Cost of Remedying Defects], the Procuring 
Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which 
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, 
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as 
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and 
returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may 
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within 14 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], 
for the cost of the remedial work. 

11.7 Right of Access 

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the works that 
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall 
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 
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his obligations under the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
Defects Liability Period, or as soon thereafter as the Contractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completion 
Certificate shall be issued to the Procuring Entity. 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extent 
of unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to 
the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and 
b) supply any particulars requested by the Engineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractor shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. 
After receiving this notice, the Architect shall review the records and either confirm or vary them and certify 
the payment of the undisputed part. If the Contractor does not so give notice to the Architect within 14 days 
after being requested to examine the records, they shall be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules. 
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12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of work done by evaluating each item of work, applying 
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered 
as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 
executed under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X 
100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, 
if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would have 
been deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed 
by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 
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d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until 
the Architect instructs after obtaining approval of the Procuring Entity. 

13.2. Variation Order Procedure 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit 
to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 
8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified 
as such in accordance with the Contractor's submission or as modified by agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause 13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment 
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork 
Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in 
the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all 
the circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-
recovery of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled 
to be paid: 
a) The cost of any partial execution of the Works rendered useless by any such variation, 
b) The cost of making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 
c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as 

detailed in the Programme, and 

d) the net effect of the Contractor's finance costs, including interest, caused by the variation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound 
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed 
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under 
Sub-Clause31.3. 

13.3 Value Engineering 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which (in the Contractor's opinion) 
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining 
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, 
or 
(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 
13.3 [Variation Procedure]. 
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13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
Works, then unless otherwise agreed by both Parties: 
a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 
Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 
any improvement in quality, anticipated life or operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writing as 
soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 

8.3 [Programme] and to the Time for Completion, and 
c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay 
any work whilst awaiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Architect instructs or approves otherwise in accordance with this Clause. 

13.5 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 
of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect instructions, 
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include only 
such amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect shall 
have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and 
valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in 
the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such 
rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or 
receipts in substantiation. 
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13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this 
Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 
deliver each day to the Architect accurate statements induplicate which shall include the following details of 
the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of 
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base 
Date, which affect the Contractor in the performance of obligations under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant delay 
has already been taken into account in the determination of a previous extension of time and such Cost shall 
not be separately paid if the same shall already have been taken into account in the indexing of any inputs to 
the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes 
in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply. 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
included amounts to cover the contingency of other rises and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type: 
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13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

13.9.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after 
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the 
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the 
Procuring Entity. 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 

where: 
P is the adjustment factor for the portion of the Contract Price payable. 
A and B are coefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non-adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 
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i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down 
when preparing Payment Certificates but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from 
the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, 
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall 
be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the advance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by 
the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 
14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 
all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of the advance 
payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 
less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance then 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in a form approved by the Engineer, showing in detail 
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the amounts to which the Contractor considers itself to be entitled, together with supporting documents which 
shall include the report on the progress during this month in accordance with Sub-Clause4.21 [Progress 
Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 
[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.4 Schedule of Payments 

 
14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will 

be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates 

of the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-

Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied: 

a) The Contractor has: 
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 

supported by satisfactory evidence; 

and either: 
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b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documents reasonably required, and a bank guarantee in a form and issued by an entity approved 
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause: 
this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 [Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 
Materials. 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholding made by the Architect on the Statement if any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue 

an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. 
In this event, the Architect shall give notice to the Contractor accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

 
4.6.4  The Architect may in any Payment Certificate make any correction or modification that should properly be 

made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect 
acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and 
Sub- Clause 14.2 [Advance Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement 
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in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate is issued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate 

of the Central Bank in Kenya of the currency of payment, or if not available, the inter-bank offered rate, and 
shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice 

to any other right or remedy. 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor 
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial 
institution selected by the Contractor, for the second half of the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
after receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 
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14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) The value of all work done in accordance with the Contract, and 
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Architect may reasonably require within 30 days from receipt of said 
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it becomes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the outstanding balance of this total, in which event the discharge 
shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and 
for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity 
to the Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 
 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 

a) in the Final Statement and also, 
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification obligations, 

or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the 
Procuring Entity. 
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14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to 
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application 
for Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya. 

 
15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require 
the Contractor to make good the failure and to remedy it within 30 days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract 
based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of 
his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 
Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 
other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 
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h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, in competing for or in executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 
Entity, under the Contractor otherwise. 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documents made by or on behalf of the Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days 
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 
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15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for having done 
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the 
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to this 
or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has 
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract 
is made particulars of any such commission and of the terms and conditions of any agreement for the 
payment there of have been disclosed in writing to the Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act 
(2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 
Sub-Clause 14.7 [Payment],or  not receiving instructions that would enable the contractor to proceed with 
the works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to 
the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received 
the Payment Certificate, reasonable evidence or payment, as the case may be and as described in the notice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 
after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 
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f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the 
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 
of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and 
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the course of or 
by reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage 
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution 
and completion of the Works and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly 
employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful 
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
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Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, 
Goods and Contractor's Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for 
which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 
directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 
Personnel, 

c) explosive materials, ionizing gradation or contamination by radio-activity, except as may be attributable 
to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of Time for Completion], and 

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 
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17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works being used by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration 
upon being requested to do so by such other Party. 

17.5.6 For operation and maintenance of any plant or equipment installed, the contractor shall grant a non-exclusive 
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual 
rights owned by the contractor or a third party from whom the contract or has received the rights to grant 
sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (without 
the rights to sub-license) to use the know-how and other technical information disclosed to the contract or 
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent, 
utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any 
other third party to the Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor 
for any in director consequential loss or damage which may be suffered by the other Party in connection with 
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment 
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such 
multiplier or other sum is not so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation 
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor 
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 
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18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract 
(calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer 
shall promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this 
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect 
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of 
these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the insuring 
Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall 
be paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 
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18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 
a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the Special Conditions of Contract (if an amount is not so stated, this sub-paragraph (d) shall not 
apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the Works if 
this other part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for 
the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works 
and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions 
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 
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b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may exclude 
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, 
so long as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-activity, 
and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event 
or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
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Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by 
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
under this Clause. 

19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 
these items to the Contractor's works in his country (or to any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 
Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 
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20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, 
or should have become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either 
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's 
liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ 
or instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to 
inspect all these records and shall (if instructed) submit copies to the Engineer. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ 
or amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
event or circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied 
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such 
part of the claim as he has been able to substantiate. 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordance with Clause 20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension 
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented 
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of 
this Sub-Clause 20.3. 
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20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

20.3 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after 60 days from 
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 

20.4 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 
e)  All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

20.5 Arbitration 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

20.5.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in 
any certificate. 
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20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice 
had been given. 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by 
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of 
this remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws of Kenya.  In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 
iv) Chartered Institute of Arbitrators (Kenya Branch) 
v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the 
language for communications defined in Sub-Clause1.4 [Law and Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

20.9 Failure to Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 
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20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 
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SECTION X - CONTRACT FORMS 

 
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM No. 2 - REQUEST FOR REVIEW 

FORM No. 3 - LETTER OF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6 - PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

 

 

 
 



Conditions Sub-

Clause 

Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 
Heading The Procuring Entity is State Department of 

Housing and Urban Development  
 

Name and Reference No. of the 

Contract 

 

Heading 

and 1.1 

Proposed Construction of ESP Markets and 

Supporting Facilities in Nakuru County 

 

Tender No.  

MLPWHUD/SDHUD/UDD/246/2023-2024 – Cluster 

52 

 

Engineers Name and address Heading 

and 3.1.1 

Director, Urban Development Department. 

State Department for Housing and Urban 

Development, 

P.O Box 30119-00100,  

Nairobi, Kenya 

Contractor’s Representative’s 

name 

4.3.1 [insert the name of the Contractor’s Representative 

agreed by the Procuring Entity prior to Contract 

signature] 

Key Personnel names  16.9.1 [insert the name of each Key Personnel agreed by 

the Procuring Entity prior to Contract signature] 

Time for Completion 1.1. 12 Months 

Defects Notification Period 1.1 6 months  

Sections 1.1 If Sections are to be used, refer to Table: Summary of 

Sections below 

Electronic transmission systems 1.3 N/A 

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 30 days 

Commencement Date 8.1.1 The start date shall be 14 days after site handing over 

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later 

than14 no. days after Commencement Date 

Architect Duties and Authority 3.1.6 (b) 

(ii)  

Variations resulting in an increase of the Accepted 

Contract Amount shall be as guided by the Public 

Procurement and Asset Disposal Act, 2015 and all 

amendments thereafter and attendant 

Regulations. 

Performance Security 4.2.1 The performance security will be in the form of a 

performance bond in the amount(s) of 10% percent 

of the Accepted Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount. 

Delay damages for the Works 8.7 & 

14.15(b)  

Ksh. 20,000 per week. 

If Sections are to be used, refer to Table: Summary of 

Sections below 

Maximum amount of delay 

damages 

8.7.1 10% of the final Contract Price.  

Provisional Sums 13.6. (b)(ii) [If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums] 

_______% - N/A 



Conditions Sub-

Clause 

Data 

Adjustments for Changes in Cost 13.9 Not applicable 

Total advance payment  14.2.1 Not applicable 

Repayment amortization rate of 

advance payment  

14.2.5 (b) Not applicable 

Percentage of Retention 14.3.2 (c) 10% 

Limit of Retention Money 14.3.2 (c) 10% of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

Not applicable 

14.5.3(c)(i) Not applicable 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 10% of the Accepted Contract Amount. 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Specify ___________% rate per month of delayed 

payment. -According to CBK rates.  

Maximum total liability of the 

Contractor to the Procuring Entity  

17.6.2 10% of the Accepted Contract Amount 

Periods for submission of 

insurance: 

18.1.6 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 days to 

30days.] 

a. evidence of insurance.  14 days 

b. relevant policies  14 days 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] -N/A 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance]- N/A 

The place of arbitration  20.7.2 Nairobi, Kenya 
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

3. Notification of Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 
Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  
 

ii) Address of the successful Tender   

 
 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 

c) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. 
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SNo Name of Tender Tender Price 

as read out 

Tender’s evaluated 

price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

 (Note a) State NE if not evaluated 

 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within this 
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 
If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 
decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint. Your complaint must be submitted within the Standstill Period and received by us before 
the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
Regulations available from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/
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Signature:  

Name:    

Title/position:  

 

Telephone:   

Email:  

 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. Standstill Period 

 
i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not hesitate to contact 
us. On behalf of the Procuring Entity: 
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FORM NO. 2- REQUEST FOR REVIEW 
 

FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO……………. OF……….….20……... 

BETWEEN 

…………………………...………………………………. APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………, the above named Applicant(s), of address: Physical address……………. P. O. Box  No…………. 

Tel. No…….. Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 
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FORM NO  3:  LETTER OF AWARD 
 

letterhead paper of the Procuring Entity] 

[date] 

 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words] [name 
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted 
by……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 
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FORM NO 4: CONTRACT AGREEMENT 

 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 
…………………………………………...of……………………………………………. (hereinafter “the Procuring 

Entity”), of the one part, and of (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the 
Laws of Kenya on the day, month and year specified above. 

 
Signed and sealed by (for the Procuring Entity) 

 

 
Signed and sealed by (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name of 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

 (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 

complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) 

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2...…
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 

extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 6- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities a readvised to use Performance Security – Unconditional Demand Bank Guarantee 
instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue] PERFORMANCE BOND No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  Contractor”)  and

   ] as Surety (hereinafter called 
“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 
amount of for the payment of which sum well and truly to be made in the 
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day 

of ,20 , for in accordance with the documents, plans, 
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here 
of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring 
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's 
obligations there under, the Surety may promptly remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make available as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid 
by Procuring Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions up to a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 
day  of 20 . 
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SIGNED ON on behalf of  
 

By in the capacity of  
 

In the presence of  
 

 

SIGNED ON on behalf of  
 

By in the capacity of  
 

In the presence of  
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] Date:  [Insert date of 

issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  (hereinafter called “the Contractor”) has entered into Contract 

No. dated with the Beneficiary, for the execution of                               
(hereinafter called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

  (in words ) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the day of ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas 

specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 

the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 



 

 

 

FORM NO. 8 – RETENTION MONEY SECURITY 

 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no.  [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
 [insert reference number of the contract] dated with the Beneficiary, for the 
execution of  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up 
to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demand supported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without 
your needing to prove or showgrounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at  [insert name and address of 
Applicant's bank]. 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

_____________________________________________________________________________ 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note 

that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:   [insert identification 

no] Name of the Tender Title/Description:  [insert name of the 

assignment] to: [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of Beneficial ownership 
 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer)  (Yes / No) 

 

 

 

1. 

Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect………………

... 

 

1. Exercises significant 

influence or control 

over the Company 

body of the 

Company (tenderer)  

 

Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 

 
 



 

 

 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer)  (Yes / No) 

 

2. Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect………………

... 

 

1. Exercises 

significant influence 

or control over the 

Company body of 

the Company 

(tenderer)  

 Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t

.c 

      

   

   

   

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory 

Authority together with other details in relation to contract awards and shall be maintained in the Government Portal, 

published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership 

Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information  in line with the 

Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is 

defined as any information that can be used to distinguish one person from another and can be used to deanonymize 

previously anonymous data. This information includes National identity card number or Passport number, Personal 

Identification Number, Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person 

who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  
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Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 

duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown 

above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

 

 

 

Bidder Official Stamp 
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with specifications
2. S.V.P denotes soil vent pipe and to be
provided at the head of the drainage
3. Where drainage is shown under driveways
and slabs, to  be encased in 150mm thick
concrete surround.
4. All underground foul and waste drain pipes
shall be of PVC to comply with BS 5255
5. All ICs within building area , driveway and
parking to have heavy duty ,double-seal airtight
covers and walls to be 200mm.
6. Minimum slope in the drain pipes to be 1%
7. No chases for pipes will be allowed in the
slabs
8. Sleeves will be allowed with written approval
from S.E.
9. No cutting of concrete without express
approval of the Architect or S .E
10. All testing of pipes must be coordinated
with electrical and any conflicts must be
resolved before works begin
11. Permanent vents denoted as P .V to be
provided as shown on plan .

ELECTRICAL
All conduits must be laid before plastering
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3. Drawings are not to be scaled . Only figured
dimensions should be used .
4. The contractor must check and verify all
dimensions before commencement of work
and if necessary confirm with the architect .

CONSTRUCTION
Approved anti -termite treatment & 1000 gauge
polythene sheeting cover to be provided under
all ground floor concrete slab on compacted
hardcore to approval .
DPC to be 3ply bituminous felt to be provided
under all walls.

STRUCTURAL
1. All Black cotton soil to be removed from
below all building and paved surfaces
2. All reinforced concrete work will be in
accordance with structural drawings .
3. Foundation depths to be determined on site
to S.E approval
4. All walls less than 200mm thick to be
reinforced with hoop iron at every alternate
course.
5. All adjacent R.C work and masonry walls to
be tied with strap irons at every course

MECHANICAL
1. All Plumbing and Drainage Work to comply
with specifications
2. S.V.P denotes soil vent pipe and to be
provided at the head of the drainage
3. Where drainage is shown under driveways
and slabs, to  be encased in 150mm thick
concrete surround.
4. All underground foul and waste drain pipes
shall be of PVC to comply with BS 5255
5. All ICs within building area , driveway and
parking to have heavy duty ,double-seal airtight
covers and walls to be 200mm.
6. Minimum slope in the drain pipes to be 1%
7. No chases for pipes will be allowed in the
slabs
8. Sleeves will be allowed with written approval
from S.E.
9. No cutting of concrete without express
approval of the Architect or S .E
10. All testing of pipes must be coordinated
with electrical and any conflicts must be
resolved before works begin
11. Permanent vents denoted as P .V to be
provided as shown on plan .

ELECTRICAL
All conduits must be laid before plastering

Name:

CLIENT:

PROJECT:

DRAWN BY:

Signature: Date:

Signature: Date:

Name:

FOR THE GOVERNMENT OF THE
REPUBLIC OF KENYA

STATE DEPARTMENT FOR HOUSING AND
URBAN DEVELOPMENT
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1. This drawing to be read in conjunction with
Engineers' drawings.
2. All dimensions are in mm unless otherwise
specified.
3. Drawings are not to be scaled . Only figured
dimensions should be used .
4. The contractor must check and verify all
dimensions before commencement of work
and if necessary confirm with the architect .

CONSTRUCTION
Approved anti -termite treatment & 1000 gauge
polythene sheeting cover to be provided under
all ground floor concrete slab on compacted
hardcore to approval .
DPC to be 3ply bituminous felt to be provided
under all walls.

STRUCTURAL
1. All Black cotton soil to be removed from
below all building and paved surfaces
2. All reinforced concrete work will be in
accordance with structural drawings .
3. Foundation depths to be determined on site
to S.E approval
4. All walls less than 200mm thick to be
reinforced with hoop iron at every alternate
course.
5. All adjacent R.C work and masonry walls to
be tied with strap irons at every course

MECHANICAL
1. All Plumbing and Drainage Work to comply
with specifications
2. S.V.P denotes soil vent pipe and to be
provided at the head of the drainage
3. Where drainage is shown under driveways
and slabs, to  be encased in 150mm thick
concrete surround.
4. All underground foul and waste drain pipes
shall be of PVC to comply with BS 5255
5. All ICs within building area , driveway and
parking to have heavy duty ,double-seal airtight
covers and walls to be 200mm.
6. Minimum slope in the drain pipes to be 1%
7. No chases for pipes will be allowed in the
slabs
8. Sleeves will be allowed with written approval
from S.E.
9. No cutting of concrete without express
approval of the Architect or S .E
10. All testing of pipes must be coordinated
with electrical and any conflicts must be
resolved before works begin
11. Permanent vents denoted as P .V to be
provided as shown on plan .
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All conduits must be laid before plastering
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First Floor Sanitary Drainage Plan
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CHECKED BY:
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MECHANICAL SERVICES

DATE:

GENERAL NOTES
1. This drawing to be read in conjunction with
Engineers' drawings.
2. All dimensions are in mm unless otherwise
specified.
3. Drawings are not to be scaled . Only figured
dimensions should be used .
4. The contractor must check and verify all
dimensions before commencement of work
and if necessary confirm with the architect .

CONSTRUCTION
Approved anti -termite treatment & 1000 gauge
polythene sheeting cover to be provided under
all ground floor concrete slab on compacted
hardcore to approval .
DPC to be 3ply bituminous felt to be provided
under all walls.

STRUCTURAL
1. All Black cotton soil to be removed from
below all building and paved surfaces
2. All reinforced concrete work will be in
accordance with structural drawings .
3. Foundation depths to be determined on site
to S.E approval
4. All walls less than 200mm thick to be
reinforced with hoop iron at every alternate
course.
5. All adjacent R.C work and masonry walls to
be tied with strap irons at every course

MECHANICAL
1. All Plumbing and Drainage Work to comply
with specifications
2. S.V.P denotes soil vent pipe and to be
provided at the head of the drainage
3. Where drainage is shown under driveways
and slabs, to  be encased in 150mm thick
concrete surround.
4. All underground foul and waste drain pipes
shall be of PVC to comply with BS 5255
5. All ICs within building area , driveway and
parking to have heavy duty ,double-seal airtight
covers and walls to be 200mm.
6. Minimum slope in the drain pipes to be 1%
7. No chases for pipes will be allowed in the
slabs
8. Sleeves will be allowed with written approval
from S.E.
9. No cutting of concrete without express
approval of the Architect or S .E
10. All testing of pipes must be coordinated
with electrical and any conflicts must be
resolved before works begin
11. Permanent vents denoted as P .V to be
provided as shown on plan .

ELECTRICAL
All conduits must be laid before plastering
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GENERAL NOTES
1. This drawing to be read in conjunction with
Engineers' drawings.
2. All dimensions are in mm unless otherwise
specified.
3. Drawings are not to be scaled . Only figured
dimensions should be used .
4. The contractor must check and verify all
dimensions before commencement of work
and if necessary confirm with the architect .

CONSTRUCTION
Approved anti -termite treatment & 1000 gauge
polythene sheeting cover to be provided under
all ground floor concrete slab on compacted
hardcore to approval .
DPC to be 3ply bituminous felt to be provided
under all walls.

STRUCTURAL
1. All Black cotton soil to be removed from
below all building and paved surfaces
2. All reinforced concrete work will be in
accordance with structural drawings .
3. Foundation depths to be determined on site
to S.E approval
4. All walls less than 200mm thick to be
reinforced with hoop iron at every alternate
course.
5. All adjacent R.C work and masonry walls to
be tied with strap irons at every course

MECHANICAL
1. All Plumbing and Drainage Work to comply
with specifications
2. S.V.P denotes soil vent pipe and to be
provided at the head of the drainage
3. Where drainage is shown under driveways
and slabs, to  be encased in 150mm thick
concrete surround.
4. All underground foul and waste drain pipes
shall be of PVC to comply with BS 5255
5. All ICs within building area , driveway and
parking to have heavy duty ,double-seal airtight
covers and walls to be 200mm.
6. Minimum slope in the drain pipes to be 1%
7. No chases for pipes will be allowed in the
slabs
8. Sleeves will be allowed with written approval
from S.E.
9. No cutting of concrete without express
approval of the Architect or S .E
10. All testing of pipes must be coordinated
with electrical and any conflicts must be
resolved before works begin
11. Permanent vents denoted as P .V to be
provided as shown on plan .

ELECTRICAL
All conduits must be laid before plastering
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BILL NO. 1:

GENERAL & PARTICULAR PRELIMINARIES

Preliminaries Bill 1/0 SDHUD, 2023



ITEM DESCRIPTION KSHS.   CTS.

BILL NO. 1

GENERAL AND PARTICULAR PRELIMINARIES

GENERAL PRELIMINARIES

A PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's priced  Bills of Quantities 

and Specification. 

The Contractor shall be deemed to have included in his prices or rates for the various items in the 

Bills of Quantities or Specification for all costs involved in complying with all the requirements for 

the proper execution of the whole of the works in the Contract.

The Contractor is advised to read and understand all preliminary items.

B ABBREVIATIONS

Throughout these Bills, units of measurement and terms are abbreviated and shall be all the 

requirements for the proper execution of the whole of the works in the Contract.

C.M.                            Shall mean cubic metre

S.M.                            Shall mean square metre

L.M.                            Shall mean linear metre

MM                             Shall mean Millimetre

Kg.                              Shall mean Kilogramme

No.                              Shall mean Number

Prs.                             Shall mean Pairs

B.S. - Shall mean the British Standard Specification Published by the  British Standards Institution, 2 

Park Street, London W.I.,   England.

Ditto - Shall mean the whole of the preceding description except as qualified in the description in 

which it occurs.

m.s.                             Shall mean measured separately.

a.b.d                           Shall mean as before described.

Approved                   Shall mean approved by the Project Manager

As directed                 Shall mean as directed by the Project Manager

CARRIED TO COLLECTION

Preliminaries Bill 1/1 SDHUD, 2023



ITEM DESCRIPTION KSHS.   CTS.

A ALTERATIONS TO BILLS, PRICING, ETC.

Any unauthorised alteration or qualification made to the text of the Bills of Quantities may cause 

the Tender to be disqualified and will in any case be ignored. The Contractor shall be deemed to 

have made allowance in his prices generally to cover any items against which no price has been 

inserted in the priced Bills of Quantities. All items of measured work shall be priced in detail and 

the Tenders containing Lump Sums to cover trades or groups of work must be broken down to 

show the price of each item before they will be accepted.

B LIMITATIONS OF THE SITE

The site of the works shall be used solely for the purpose of executing and completing the Contract 

to the satisfaction of the Architect.

The Contractor shall make every effort to avoid, and in any event shall be liable for, any undue 

disturbance amounting to nuisance to the occupiers of the contiguous properties and/or to the 

Government's activities by reasons of noise, dust, traffic and the like or by neglect to control his 

workmen or materials and shall be responsible for all damage caused to any existing buildings, 

equipment or services of the Government on the site.

C PRELIMINARY INVESTIGATION OF THE SITE AND EXAMINATION OF DRAWINGS

The Contractor shall be deemed to have visited, inspected and acquainted himself with the site and 

surroundings, general site and soil conditions, availability of materials, means of access or any 

other matter which may affect his tender previously to tendering. If the Contractor is unable to 

locate the site, he shall apply to the office of the Project Manager for direction to enable him to do 

so.

Details of drawings and other documents in connection therewith may be inspected at the office of 

the Project Manager during normal working hours by prior appointment.

No claim arising from the Contractor’s failure to comply with the above will be considered. The 

Contractor is recommended to examine the drawings and visit the site the location of which is 

described in the Particular Preliminaries herein. 

D SETTING OUT

The Contractor shall set out the work in accordance with the dimensions and levels shown on the 

drawings and shall be responsible for the correctness of all dimensions and levels so set out by him 

and will be required to amend all errors arising from inaccurate setting out at his own cost and 

expense.

 

In the event of any error or discrepancy in the dimensions levels marked on the drawings being 

discovered, the Contractor shall report such errors or discrepancies to the Project Manager for his 

immediate attention. The Contractor shall not commence construction work until he has received 

written instruction from the Project Manager to adjust such proved discrepancies. Upon receipt of 

such instructions, the Contractor shall thereupon be responsible for adjustments necessary. 

No claim for extra expense or relief from the provisions of the Contract based on any discrepancy 

or error in the dimensions or levels shown on the drawings may be made thereafter.

Before any work is commenced by Sub-Contractors or specialist firms, dimensions must be 

checked on the site and or building and agreed with the Contractor irrespective of the comparable 

dimensions shown on the drawings. The Contractor shall be responsible for the accuracy of such 

dimensions.

Preliminaries Bill 1/2 SDHUD, 2023



ITEM DESCRIPTION KSHS.   CTS.

CARRIED TO COLLECTION

A BID SECURITY

The Contractor shall furnish, as part of his bid, a security as specified in the tender advertisement. 

The bid security shall, at the Contractor’s option, be in the form of a certified cheque, bank draft, 

standby letter of credit or guarantee from a reputable bank located in Kenya or foreign bank which 

has been determined by the bidder to be acceptable to the Government. The format of the bank 

guarantee shall be in accordance with the sample forms of bid security included herein, other 

formats may be permitted, subject to the prior approval of the Government. Letters of credit, bank 

Guarantees issued as surety for the bid shall be valid for a period of One Hundred and Fifty (150) 

days from the date of Tender Opening.

B PERFORMANCE BOND.

The Contractor shall find and submit on the Performance Bank Guarantee an approved bank who 

will be willing to be bound to the Government in an amount equal to five per cent (5%) of the 

Contract amount for the due performance of the Contract up to the date of completion as certified 

by the Project Manager and who will, when and if called upon, sign a Bond to that effect on the 

relevant standard form included herein (without the addition of any limitations). On the same day 

as the Contract Agreement is signed, by the Government, the Contractor shall furnish within seven 

days another Surety to the approval of the Government.

No payment on account for the works executed will be made to the Contractor until he has 

submitted the Performance Bond to the Employer duly signed, sealed and stamped from an 

approved Bank.

C INSURANCE

The Contractor shall insure as required in Clause 30 of the Conditions of Contract. No payment on 

account of the work executed will be made to the Contractor until he has satisfied the Project 

Manager either by production of an  Insurance Policy or an Insurance Certificate that the provision 

of the forgoing Insurance Clauses have been complied with in all respects. Thereafter the Project 

Manager shall from time to time ascertain that premiums are duly paid up by the Contractor who 

shall if called upon to do so, produce the receipted premium renewals for the Project Manager's 

inspection.

D PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the works except in so far 

as may be stated otherwise herein and except for such items specifically and only required for the 

use of nominated Sub-Contractors as described herein. No timber used for scaffolding, formwork 

or temporary works of any kind shall be used afterwards in the permanent work.

All such plant, tools and scaffolding shall comply with all regulations whether general or local in 

force throughout the period of the Contract and shall be altered or adapted during the contract as 

may be necessary to comply with any amendments in or additions to such regulations.

E TRANSPORT TO AND FROM THE SITE

Allow for transport of workmen, materials, etc., to and from the site at such hours and by such 

routes as may be permitted by the competent authorities.

CARRIED TO COLLECTION
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A MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of the best quality and 

description unless otherwise stated. The Contractor shall order all materials to be obtained from 

overseas immediately after the Contract is signed and shall also ensure they are onsite when 

required for use in the works. The Bills of Quantities shall not be used for the purpose of ordering 

materials.

The Contractor shall be responsible for the provision of all materials, transport and workmen 

required for the works except in so far as may be stated otherwise herein and shall allow for the 

provision of the foregoing except for such items specifically and only required for the use of 

Nominated Sub-Contractors as described herein.

Any Materials for the work condemned by the Project Manager shall be removed immediately from 

the site at the Contractor’s expense.

B SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and materials supplied by the 

Project Manager at the time of taking delivery thereof, as having received them in good order and 

condition, and will thereafter be responsible for any loss or damage and for replacements of any 

such loss or damage with articles and/or materials which will be supplied by the Project Manager at 

the current market prices including Customs Duty and V.A.T., all at the Contractor's own cost and  

expense, to the satisfaction of the Project Manager.

C MATERIALS ON SITE

All materials for incorporation in the works must be stored on the site before payment is effected 

unless specifically exempted by the Project Manager. This includes the materials of the Main 

Contractor, Nominated Sub-Contractors and Nominated Suppliers.

D STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the site weather proof lock-

up sheds and make good damaged or disturbed surfaces upon completion to the satisfaction of 

the Project Manager. Nominated Subcontractors are to be made liable for the cost of any storage 

accommodation provided especially for their use.

E SAMPLES AND TESTING OF MATERIALS

The Contractor shall furnish at the earliest possible opportunity before work commences and at his 

own cost any samples of materials or workmanship, including concrete test cubes, required for the 

works that may be called for by the Project Manager for his approval until such samples are 

approved by the Project Manager, and the Project Manager may reject any materials or 

workmanship not in his opinion to be up to approved samples. 

Such samples when approved shall be deemed to represent the minimum standard for the work to 

which they apply.

The Project Manager shall arrange for the testing of such materials as he may at his discretion 

deem desirable, but the testing shall be made at the expense of the Contractor and not at the 

expense of the Project Manager. The Contractor shall pay for the testing in accordance with the 

current scale of testing charges laid down by the Ministry of Roads, Housing and Public Works.

The procedure for submitting samples of materials for testing and the method of marking for 

identification shall be as laid down by the Project Manager The Contractor shall allow in his tender 

for such samples and tests except those in connection with nominated sub-contractors' work.
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CARRIED TO COLLECTION

A PROGRESS CHART.

The Contractor is to prepare and submit within two weeks of possession of site, a time and 

progress chart (in a format to be agreed with the Project Manager) showing the time and order in 

which he proposes to carry out the works within the total construction time stated in the contract 

for the Project Manager's approval. The chart shall show in detail the construction time and order 

in which each section of the work is to be carried out and be sub-divided into trades or tasks. One 

copy of said progress chart is to be handed to the Project Manager and a further copy to be 

retained on Site. 

Upon letting of sub-contracts, the Contractor shall incorporate times and details of each separate 

Sub-Contractors’ work (which information is to be agreed by the sub-contractors) and the chart 

shall be so designed to accommodate this information.

At the end of each week the Contractor shall mark on the chart in a different colour the actual 

times taken to complete the respective stages and sections of the work.  The Contractor shall also 

show the anticipated weekly resource mobilization (labour & equipment) required (divided into 

labourers and craftsmen) and shall similarly mark up the actual numbers employed. The Contractor 

shall prepare and submit weekly and monthly progress reports (including photographs) in a format 

to be approved by the Architect.

B HOARDING

The Contractor shall enclose all the site under construction with a hoarding 2400 mm high 

consisting of iron sheets gauge 30 on 100 x 50 mm 2nd grade treated sawn cypress timber  posts 

firmly secured at 1800 mm centres with two 75 x 50 mm 2nd grade treated sawn cypress timber 

rails. The Contractor is in addition required to take all precautions necessary for the safe custody of 

the works, materials, plant, public and Employer's property on the site.

C AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor for use of storage and for the 

purpose of erecting workshops, etc., shall be defined on site by the Project Manager.

D OFFICE AND SHEDS

The Contractor shall erect and maintain temporary office accommodation for his own use and 

ample temporary watertight sheds for the proper storage and protection of materials and for the 

use of artisans and remove when ordered.  Floors of sheds shall be at least 150mm above ground 

level.

E OFFICE ETC. FOR THE PROJECT MANAGER

The Contractor shall provide, erect and maintain where directed on site and afterwards dismantle 

the site office of the standard type, complete with furniture. He shall also provide a strong metal 

trunk complete with strong hasp and staple fastening and two keys. He shall provide, erect and 

maintain a lock-up type water or bucket closet for the sole use of the Project Manager including 

making temporary connections to the drain where applicable to the satisfaction of Government 

and Medical Officer of Health and shall provide services of cleaner and pay all conservancy charges 

and keep both office and closet in a clean and sanitary condition from commencement to the 

completion of the works and dismantle and make good disturbed surfaces. The office and closet 

shall be completed before the Contractor is permitted to commence the works. The Contractor 

shall make available on the Site as and when required by the Project Manager a modern and 

accurate level together with levelling staff, ranging rods and 50 metre metallic or linen tape.
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A WATER FOR THE WORKS

The Contractor shall provide at his own risk and cost all necessary water required for use in the 

works, including the work of Sub-Contractors. The Contractor must make his own arrangements for 

connection to the nearest suitable water main and for metering the water used. He must also 

provide temporary tanks and meters as required at his own cost and clear away when no longer 

required and make good on completion to the entire satisfaction of the Project Manager. The 

Contractor shall pay all fees and obtain all permits in connection herewith. 

All water shall be fresh, clean and pure, free of earthy, vegetable or organic matter, acid or alkaline 

substance in solution or suspension.

No guarantee is given or implied that sufficient water will be available from mains and the 

Contractor must make his own arrangements for augmenting this supply at his own cost. 

Nominated Sub-contractors are to be made liable for the cost of any water used and for any 

installation provided especially for their own use and recovering payments due from the Sub-

Contractors shall be the Contractor's sole responsibility.

B LIGHTING AND POWER FOR THE WORKS

The Contractor shall allow for providing and maintaining a temporary electricity supply for the 

works including that required by Sub-Contractors and specialist requirements on site and for 

connection, metres, wiring and fittings, etc. to give artificial lighting and power necessary for the 

execution of the work. The Contractor shall pay all charges in connection and clearing away and 

make good all works disturbed after completion. The Contractor shall pay all fees and obtain all 

permits in connection therewith. Nominated Sub-contractors are to be made liable for the cost of 

any electricity used and for any installation provided especially for their own use and recovering 

payments due from the Sub-Contractors shall be the Contractor's sole responsibility.

The Contractor shall allow for upgrading of the temporary power supply, if so required, to meet all 

the requirements for the completion of the works.

C SECURITY OF THE WORKS

The Contractor shall be entirely responsible for the security of all the works, stores, materials, plant, 

personnel etc. both his own and Sub-Contractors and must provide all necessary watching, lighting 

and other precautions as necessary by day and night to ensure due protection and security of the 

works against theft, loss or damage and the protection of the public and other persons.

He shall provide all barriers, notices and watchmen to prevent access of unauthorised persons into 

the site. The Contractor will be liable on all consequences of theft from the site of his own or Sub-

Contractors’ or Suppliers’ materials or equipment.  Any such theft will not relieve the Contractor of 

his liability for completion on time. No claim will be entertained from the Contractor for not 

maintaining adequate security for both the works and the workers.

D SANITATION OF THE WORKS

The Sanitation of the works shall be arranged and maintained by the Contractor to the satisfaction 

of the Government and/or Local Authorities, Labour Department and the Project Manager.

E SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire satisfaction in all respects of the 

Project Manager who shall at all times during normal working hours have access to the works and 

to the yards and workshops of the Contractor and sub-Contractors or other places where work is 

being prepared for the contract.

CARRIED TO COLLECTION
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A CONTRACTOR'S SUPERINTENDENT/SITE AGENT

The Contractor shall provide full and adequate supervision during the progress of the works and 

shall constantly keep upon each site of the works a literate English speaking Agent or 

Representative, competent and experienced in the kind of work involved who shall give his whole 

experience in the kind of work involved and shall give his whole time to the superintendence of the 

works. Such Agent or Representative shall receive on behalf of the Contractor all directions and 

instructions from the Project Manager and such directions shall be deemed to have been given to 

the Contractor in accordance with the Conditions of Contract.

B PROVISIONAL WORK

All work described as "Provisional" in these Bills of Quantities is subject to re-measurements in 

order to ascertain the actual quantity executed for which payment will be made. All Provisional and 

other work liable to adjustment under this contract shall be left uncovered for a reasonable time to 

allow all measurements needed for such adjustment to be taken by the Project Manager. 

Immediately the work is ready for measuring, the Contractor shall give notice to the Project 

Manager. If the Contractor makes default in these respects he shall, if the Project Manager so 

directs, uncover the work to enable all measurement to be taken and afterwards reinstate at his 

own expense.

C PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities shall have the meaning 

stated in Section A item A6(i) of the Standard Method of  Measurement. Such sums are nett and no 

addition shall be made to them.

D ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the value of the work properly 

executed in respect of them upon the Project Manager's order added to the Contract Sum. Such 

work shall be valued as described for Variations, but should any part of the work be executed by a 

Nominated Sub-contractor, the value of such work or articles for the work to be supplied by a 

Nominated Supplier, the value of such work or articles shall be treated as a Prime Cost Sum, and 

profit and attendance comparable to that contained in the priced Bills of Quantities for similar 

items added.

E PRIME COST (OR P.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities shall have the 

meaning stated in Section A item A6 (ii) of the Standard Method of Measurement. Persons or firms 

nominated by the Project Manager to execute work or to provide and fix materials or goods are 

described herein as Nominated Sub-Contractors. Persons or firms so nominated to supply goods 

or materials are described herein as Nominated Suppliers.

F ADJUSTMENT OF PRIME COST SUMS.

In the final account all Prime Cost Sums shall be deducted and the amount properly expended 

upon the Project Manager's order in respect of each of them added to the Contract sum. The 

Contractor shall produce to the Project Manager such quotations, invoices or bills, properly 

receipted, as may be necessary to show the actual details of the sums paid by the Contractor. Items 

of "profit" upon Prime Cost Sums shall be adjusted in the final account proportionately (pro-rata) 

to the net amount properly expended. Items of "attendance" shall not be subject to proportional 

adjustment of the Prime Cost Sums but to the physical extent of the work executed. This shall apply 

even though the Contractor’s priced Bills of Quantities show a percentage in the rate column in 

respect of this item.

Should the Contractor be permitted to tender and his tender be accepted of any work for which a 

Prime Cost Sum is included in these Bill of Quantities, profit and attendance will be allowed at the 

same rate as it would be if the work were executed by a Nominated Sub-Contractor.

CARRIED TO COLLECTION
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A NOMINATED SUB-CONTRACTORS

When any work is ordered by the Project Manager to be executed by nominated sub-contractors, 

the Contractor shall enter into sub-contracts and shall thereafter be responsible for such sub-

contractors in every respect. Unless otherwise described the Contractor is to provide for such Sub-

Contractors any or all of the facilities described in these Preliminaries. The Contractor should price 

for these with the nominated Sub-contract Contractor's work concerned in the P.C. Sums under the 

description "add for Attendance".

B DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves the right to place a "Direct 

Contract" for any goods or services required in the works which are covered by a Prime Cost Sum 

in the Bills of Quantities and to pay for the same directly. In any such instances, profit relative to 

the P.C. Sum in the priced Bills of Quantities will be adjusted as described for P.C. Sums and 

allowed.

C ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance upon trade and shall afford any tradesmen or other 

persons employed for the execution of any work not included in this Contract every facility for 

carrying out their work and also for use of his ordinary scaffolding. The Contractor, however, shall 

not be required to erect any special scaffolding for them. The Contractor shall perform such cutting 

away for and making good after the work of such tradesmen or persons as may be ordered by the 

Project Manager and the work will be measured and paid for to the extent executed at rates 

provided in these Bills.

A NOMINATED SUPPLIERS

The Contractor shall take delivery as directed by the Project Manager of all materials or goods 

supplied by the Nominated Suppliers and shall sign a receipt as having received them in good 

order and condition. The Contractor shall insure, off load, transport to site, unload, hoist, provide 

safe storage and thereafter be responsible for any loss or damage or replacement of any such lost 

or damaged articles at his own expense and shall return empty cases if so required.

B FIXING ONLY 

Fix Only:-"Fix Only" shall mean take delivery at nearest railway station (Unless otherwise stated), 

pay all demurrage charges, load and transport to site where necessary, unload, store in weather 

protected storage, unpack, assemble as necessary, distribute to position, hoist and fix only.

Fixing only items to be supplied under Provisional or Prime Cost Sums or items to be supplied by 

the Government shall include the above.

C BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the Project Manager in writing. All 

blasting activities shall be carried out at the Contractor's sole risk and cost in accordance with any 

Government regulations in force for the time being, and any special regulations laid down by the 

Project Manager governing the use and storage of explosives.

CARRIED TO COLLECTION
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A MATERIALS ARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property of the Government. 

Unless the Project Manager directs otherwise, such materials shall be dealt with as provided in the 

Contract. Such materials shall only be used in the works, in substitution of materials which the 

Contractor would otherwise have had to supply with the written permission of the Project 

Manager. Should such permission be given, the Contractor shall make due allowance for the value 

of the materials so used at a price to be agreed.

B PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of Quantities, including casing, 

casing up, covering or such other means as may be necessary to avoid damage to the satisfaction 

of the Project Manager and remove such protection when no longer required and make good any 

damage which may nevertheless have been done at completion free of cost to the Government.

In the event of any damage occurring to the works, materials, sewers, drains, gullies, paths or other 

works on the site in temporary possession of the Contractor for the purpose of this contract either 

from the weather, want of proper protection, defects or insufficiency of the works of any other 

cause whatsoever during the progress of the works, the Contractor shall be responsible and shall 

without extra charge, make good all damage and pay all costs which may be levied.

C REMOVAL OF RUBBISH ETC.

Removal of rubbish and debris from the Buildings and site as it accumulates and at the completion 

of the works and remove all plant, scaffolding and unused materials at completion.

D WORKS TO BE DELIVERED UP CLEAN

Before handing over any building the Contractor shall properly clean and flush all gutters, 

rainwater and waste pipes, manholes and drains and wash (except where such treatment might 

cause damage) all floors, sanitary fittings and finished surfaces, clean glass inside and outside and 

any other parts of the works and remove all marks, blemishes, stains and defects from joinery, 

fittings and decorated surfaces generally, polish door furniture and bright parts of metal work and 

leave all sanitary and other appliances in full working order. He shall also cut and weed all grassed 

areas, clean down external steps, paths and roads and leave the whole in perfect condition ready 

for occupation. The whole of the building shall be left watertight, clean, perfect and fit for 

occupation to the approval of the Project Manager.

E GOVERNMENT ACTS REGARDING WORKPEOPLE ETC.

Allow for complying with all Government Acts, Orders and Regulations in connection with the 

employment of Labour and other matters related to the execution of the works. In particular the 

Contractor's attention is drawn to the provisions of the Factory Act 1950 and his tender must 

include for all costs arising or resulting from compliance with any Act, Order or Regulation relating 

to Insurances, pensions and holidays for workpeople or so the safety, health and welfare of the 

workpeople. 

The Contractor must make himself fully acquainted with current Acts and Regulations, including 

Police Regulations regarding the movement, housing, security and control of labour, labour camps 

, passes for transport, etc. It is most important that the Contractor, before tendering, shall obtain 

from the relevant Authority the fullest information regarding all such regulations and/or 

restrictions which may affect the organisation of the works, supply and control of labour, etc., and 

allow accordingly in his tender. No claim in respect of want of knowledge in this connection will be 

entertained.

CARRIED TO COLLECTION
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A TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, which requires 

payment by the Contractor of a Training Levy at the rate of 1/4 % of the Contract sum on all 

contracts of more than Kshs. 50,000.00 in value. His tender must include for all costs arising or 

resulting therefrom.

B STANDARD LEVY

The Contractor's attention is drawn to the Legal Notice No. 267 of 22nd June 1990 which require 

payment by the Contractor of a Standard Levy. His tender must include for all costs arising or 

resulting therefrom.

C THE NCA REGULATIONS

The Contractor’s attention is drawn to The National Construction Authority Regulations Legal 

Notice No. 74 dated 6th June 2014. The Contractor must ensure that the project, his workers and 

site supervisors are registered and accredited under the NCA regulations.

D NEMA REQUIREMENTS

The Contractor shall be responsible for complying with NEMA requirements and shall allow for all 

costs arising or resulting therefrom. No claim of extension of time shall be allowed as result of 

complains regarding NEMA requirements.

E COVID-19 REGULATIONS COMPLIANCE

The Contractor is required to comply with all COVID-19 regulations and requirements as stipulated 

in by-laws (and any subsequent revisions) of the Republic of Kenya and any directives issued at any 

time by the Government of Kenya. 

F FIRM PRICE CONTRACT

Unless otherwise specifically stated,  this is a firm price contract and the Contractor must allow in 

his tender rates for any increase in the cost of labour and/or materials during the currency of the 

contract.

G VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part 3 Section 21(b) 

operative from 1st September, 1993, and any other amendments thereafter, which requires 

payment of VAT on all Building Construction Contracts. The Contractor should therefore include 

allowance in his rates and prices for prices for VAT and any other Government taxes currently in 

force.

The Contractor is to insert tender prices inclusive of VAT  and the tender will be deemed to 

include for all costs arising or resulting therefrom. 

H OCCUPATION CERTIFICATE

The Contractor's attention is drawn to the requirement of obtaining an occupation certificate from 

the County Government of Nakuru upon completion of the works and subsequent occupation of 

the completed premises. The Contractor shall therefore allow for any sums or monies payable to 

the County for the same including liaising with them to obtain the said Certificate.

J STAMP CHARGES

The Contractor shall allow for the payment of all stamp charges in connection with the Surety Bond 

and the Contract Agreement.

 

CARRIED TO COLLECTION
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A GROUND INVESTIGATIONS

The Contractor shall furnish at the earliest possible opportunity before work commences and at his 

own cost a geotechnical report prepared by a professional engineer competent in the field of 

geotechnical engineering The geotechnical report shall preliminarily include enough information to 

support foundation design calculations and backfill design requirements and finally shall have 

recommendations consistent with those used in the final structural design.

The Project Manager shall arrange for the investigation as he may at his discretion deem desirable, 

shall lay down the the procedure for submitting reports and shall review the report for sufficiency 

prior to its approval. The Contractor shall allow in his tender for carrying out such investigations 

and preparing the accompanying reports.

B WARRANTY, GUARANTEES & MAINTENANCE MANUALS

The Contractor shall submit all warranties, guarantees and manuals for specialized materials, 

workmanship and installed equipment, all in their name, to the Employer within the defects liability 

period.

C AS-BUILT DRAWINGS & DOCUMENTATIONS

The Contractor is to allow for costs of preparing as-built/ as-installed drawings and requisite 

documentation (in a format approved by the Project Manager). These shall be submitted within the 

defects liability period and shall be a true representation of all the works carried out on ground.

D GENERAL SPECIFICATION

For the full description of materials and workmanship, method of execution of the work and notes 

for pricing, the Contractor is referred to the Ministry of Roads, Public Works and Housing General 

Specification dated 1976 or any subsequent revision thereof which is issued as a separate 

document, and which shall be allowed in all respects unless it conflicts with the General 

Preliminaries, Trade Preambles or other items in these Bills of Quantities.

E COPYRIGHT, DETAILS TO BE PRIVATE AND CONFIDENTIAL

The copyright of these Bills of Quantities is vested in the Project Manager and they may not be 

reproduced in whole or in part without the Project Manager’s written permission.

The Drawings, Bills of Quantities and Contract documents applicable to this contract are restricted 

by copyright. The Contractor shall treat the details of this Contract as private and confidential for 

his own information only and shall not publish or disclose the details of the Contract in any trade 

or technical paper or elsewhere (except as necessary for the purpose hereof) without the previous 

consent in writing of the Project Manager.

CARRIED TO COLLECTION
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CARRIED TO SUMMARY OF BILL NO. 1

BILL NO. 1

GENERAL AND PARTICULAR PRELIMINARIES

PARTICULAR PRELIMINARIES

A PARTIES

(i) Employer

The  Term "Employer" shall be deemed to mean The Principal Secretary, State Deparrtment For 

Housing and Urban Development (SDHUD), represented by the Secretary, Urban and 

Metropolitan Development, P.O. Box 30450-00100, NAIROBI.

The term "Employer" and "Government" wherever used in the contract document shall be 

synonymous.

(ii) Project Manager

The term "Project Manager" or "P.M." wherever used in these Bills of Quantities shall be deemed to 

imply the Project Manager as defined in the Conditions of Contract or such person or persons as 

may be duly authorised to represent him on behalf of the Government.

(iii) Architect

The term "Architect" shall be deemed to mean "The P.M." as defined above whose address unless 

otherwise notified is Metropolitan Development Department, P.O. Box 30450-00100, NAIROBI.

(iv) Quantity Surveyor

The term "Quantity Surveyor" shall be deemed to mean "The P.M." as defined above whose 

address unless otherwise notified is Metropolitan Development Department, P.O. Box 30450-

00100, NAIROBI.

(v) Electrical Engineer

The term "Electrical Engineer" shall be deemed to mean "The P.M." as defined above whose 

address unless otherwise notified is Metropolitan  Development Department, P.O. Box 30450-

00100, NAIROBI.

(vi) Mechanical Engineer

The term "Mechanical Engineer" shall be deemed to mean "The P.M." as defined above whose 

address unless otherwise notified is Urban Development Department, P.O. Box 30450-00100, 

NAIROBI.

(vii) Civil/ Structural Engineer

The term "Structural Engineer" shall be deemed to mean "The P.M." as defined above whose 

address unless otherwise notified is Metropolitan  Development Department, P.O. Box 30450-

00100, NAIROBI.

B LOCATION OF THE SITE

The site for works is located within the jurisdiction of the County Government of Nakuru. The 

Tenderer shall  be deemed to have visited the site and familiarised himself with all site conditions 

prior to submission of tenders. No claims arising from tenderer's failure to do so will be 

entertained.

CARRIED TO COLLECTION
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A SCOPE OF THE CONTRACT

The works to be carried out under this contract comprise of development of 3 No. retail markets 

each comprising: 

1 No. Market structure with associated Offices, ICT room, Financial services room, Mother's room, 

Coldroom and Eatery; a Public Toilet block; Chainlink boundary Walling; Paving & Storm Water 

drainage; and associated electrical and mechanical installations .

Services installations comprise of sanitary, plumbing and drainage installations, external water 

reticulation, borehole drilling, rainwater goods and fire supression installations. Electrical 

Installations comprise of power, lighting and structured cabling installations, high mast 

installations, sub-mains intake, ducting and distribution.

B DESCRIPTION OF THE WORKS

The works comprise of development of a retail market with associated facilities as per the above 

scope to completion to the specifications given.

C MEASUREMENTS

The measurements for all Contract Bills shall be in accordance with the Standard Method of 

Measurement of Building and Associated Civil Works for Eastern Africa, published by the 

Architectural Association of Kenya, Quantity Surveyors Chapter; 2nd Edition Metric; (June 2008).

In the event of any discrepancies arising between the Bills of Quantities and the actual works, the 

site measurements shall generally take precedence. However, such discrepancies between any 

contract documents shall immediately be referred to the Project Manager in accordance with the 

Conditions of Contract.  The discrepancies shall then be treated as a variation and be dealt with in 

accordance with the said Conditions.

D EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance; Clause B20(a) of the Standard Method of Measurement is deleted and the following 

clause is substituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each case and shall be 

deemed to include: allowing use of standing scaffolding, mess rooms, sanitary accommodation and 

welfare facilities; provision of special scaffolding where necessary; providing space for office 

accommodation and for storage of plant and materials; providing light and water for their work: 

clearing away rubbish; unloading checking and hoisting: providing electric power and removing 

and replacing duct covers, pipe casings and the like necessary for the execution and testing of Sub- 

Contractors' work and being responsible for the accuracy of the same.

CARRIED TO COLLECTION
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A TENDER DOCUMENTS

Tender documents are as listed in the Instruction to Tenderers.

B PRICING RATES

The tenderer shall include for all costs in executing the whole of the works, including transport, 

replacing damaged items, fixing, all to comply with the said Conditions of Contract.

C SIGNING OF THE TENDER DOCUMENTS

The bidder shall append his / her signature and / or company‘s rubber stamp on each and every 

page of tender document .

D DELIVERY OF TENDER

Tenders and all documents in connection therewith must be delivered in an addressed envelope 

which should be properly sealed and deposited at the offices as specified in the letter 

accompanying these documents or as indicated in the advertisement.

Tenders will be opened at the time specified in the letter accompanying these Tender Documents 

or as indicated in the advertisement. Tenders delivered/received later than the above time will not 

be opened.

E SUFFICIENCY OF TENDER

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his tender for the works, the rates and prices stated in the priced Bills of 

Quantities, which rates and prices shall cover all his obligations under the contract and all matters 

and things necessary for the proper execution, completion and maintenance of the works.

F CONTRACT PERIOD

The contract period in accordance with of the conditions of contract must be adhered to.

The Project Manager shall strictly monitor the Contractor’s progress in relation to the progress 

chart and should it be found necessary the Project Manager shall inform the Contractor in writing 

that his actual performance on site is not satisfactory. In all such cases the Contractor shall 

accelerate his rate of performance production and progress by all means; such additional labour, 

plant, etc. and working overtime shall be at the Contractor's cost.

G URGENCY OF THE WORKS

The Contractor is notified that these “works are urgent” and should be completed within the period 

stated in these Particular Preliminaries.

Where the Contract is comprised of works on more than one site, the Contractor is notified that 

works on all sites must be undertaken simultaneously.

The Contractor shall allow in his rates for any costs he/ she deems that he/she may incur by having 

to complete these works within the stipulated contract period.

H SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of the Contract and afterwards 

clearing away a signboard per site as designed, specified and approved by the Project Manager.

J LABOUR CAMPS

The Contractor shall not be allowed to house labour on site.  Allow for transporting workers to and 

from the site during the tenure of the contract.
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A EXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain from the relevant authority 

the exact position, depth and level of all existing services in the area and he/she shall make 

whatever provisions may be required by the authorities concerned for the support, maintenance 

and protection of such services.

B DEMOLITIONS AND ALTERATIONS

The Contractor is to allow for all temporary protection required during the works including 

ordinary and special dust screens, hoardings, barriers, warning signs, etc as directed by the Project 

Manager and as necessary for the adequate propping and protection of existing property, finishes, 

workmen employed on the site, employer's agents and the public. Any damage or loss incurred 

due to the insufficiency of such protection must be made good by the Contractor. All protective 

devices are to be removed on completion of the works and any necessary making good 

consequent upon this is to be executed to the satisfaction of the Project Manager.

The works shall be propped, strutted and supported as necessary before any alteration or 

demolition work commences. Prices shall include for all cleaning and preparatory work to structure 

and finishes and for making good to all finishes on completion whether or not specifically 

described. Unless described as set aside for re-use all arising debris and surplus materials shall be 

carefully removed from building and carted away from site. The Contractor shall be entirely 

responsible for any breakage or damage which may occur to materials required for re-use during 

their removal unless it is certified by the Project Manager that such damage or breakage was 

inevitable as a result of the condition of the item concerned.

C MATERIALS FROM DEMOLITIONS

Any reusable materials arising from demolitions and not re-used in this contract shall become the 

property of the Government. The Contractor shall allow in his rates the cost of transporting the 

such materials to the location specified by the Project Manager.

D PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is instructed to take reasonable care in the execution of the works as to prevent 

accidents, damage or loss and disruption of normal activities being carried out by the Employer. 

The Contractor shall allow in his rates any expense he deems necessary by taking such care within 

site.

E CLEARING AWAY

The Contractor shall remove all temporary works, rubbish, debris and surplus materials from the 

site as they accumulate and upon completion of the works, remove and clear away all plant, 

equipment, rubbish, unused materials and stains and leave in a clean and tidy state to the 

reasonable satisfaction of the Project Manager. The whole of the works shall be delivered up clean, 

complete and in perfect condition in every respect to the satisfaction of the Project Manager.

F WORKING CONDITIONS

The Contractor shall also allow in his rates for any interference that he may encounter in the course 

of execution of the works for the Government may, in some cases, ask the Contractor not to 

proceed with the works until some activities within the site are completed.
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A PAYMENTS

All payments shall be made in accordance with the Conditions of Contract. The tenderer’s attention 

is drawn to the fact that no payments shall be effected other than as prescribed. In order to 

facilitate this, a list of the general component elements for the works is given at the summary page 

of these specifications and the tenderer is requested to break down his tender sum commensurate 

to the said elements.

B PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before payment is effected, 

unless specifically exempted by the Project Manager.  This is to include materials of the Contractor, 

nominated sub-Contractors and nominated suppliers.

C CLAIMS

It shall be a condition of this contract that upon it becoming reasonably apparent to the Contractor 

that he has incurred losses and / or expenses due to any of the contract conditions, or by any other 

reason whatsoever, he shall present such a claim or intent to claim notice to the Project Manager 

within the contract period. No claim shall be entertained upon the expiry of the said contract 

period.

D FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's Standard Tender Document 

for Procurement of Works: Building and Associated Civil Engineering Works (2021 Edition) included 

herein.

E SPECIAL CONDITIONS OF CONTRACT

- Procuring Entity's name and address: As prescribed in the Particular Preliminaries

- Name and Ref. NO. of Contract:  As prescribed in the Particular Preliminaries

- Project Manager name and Address:  As prescribed in the Particular Preliminaries

- Contrator's Representative name:  To be advised by the Contractor upon Contract Award.

- Key Personnel names:  To be advised upon Contract Award.

- Time for completion: To be filled by the Tenderer in the Form of Tender

- Defects Notification period:  6 months

- Sections: To be advised by the Project Manager upon Contract Award.

- Electronic Transmission Systems: To be advised by the Project Manager upon Contract Award.

- Time for the Parties entering into a Contract Agreement:  Within 30 days

- Commencement date:  To be advised by the Project Manager upon Contract Award.

- Time for access to the Site:  No later than the Commencement Date, and not later than 14 days 

after Commencement Date

- Project Manager duties and Authority:  Variations resulting in an increase of the Accepted 

Contract Amount in excess of  1% shall require approval of the Procuring Entity. 
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Special Conditions of Contract (cont.)

- Performance security:  5% of the contract amount from a reputable bank/ Financial 

Institution/Approved Insurance Company

- Liquidated and Ascertained damages:  At the rate of Kshs.. 40,000… per  week or part thereof

- Maximum amount of damages:  2% of the final Contract Price. 

- Provisional Sums:  2%

- Adjustment for changes in cost:  To be advised by the Project Manager upon Contract Award.

- Total Advance Payment:  20% of the accepted Contract Price. 

- Repayment amortization rate of advance payment:  To be advised by the Project Manager upon 

Contract Award.

- Percentage of Certified Value Retained:  10% of the Contract Price

- Limit of Retention:  5% of the Contract Price

- Plant and Materials:  To be advised by the Contractor upon Contract Award.

- Minimum amount of Interim Payment Certificates:  5% of the Contract Price

- Publishing source of commercial interest rates for financial charges in case of delayed payment:  

To be advised by the Project Manager upon Contract Award.

- Maximum total liability of the Contractor to the Procuring Entity : To be advised by the Project 

Manager upon Contract Award.

- Periods for submission of insurance:  30 days

- Maximum amount of deductibles for insurance of the Procuring Entity's risks: To be advised by 

the Project Manager upon Contract Award.

- Minimum amount of third-party insurance:  To be advised by the Project Manager upon Contract 

Award.

- The place of arbitration :  Kenya

- All sites will run concurrently and the work schedule shall indicate as such.
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COLLECTION

Brought forward from page Bill 1/13
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CARRIED TO SUMMARY OF BILL NO. 1

BILL NO. 1

GENERAL AND PARTICULAR PRELIMINARIES

PROJECT PROVISIONS

Sums in this section shall be expended in whole or in part at the Project Manager's discretion and 

shall be reimbursed against reciepts. The Contractor is advised to price for other preliminaries 

under the General and Particular Preliminaries section in this document.

Where the Contractor is allowed to quote, execution of such quoted works shall be strictly under 

the instruction of the Project Manager's.

The Project Manager reserves the right to instruct alternative uses of these funds.

Project Manager's Supervision Team

A Allow a Provisional Sum of Kenya Shillings Three Million Six Hundred Thousand only (Kshs. 

3,600,000.00) for on-site supervision staff  for the duration of the Project as follows: 3 No. Clerk of 

Works, 1 No. Contract manager, and 3 No. Office Assistant.

                     3,600,000 

B Allow for the Contractor's Profit on the above                         @ ………………..%

Project Implementation Team Supervision

C Allow a Provisional Sum of Kenya Shillings Four Million only (Kshs. 4,000,000) for the Employer's 

Head Office staff supervision, travel and accommodation during the site visits, as and when it is 

necessary for the duration of the Project.

4,000,000                    

D Allow for the Contractor's Profit on the above                         @ ………………..%

Project Manager's Site Office, Furniture and Equipment

E
Allow a Provisional Cost Sum of Kenya Shillings Three Hundred Thousand only (Kshs. 300,000) for 

establishment and maintenance of the Project Manager's office, including the Project Manager's 

miscellaneous account for the due performance of the office, to be reimbursed against receipts.

                        300,000 

F Allow for the Contractor's Profit on the above                         @ ………………..%

G Allow a Provisional Sum of Kenya Shillings Three Hundred and Fifty Thousand only (Kshs. 350,000)  

for the supply of 1 No. laptop for the project; minimum requirements: 11th Gen. Core i7 processor, 

32GB DDR4 RAM, 1TB SSD internal storage, 6GB GDDR6 graphics card, touch screen with 4K 

display, and running on the latest Windows/iOS operating system.

                        350,000 

H Allow for the Contractor's Profit on the above                         @ ………………..%
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Project Manager's Vehicle/ Transport 

A

Allow a Provisional Sum of Kenya Shillings One Million eight Hundred Thousand (Kshs. 

1,800,000.00) to be expended at the discretion of the Project Manager for fueling and maintaining 

Project Manager's vehicle for the duration of the project upto to end of Defects Liability Period.

1,800,000                    

B Allow for the Contractor's Profit on the above                         @ ………………..%

Services for the Project Manager's Staff and Office

C Allow a Provisional Sum of Kenya Shillings Two Hundred Thousand only (Kshs. 200,000) for the 

production and periodic review of construction drawings, BQs, models and other construction 

documentation for the duration of the project, including supply of stationery and model-making 

material.

                        200,000 

D Allow for the Contractor's Profit on the above                         @ ………………..%

E
Allow a Provisional Sum of Kenya Shillings One Hundred and Fifty Thousand only (Kshs. 150,000)  

for project communication for the duration of the project, including supply of airtime and/or data.
                        150,000 

F Allow for the Contractor's Profit on the above                         @ ………………..%

Public Participation and Stakeholder Engagement

G
Allow a Provisional Sum of Kenya Shillings Two Hundred Thousand only (Kshs. 200,000.00) for 

facilitation of stakeholder engagements and public participation for the duration of the Project.
200,000                       

H Allow for the Contractor's Profit on the above                         @ ………………..%

Enviromental Impact Assessment

J Allow a Provisional Sum of Kshs One Hundred Thousand, (100,000.00) to be expended at the 

discretion of the Project Manager for the engagement of an EIA expert.
100,000                       

K Allow for the Contractor's Profit on the above                         @ ………………..%
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COLLECTION 
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CARRIED TO SUMMARY OF BILL NO. 1

PROPOSED CONSTRUCTION OF ESP MARKETS AND SUPPORTING FACILITIES IN NAKURU 

COUNTY (TYPICAL MARKET)

BILL NO. 1

GENERAL AND PARTICULAR PRELIMINARIES

BILL SUMMARY

                                                                                            PAGE NO.

1.   GENERAL PRELIMINARIES                                                   :   Bill 1/12

2.   PARTICULAR PRELIMINARIES                                               :   Bill 1/19

3.   PROJECT PROVISIONS                                                        :   Bill 1/22

TOTAL

GENERAL AND PARTICULAR PRELIMNARIES

CARRIED TO GRAND SUMMARY 
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TYPICAL ESP MARKET 



SECTION NO. 1:

BUILDERS' WORKS: MARKET BLOCK

Market Block Bill 2/0 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 1

MARKET BLOCK

ELEMENT NO.  1

SUBSTRUCTURES

(ALL PROVISIONAL)

Site Clearance

A Clear site of all vegetation including small trees, scrubs and

bushes; grub up roots; load and cart away material to spoil.
SM 1,189           

Excavation

B
Oversite excavation to reduce levels; average depth of 200mm. SM 1,189           

C Bulk excavation in black cotton soil: depth not exceeding

1.50m commmencing from stripped level.
CM 1,784           

D Excavate trenches for strip foundation: depth not exceeding

1.50m commencing from stripped level.
CM 94                

E Excavate pits for column bases: ditto. CM 397              

Rock excavation

F Extra over all excavation for breaking up rock irrespective of 

class of rock. 
CM 123              

Return, fill and ram

G Approved fillings around columns and sub-walls: backfill, water 

and compact in 150 mm layers; selected excavated material/ 

imported materials.

CM 333              

Removal of surplus materials

H Remove surplus excavated spoil from site to a place approved 

by the local authority.
CM 369              

Plunking and strutting

J Allow for upholding and supporting sides of excavations 

including any necessary plunking and strutting.
ITEM

Disposal of Water

K Remove stagnant water and maintain all substructural works 

free from water by any means necessary including pumping, 

baling, etc.

ITEM

Mass concrete class 15: in

L 50mm Thick blinding under column bases. SM 265              

M Ditto under strip foundation. SM 63                
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Vibrated reinforced concrete class 25/20 in:-

A Column bases. CM 98                

B Strip foundation footing. CM 13                

C 150mm Thick floor slab. SM 1,003           

Bar reinforcement: High tensile reinforcement to BS. 4461 

including cutting, bending, overlaps, spacer blocks and tying 

stirrups:

D 8mm bars. KG 445              

E 10mm bars. KG 354              

F 12mm bars. KG 4,070           

Sawn formwork: to

G Sides: column bases. SM 178              

H Sides: strip footing. SM 42                

J Edges: floor slabs, 75 - 150mm wide.. LM 133              

BRC Fabric mesh reinforcement Ref. A142 laid in concrete 

surface bed with minimum 150mm side and end laps 

(measured nett - no allowances made for laps; including bends 

tying wire and distance blocks) - Allow for laps 

K To floor slabs. SM 1,003           

Approved load bearing square shaped natural stones from 

approved quarry minimum crushing strength 7.5 N/mm2, 

medium chisel dressed on both sides, built to courses in 

cement/ sand (1:3) mortar; as described in:-

L 200mm Thick walling. SM 151              

Hardcore

M 300mm Thick hardcore filling in making up levels; laid, well 

levelled and compacted in 150 mm thick (max.) layers. Under 

slabs (m.s).

SM 983              

N Ditto, under paving slabs (m.s). SM 160              

Blinding

P 50mm Thick approved quality murram blinding to surfaces of 

hardcore, rolled smooth.
SM 1,143           

Anti-termite treatment

Q Termidor 25EC Anti-termite chemical treatment, or other equal 

and approved anti-termite insecticide: applied by approved 

professional pest control specialist: applied strictly in 

accordance with the manufacturer's instructions: 10 year 

guarantee.

SM 1,143           
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Damp Proof Membrane

A
1000 Gauge polythene sheet damp proofing membrane laid 

over hardcore bed, laid in minimum 150mm side laps; 

(measured nett - no allowances made for laps) - Allow for laps.

SM 1,003           

Plinth Finish

B 16mm Thick cement/sand (1:3) render to plinth; wood float 

finish.
SM 20                

C Approved bituminous paint to rendered plinths. SM 20                

Precast Concrete Slab Paving

D 600 x 600 x 80 mm Thick precast concrete paving slabs, square 

patterns, pointed in cement/sand (1:4) mortar and bedded on 

and including 50 mm sand bed.

SM 160              

CARRIED TO COLLECTION

COLLECTION
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Brought down from above
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SECTION NO. 1

MARKET BLOCK

ELEMENT NO. 2

SUPERSTRUCTURES

Ground Floor

Sawn formwork: to

A Sides and soffits: beams. SM 824              

B Sides: columns. SM 245              

C Horizontal soffits: suspended slab SM 911              

D Horizontal soffits: ramp/ staircase landings SM 9                  

E Slopping soffits: ramps SM 61                

F Slopping soffits: staircase SM 15                

G Edges: suspended slab, 75 - 150mm girth LM 126              

H Edges: ramps, 75 - 150mm girth LM 61                

J Edges: staircase risers, 75 - 150mm girth LM 48                

K Edges: staircase waist, 150 - 225mm girth LM 15                

Bar reinforcement: High tensile reinforcement to BS. 4461 

including cutting, bending, overlaps, spacer blocks and tying 

stirrups

L 8mm bars. KG 6,036           

M 10mm bars. KG 14,437         

N 12mm bars. KG 7,086           

Vibrated reinforced concrete class 25/20 in:-

P Beams. CM 71                

Q Columns. CM 18                

R Staircase CM 6                  

S 150mm Thick suspended slab. SM 911              

T 150mm Thick landings. SM 9                  

U 150mm Thick ramp, laid to slopes over 15 degrees from 

horizontal, surface tamped finish in herring bone ribbed 

pattern.

SM 61                
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First Floor

Reinforced Concrete Superstructures

Sawn formwork: to

A Sides and soffits: beams. SM 215              

B Sides: columns. SM 181              

C Base and sides: gutters. SM 160              

D Horizontal soffits: suspended slab SM 49                

E Edges: suspended slab, 75 - 150mm girth LM 33                

Bar reinforcement: High tensile reinforcement to BS. 4461 

including cutting, bending, overlaps, spacer blocks and tying 

stirrups:

F 8mm bars. KG 1,433           

G 10mm bars. KG 699              

H 12mm bars. KG 784              

J 16mm bars. KG 1,595           

Vibrated reinforced concrete class 25/20 in:-

K Beams. CM 19                

L Columns. CM 14                

M Gutters. CM 19                

N 150mm Thick suspended slab. SM 49                

Waterproofing to suspended slab

P 40 mm Thick cement and sand (1:3) protective screed laid to 

falls.
SM 49                

Q
APP waterproofing membrane layer on waterproof pumise laid 

on protective screed (m/s) horizontally; over 300mm wide.
SM 49                

R In interlocking tiles: 250 x 250 x 10mm Thick precast concrete 

interlocking tiles with fair face finish, from approved 

manufacturer: fixed on cement and sand screed bed (m.s.) 

jointed and pointed in coloured proprietary grout.

SM 49                
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SECTION NO. 2

MARKET BLOCK

ELEMENT NO.  3

WALLING

Ground Floor

Approved load bearing square shaped natural stones from 

approved quarry, machine cut on both sides, built to courses in 

cement/ sand (1:3) mortar; complete with fair raking cutting to 

top of wall and labour and materials in eaves filling; including 

reinforcing with 20 gauge galvanised mild steel butterfly tie 

hoop iron at every alternate course for walling less than 

200mm thick; as described in:-

A 200mm Thick walling. Externally. SM 120              

B 150mm Thick walling. Internally. SM 47                

Approved load bearing square shaped natural stones from 

approved quarry, bush-hammered finish on external face, built 

to courses in cement/ sand (1:3) mortar; complete with fair 

raking cutting to top of wall and labour and materials in eaves 

filling; including reinforcing with 20 gauge galvanised mild 

steel butterfly tie hoop iron at every alternate course for 

walling less than 200mm thick; as described in:-

C 200mm Thick walling in downpipe casing. SM 155              

Hessian based bituminous felt 3 ply membrane damp proof 

course or other equal approved damp-proof course; laid on 

and including cement and sand (1:4) mortar:-

D 200 mm Wide. LM 82                

E 150 mm Wide. LM 13                

First Floor

Machine cut natural stones a.b.d in:-

F 200mm Thick walling. Externally. SM 223              

G 700m high x 200mm thick walling, to First Floor railing. SM 83                

H 1,000m high x 200mm thick walling, to roof parapet. SM 127              

J 150mm Thick walling. Internally. SM 40                

Bush hammered natural stone a.b.d. in:-

K Ditto, in downpipe casing. SM 155              

Precast/ Cast insitu concrete class 20, including moulds and 

formwork and reinforced with 10mm steel bars:

L 300 x 100 mm Thick coping: splay cut and twice throated; 

bedded in cement/ sand (1:3) mortar. To dwarf walls.
LM 218               

TOTAL

WALLING
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SECTION NO. 1

MARKET BLOCK

ELEMENT NO. 4

ROOFING 

Roof Covering 

A IT5 26 gauge prepainted galvanized corrugated iron sheets as 

MRM or other equal and approved equivalent, with overall 

width of 1,020mm, effective cover width of 910mm and end 

laps of 250mm (all measured net): fixed to mild steel zed-

purlins (m.s.) with and including nails or 8mm dia. corroshield 

self-tapping screws; with rubber washers and capping; 

complete with raking cutting as necessary; all fixed in 

accordance with manufacturer's printed instructions.

SM 988              

B Ditto, in polycarbonate/ translucent sheets. SM 99                

Roof Structure

All steel work shall be primed with two coats zinc chromate 

primer before fixing and touched up with one coat after fixing. 

Prices shall include cost of steel members, assembling, fixing in 

position and of all associated gusset plates, cleats, caps, splice 

plates, brackets, stiffeners and any other sundries; weight of 

the sundries is aggregated with the weight of the member to 

which they are attached; All to be in accordance to the Project 

Manager's details and approval

The following in Grade 43A structural steel, hoisted and fixed 

approximately 4,000mm high, including truss to beam/ column 

connection:

Independent members

C 100 x 50 x 4mm RHS (8.59kg/m) top members. KG 1,815           

D Ditto, to bottom members. KG 1,808           

E 80 x 40 x 3mm RHS (5.19kg/m) internal members. KG 1,529           

F 139.7 x 50.8 x 22 x 2.5mm (5.4kg/m) Z - purlins fixed to rafters 

with and including angle purlin cleats at 1,400mm c/c, with and 

including all fixing labours and accessories.

KG 3,838           

G 300 x 200 x 6mm Thick gusset plate fixed to ring beam, with 

and including 4 No. 12mm thick hold-down bolts, to receive 

trusses; truss/ plate/ ring beam connection to S.E's detail.

NO 16                

Painting

H Prepare and apply 3 coats of gloss oil paint to metal, 200 - 

300mm (max.) girth.
LM 1,429           

TOTAL

ROOFING 
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SECTION NO. 2

MARKET BLOCK

ELEMENT NO.  5

WINDOWS

Ground Floor

Window moulds/ cill in cement sand 1:4 mix; cill fair faced, 

twice throated, twice weathered:

A 100 x 50 mm Thick. LM 6                  

Prepare surfaces, apply three coats 'Crown Solo' vinyl emulsion 

paint or other equal approved equivalent: to

B Concrete surfaces. LM 6                  

The following in mild steel casement windows:

Purpose made windows; comprising 25 x 25 x 3 mm Z-sections 

mullions and transoms, 50mm dia. x 3mm thick mild steel 

louvres welded to and including 50 x 50 x 2mm mild steel 

frames at specified centres; all neatly cut, bent and welded to 

pattern; complete with brass fixing lugs, stay bars, fasteners 

and all other ironmongery, and with permanent vents with 3-

ply mosquito gauze at the top; with one coat red oxide primer: 

build into masonry including bedding frames in cement and 

sand (1:3) mortar and pointing in mastic all round:

C Window overall size 2,400mm x 1,500mm high; to Project 

Manager's detail.
NO 2                  

D Ditto, size 1,200mm x 1,500mm high; to Project Manager's 

detail.
NO 1                  

 Glazing

E Provide sizes as per detail x 5 mm thick clear glass unit 

complete with rubber gasket and rubber beadings all round.
SM 9                  

 Three coats first quality gloss oil paint to Crown Paints or equal 

and approved equivalent:-

G To metal surfaces; both sides measured flat. SM 18                

CARRIED TO COLLECTION

Market Block Bill 2/8 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

First Floor

Window moulds/ cill in cement sand 1:4 mix; cill fair faced, 

twice throated, twice weathered:

A 100 x 50 mm Thick. LM 20                

Prepare surfaces, apply three coats 'Crown Solo' vinyl emulsion 

paint or other equal approved equivalent: to

B Concrete surfaces. LM 20                

The following in mild steel casement windows:

Purpose made windows; comprising 25 x 25 x 3 mm Z-sections 

mullions and transoms, 50mm dia. x 3mm thick mild steel 

louvres welded to and including 50 x 50 x 2mm mild steel 

frames at specified centres; all neatly cut, bent and welded to 

pattern; complete with brass fixing lugs, stay bars, fasteners 

and all other ironmongery, and with permanent vents with 3-

ply mosquito gauze at the top; with one coat red oxide primer: 

build into masonry including bedding frames in cement and 

sand (1:3) mortar and pointing in mastic all round:

C Window overall size 3,000 X 1,500mm high; to Project 

Manager's detail.
NO 4                  

D Ditto size 2,400mm x 1500mm high; ditto. NO 3                  

 Glazing

E Provide sizes as per detail x 5 mm thick clear glass unit 

complete with rubber gasket and rubber beadings all round.
SM 29                

 Three coats first quality gloss oil paint to Crown Paints or equal 

and approved equivalent:-

G To metal surfaces; both sides measured flat. SM 58                

The following in mild steel roller shutter windows:

Manual operated roller shutter window as approved; 

comprising mild steel slats with strong mild steel rods and 

links, stong mild steel bottom slat with rubber seal; strong 

extruded full height mild steel guides; coil, spring roller and 

industry standard bearings, complete with galvanised sheet 

steel box-head size 400mm wide x 400mm high and hasp and 

staple locks; primed with two coats zinc chromate primer 

before fixing and touched up with one coat after fixing, and 

fixed in position as described: 

H Window overall size 6,000 X 1,500mm high; to Project 

Manager's detail.
NO 1                  

 Three coats first quality gloss oil paint to Crown Paints or equal 

and approved equivalent:-

J To metal surfaces; both sides measured flat. SM 18                

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

COLLECTION

Brought forward from Bill 1/8

Brought forward from Bill 1/9

TOTAL

WINDOWS

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

MARKET BLOCK

ELEMENT NO.  6

DOORS

Ground Floor

Mild Steel Doors

Mild steel panel door: each leaf comprising 2mm thick MS 

sheet welded to 50 x 50 x 2mm RHS forming the frames of the 

opening leaf; all neatly cut, bent and welded to pattern; primed 

with two coats zinc chromate primer before fixing and touched 

up with one coat after fixing; including fixing to and making 

good masonry/ concrete surfaces; to Project Manager's detail

A Door overall size 900 x 2,400 mm high ; with 1 no. openable 

leaf: to Project Manager's detail. 
NO 4                  

In mild steel

B 50 x 50 x 2mm RHS door frame bedded in masonry/ concrete 

surfaces.
LM 23                

Three coats first quality gloss oil paint to Crown Paints or equal 

and approved:-

C To doors; both sides measured flat. SM 18                

D Ditto, 100 - 200mm girth. LM 23                

Supply and fix: 'UNION' or other equal approved ironmongery: 

matching screws: locks to include a set of 3 keys: available from 

their authorised local dealers; to Project Manager's approval; 

welded to frame.

E 100mm Soldered mild steel washered hinges. PRS 6                  

F Union master keyed cylinder lock. NO 4                  

G Stainless steel lever handles. SET 4                  

H Rubber door stop (floor/ wall mounted). NO 4                  

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

First Floor

Mild Steel Doors

Mild steel panel door: each leaf comprising 2mm thick MS 

sheet welded to 50 x 50 x 2mm RHS forming the frames of the 

opening leaf; all neatly cut, bent and welded to pattern; primed 

with two coats zinc chromate primer before fixing and touched 

up with one coat after fixing; including fixing to and making 

good masonry/ concrete surfaces; to Project Manager's detail

A Door overall size 900 x 2,400 mm high ; with 1 no. openable 

leaf: to Project Manager's detail. 
NO 4                  

Mild steel grille door: each leaf comprising 50 x 50 x 2mm RHS 

forming the frames of the opening leaf and 50mm dia. vertical 

internal members welded at 100mm centres and including 

300mm wide x 2mm thick M.S sheet fixed centrally to door 

frame to receive locks; all neatly cut, bent and welded to 

pattern; primed with two coats zinc chromate primer before 

fixing and touched up with one coat after fixing; including 

fixing to and making good masonry/ concrete surfaces; to 

Project Manager's detail

B Door overall size 1,800 x 2,400 mm high ; with 2 no. equal 

openable leaves: to Project Manager's detail. 
NO 1                  

In mild steel

C 50 x 50 x 2mm RHS door frame bedded in masonry/ concrete 

surfaces.
LM 30                

Three coats first quality gloss oil paint to Crown Paints or equal 

and approved:-

D To doors; both sides measured flat. SM 28                

E Ditto, 100 - 200mm girth. LM 30                

Supply and fix: 'UNION' or other equal approved ironmongery: 

matching screws: locks to include a set of 3 keys: available from 

their authorised local dealers; to Project Manager's approval; 

welded to frame.

F 100mm Soldered mild steel washered hinges. PRS 9                  

G Union master keyed cylinder lock. NO 5                  

H Stainless steel lever handles. NO 5                  

J Rubber door stop (floor/ wall mounted). NO 6                  

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

COLLECTION

Brought forward from Bill 1/11

Brought forward from Bill 1/12

TOTAL 

DOORS

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 1

MARKET BLOCK

ELEMENT NO. 7

FINISHES

Ground Floor

Floor Finishes

Screed: cement and sand (1:4) on concrete: wood floated.

A 25mm Thick screed with approved integral dust proofing 

additive; laid to falls and cross falls, wood float finished; to 

receive terrazzo finish (m.s).

SM 1,003           

B Ditto, to ramp. SM 61                

C Ditto to staircase risers/ sides, 100-200mm girth (m.s). LM 63                

D Ditto to staircase treads, 200-300mm girth (m.s). LM 50                

Terrazzo Paving

E 15mm Thick insitu terrazzo paving which chippings of colours 

approved by the Project Manager and to Project Manager's 

design and patterns on screeded bed (m.s.)

SM 1,003           

F Ditto, to ramp, including surface scoring and treatment in 

carborundum at regular intervals to make non-slip.
SM 61                

G 150mm High x 15mm thick terrazzo, to risers. LM 63                

H 300mm Wide x 15mm thick ditto, to treads; to profile,  

including 25mm nosing with treatment in carborundum to 

make non-slip.

LM 50                

J 100 x 20mm Thick terrazzo skirting. Generally. LM 55                

____________________

K 32 x 3 mm Plastic dividing strips to Project Manager's design. LM 432              

Wall Finishes

Internal wall finishes:

Plaster; 9mm first coat of cement, lime putty and sand (1:2:9); 

4mm second coat of cement lime putty and sand  (1:1:6); wood 

floated

L 13mm Thick to concrete/ masonry surfaces. SM 368              

Backing; cement and sand 1:4 with approved integral dust 

proofing additive wood floated.

M 15mm Thick to receive ceramic tiles. To Mother's Room 

backsplash; heights to detail.
SM 3                  

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

Ceramic wall tiles to regular pattern bedded and jointed in 

cement mortar (1:4). Grouting joints with matching colour 

cement

A 300 x 600 x 6mm ceramic tiles to backing. SM 3                  

Prepare surfaces and apply three coats silk vinyl emulsion paint 

of approved colour as 'Crown Paints' or similar approved 

equivalent to:

B Plastered surfaces. SM 368              

External wall finishes:

Cement and sand(1:3) render:

C To concrete/ masonry surfaces. SM 451              

Painting and decoration

D Prepare and apply three coats of exterior quality emulsion 

permacote paint with Teflon as "Crown Paints" or equal and 

approved equivalent; to rendered surfaces.

SM 451              

Key pointing

E Extra over walling for key pointing with neat half round 

recessed horizontal and flush vertical joints in cement and sand 

(1:4) mortar.

SM 155              

Ceiling

Plaster; 9mm first coat of cement, lime putty and sand (1:2:9); 

4mm second coat of cement lime putty and sand  (1:1:6); wood 

floated

F 13mm Thick to concrete/ masonry surfaces, including sides of 

beams.
SM 1,529           

Prepare surfaces and apply three coats silk vinyl emulsion paint 

of approved colour as 'Crown Paints' or similar approved 

equivalent to:

G Plastered surfaces. SM 1,529           

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

First Floor

Floor Finishes

Screed: cement and sand (1:4) on concrete: wood floated.

A 25mm Thick screed with approved integral dust proofing 

additive; laid to falls and cross falls, wood float finished; to 

receive terrazzo finish (m.s).

SM 911              

Terrazzo Paving

B 15mm Thick insitu terrazzo paving which chippings of colours 

approved by the Project Manager and to Project Manager's 

design and patterns on screeded bed (m.s.)

SM 911              

C 100 x 20mm Thick terrazzo skirting. LM 184              

____________________

D 32 x 3 mm Plastic dividing strips to Project Manager's design. LM 432              

Wall Finishes

Internal wall finishes:

Plaster; 9mm first coat of cement, lime putty and sand (1:2:9); 

4mm second coat of cement lime putty and sand  (1:1:6); wood 

floated

E 13mm Thick to concrete/ masonry surfaces. SM 538              

Backing; cement and sand 1:4 with approved integral dust 

proofing additive wood floated.

F 15mm Thick to receive ceramic tiles. To Kitchen; heights to 

detail.
SM 32                

Ceramic wall tiles to regular pattern bedded and jointed in 

cement mortar (1:4). Grouting joints with matching colour 

cement

G 300 x 600 x 6mm ceramic tiles to backing. SM 32                

Prepare surfaces and apply three coats silk vinyl emulsion paint 

of approved colour as 'Crown Paints' or similar approved 

equivalent to:

H Plastered surfaces. SM 538              

External wall finishes:

Cement and sand(1:3) render:

J To concrete/ masonry surfaces. SM 930              

Painting and decoration

K Prepare and apply three coats of exterior quality emulsion 

permacote paint with Teflon as "Crown Paints" or equal and 

approved equivalent; to rendered surfaces.

SM 930              

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

Key pointing

A Extra over walling for key pointing with neat half round 

recessed horizontal and flush vertical joints in cement and sand 

(1:4) mortar.

SM 198              

Ceiling

Plaster; 9mm first coat of cement, lime putty and sand (1:2:9); 

4mm second coat of cement lime putty and sand  (1:1:6); wood 

floated

B 13mm Thick to concrete/ masonry surfaces, including sides of 

beams.
SM 146              

Prepare surfaces and apply three coats silk vinyl emulsion paint 

of approved colour as 'Crown Paints' or similar approved 

equivalent to:

C Plastered surfaces. SM 146              

CARRIED TO COLLECTION

COLLECTION

Brought forward from S1/14

Brought forward from S1/15

Brought forward from S1/16

Brought down from above

TOTAL 

FINISHES 

CARRIED TO SUMMARY OF SECTION NO. 1
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 1

MARKET BLOCK

ELEMENT NO. 8

BALUSTRADING AND RAILING

Railing

A 900mm High mild balustrading comprising 25mm dia. balusters 

at specified centres fixed to concrete treads (m.s) and bottom 

end fixed to and including 40mm dia. mild steel handrail at top. 

All neatly welded to detail; primed with two coats zinc 

chromate primer before fixing and touched up with one coat 

after fixing; including fixing to and making good masonry/ 

concrete surfaces; to Project Manager's detail. To staircase 

edges.

SM 17                

B Ditto, to ramp edges SM 54                

C 300mm High ditto, fixed to top of dwarf wall (m.s). To First 

Floor edges.
SM 28                

Painting

D Prepare and apply 3 coats of gloss oil paint to metal, oth sides, 

measured flat.
SM 197              

TOTAL

BALUSTRADING AND RAILING

CARRIED TO SUMMARY OF SECTION NO. 1
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 1

MARKET BLOCK

 

SECTION SUMMARY

ELEMENT PAGE  NO.

1 SUBSTRUCTURES : Bill 2/3

2 SUPERSTRUCTURES : Bill 2/5

3 WALLING : Bill 2/6

4 ROOFING : Bill 2/7

5 WINDOWS : Bill 2/10

6 DOORS : Bill 2/13

7 FINISHES : Bill 2/17

8 BALUSTRADING AND RAILING : Bill 2/18

CARRIED TO SUMMARY OF BILL 2

Market Block Bill 2/19 SDHUD, 2023



SECTION NO. 2:

BUILDERS' WORKS: ABLUTION BLOCK
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO. 1

SUBSTRUCTURES

(ALL PROVISIONAL)

Site Clearance

A Clear site of all vegetation including small trees, scrubs and

bushes; grub up roots; load and cart away material to spoil.
SM 77                 

Excavation

B Oversite excavation to reduce levels; average depth of 200mm.
SM 77                 

C Bulk excavation in soil: depth not exceeding 1.50m

commmencing from stripped level.
CM -               

D Excavate trenches for strip foundation: depth not exceeding

1.50m commencing from stripped level.
CM 66                 

Rock excavation

E Extra over all excavation for breaking up rock irrespective of 

class of rock. 
CM 10                 

Return, fill and ram

F Approved fillings around columns and sub-walls: backfill, water 

and compact in 150 mm layers; selected excavated material/ 

imported materials.

CM 36                 

Removal of surplus materials

G Remove surplus excavated spoil from site to a place approved 

by the local authority.
CM 48                 

Plunking and strutting

H Allow for upholding and supporting sides of excavations 

including any necessary plunking and strutting.
ITEM

Disposal of Water

J Remove stagnant water and maintain all substructural works 

free from water by any means necessary including pumping, 

baling, etc.

ITEM

Mass concrete class 15: in

K 50mm Thick under strip foundation. SM 44                 

Vibrated reinforced concrete class 25/20 in:-

L Strip foundation footing. CM 9                  

M 150mm Thick floor slab. SM 69                 

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

Bar reinforcement: High tensile reinforcement to BS. 4461 

including cutting, bending, overlaps, spacer blocks and tying 

stirrups:

A 8mm bars. KG 96                

B 10mm bars. KG 250              

Sawn formwork: to

C Sides: strip footing. SM 30                 

D Edges: floor slab, 75 - 150mm wide.. LM 38                 

BRC Fabric mesh reinforcement Ref. A142 laid in concrete 

surface bed with minimum 150mm side and end laps 

(measured nett - no allowances made for laps; including bends 

tying wire and distance blocks) - Allow for laps

E To floor slab. SM 69                 

Approved load bearing square shaped natural stones from 

approved quarry minimum crushing strength 7.5 N/mm2, 

medium chisel dressed on both sides, built to courses in 

cement/ sand (1:3) mortar; as described in:-

F 200mm Thick walling. SM 107               

Hardcore

G 300mm Thick hardcore filling in making up levels; laid, well 

levelled and compacted in 150 mm thick (maximum) layers.
SM 55                 

Blinding

H 50mm Thick approved quality murram blinding to surfaces of 

hardcore, rolled smooth.
SM 55                 

Anti-termite treatment

J Termidor 25EC Anti-termite chemical treatment, or other equal 

and approved anti-termite insecticide: applied by approved 

professional pest control specialist: applied strictly in 

accordance with the manufacturer's instructions: 10 year 

guarantee.

SM 55                 

Damp Proof Membrane

K 1000 Gauge polythene sheet damp proofing membrane laid 

over hardcore bed, laid in minimum 150mm side laps; 

(measured nett - no allowances made for laps) - Allow for laps.
SM 69                 

Plinth Finish

L 16mm Thick cement/sand (1:3) render to plinth; wood float 

finish.
SM 12                 

M Approved bituminous paint to rendered plinths. SM 12                 

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

COLLECTION

Brought forward from Bill 2/20

Brought forward from Bill 2/21

TOTAL

SUBSTRUCTURES

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO. 2

SUPERSTRUCTURES

Reinforced Concrete Superstructures

Sawn formwork: to

A Sides and soffits: beams. SM 59                 

Bar reinforcement: High tensile reinforcement to BS. 4461 

including  cutting bending overlaps spacer blocks and tying 

stirrups

B 8mm bars. KG 169              

C 10mm bars. KG 288              

Vibrated reinforced concrete class 25/20 in:-

D Ring beams. CM 5                  

TOTAL

SUPERSTRUCTURES

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO.  3

WALLING

Approved load bearing square shaped natural stones from 

approved quarry, machine cut on both sides, built to courses in 

cement/ sand (1:3) mortar; complete with fair raking cutting to 

top of wall and labour and materials in eaves filling; including 

reinforcing with 20 gauge galvanised mild steel butterfly tie 

hoop iron at every alternate course for walling less than 

200mm thick; as described in:-

A 200mm Thick walling. Externally. SM 84                 

B Ditto, to parapet wall. SM 26                 

C Ditto, Internally. SM 22                 

D 150mm Thick walling. Internally. SM 39                 

Hessian based bituminous felt 3 ply membrane damp proof 

course or other equal approved damp-proof course; laid on 

and including cement and sand (1:4) mortar:-

E 200 mm Wide. LM 51                 

F 150 mm Wide. LM 23                 

Precast/ Cast insitu concrete class 20, including moulds and 

formwork and reinforced with 10mm steel bars:

G 300 x 100 mm Thick coping: splay cut and twice throated; 

bedded in cement/ sand (1:3) mortar. To dwarf walls.
LM 26                 

TOTAL

WALLING

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO.  4

ROOFING & RAINWATER DISPOSAL

(ALL PROVISIONAL)

Roof Covering 

A IT5 26 gauge prepainted galvanized corrugated iron sheets 

with overall width of 1,020mm, effective cover width of 910mm 

and end laps of 250mm (all measured net): fixed to mild steel 

zed-purlins (m.s.) with and including nails or 8mm dia. 

corroshield self-tapping screws; with rubber washers and 

capping; complete with raking cutting as necessary; all fixed in 

accordance with manufacturer's printed instructions.

SM 18                 

B 22-Gauge galvanised mild steel sheets in 500mm girth wall 

flashing, bent to shape with one side bedded in parapet walling 

with cement and sand (1:4) mortar, including forming groove in 

walling, and other side laid over roof sheeting.

LM 26                 

Roof Structure

Sawn cypress second grade; pressure impregnated; hoisted to a 

height of approx. 2,700 mm above ground level; all nails, hoop 

iron, splice plates and other jointing accessories: treated with 

approved preservative; in trusses to structural engineer's 

approval:

C 100 x 50 mm Rafters. LM 30                 

 

D 100 x 50 mm Tie beam or Joist. LM 27                 

E 75 x 50mm Struts/ ties. LM 41                 

 

Independent members

F 100 x 50mm Purlins. LM 132               

G Ditto Common Rafters. LM 30                 

H Ditto, Valley rafters. LM 26                 

J 100 x 50 mm Wall plate on and including cement and sand 

(1:4) bed; plugged and fixed to concrete ring beam with and 

including 24 gauge hoop iron lapped over and nailed to wall 

plate and 100 mm dia. x 150 mm long mild steel fish tailed 

bolts at 1200mm c/c.

LM 74                 

CARRIED TO COLLECTION
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Wrot cypress; knot primed and stopped; fixed to trusses

A 25 x 225mm Wide fascia/barge boards. LM 11                 

Prepare and apply one coat wood primer, one undercoat and 

two finishing coats of "Crown'  first quality gloss oil paint:

B Fascia/barge boards, 200 - 300 mm girth. LM 11                 

Rainwater Goods

14 Gauge galvanised mild steel primed and prepainted (m.s)

gutters, pipes and fittings

C 250 x 300mm High purpose made box gutters, with and

including colas lining, jointed with mastic and bolts and

fixed to fascia boards (m.s) with and including approved

brackets at 900mm centres, laid to falls to fulbora outlets

(m.s).

LM 11                 

D Extra over for closed ends. NO 2                  

E Extra over for 75mm fulbora outlets. NO 2                  

F 75mm Dia. Pressed steel rainwater down pipe jointed with

hemp gasket and cold caulking compound fixed to columns

with approved holderbats.

LM 6                  

G Extra over for swanneck. NO 2                  

H Extra over for shoe. NO 2                  

Prepare and apply 3 coats gloss oil paint as "Crown Paint" or 

other equal approved equivalent to metal surfaces in approved 

colour to:

J Metal surfaces, generally. SM 11                 

In wrot cypress

K Heavy gauge uPVC T&G ceiling to eaves on and including 50 x 

50mm sawn treated cypress brandering at 600mm c/c and 75 x 

50mm timber brackets at 1800mm centres.

SM 4                  

L 25mm uPVC quadrant fixed to wall/fascia at junction with T&G 

ceiling (m.s). 
LM 22                 

CARRIED TO COLLECTION

COLLECTION

Brought forward from Bill 2/25

Brought down from above

TOTAL 

ROOFING & RAINWATER DISPOSAL

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO.  5

WINDOWS

Window moulds/ cill in cement sand 1:4 mix; cill fair faced, 

twice throated, twice weathered:

A 100 x 50 mm Thick. LM 8                  

Prepare surfaces, apply three coats 'Crown Solo' vinyl emulsion 

paint or other equal approved equivalent: to

B Concrete surfaces. LM 8                  

Purpose made mild steel metal casement windows; comprising 

25 x 25 x 3 mm Z-sections mullions and transoms, 50mm dia. x 

3mm thick mild steel louvres welded to and including 50 x 50 x 

2mm mild steel frames at specified centres; all neatly cut, bent 

and welded to pattern; complete with brass fixing lugs, stay 

bars, fasteners and all other ironmongery, and with permanent 

vents with 3-ply mosquito gauze at the top; with one coat red 

oxide primer: build into masonry including bedding frames in 

cement and sand (1:3) mortar and pointing in mastic all round:

C Window overall size 1,800mm x 900mm high; to Project 

Manager's detail.
NO 2                  

D Ditto size 1,200mm x 900mm high; ditto. NO 2                  

E Ditto size 1,000mm x 900mm high; ditto. NO 2                  

F Ditto size 750mm x 900mm high; ditto. NO 1                  

 Glazing

G Provide sizes as per detail x 5 mm thick clear glass unit 

complete with rubber gasket and rubber beadings all round.
SM 2                  

H Ditto, obscure. SM 7                  

 Three coats first quality gloss oil paint to Crown Paints or equal 

and approved equivalent:-

J To metal surfaces; both sides measured flat. SM 16                 

TOTAL

WINDOWS

CARRIED TO SUMMARY OF SECTION NO. 2
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ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO.  6

DOORS

Mild Steel Doors

Mild steel panel door: each leaf comprising 2mm thick MS 

sheet welded to 50 x 50 x 2mm RHS forming the frames of the 

opening leaf; all neatly cut, bent and welded to pattern; primed 

with two coats zinc chromate primer before fixing and touched 

up with one coat after fixing; including fixing to and making 

good masonry/ concrete surfaces; to Project Manager's detail

A Door overall size 900 x 2,400 mm high ; with 1 no. openable 

leaf: to Project Manager's detail. 
NO 3                  

B Door overall size 1,200 x 2,400 mm high; ditto NO 1                  

In mild steel

C 50 x 50 x 2mm RHS frame bedded in masonry/ concrete 

surfaces.
LM 24                 

Three coats first quality gloss oil paint to Crown Paints or equal 

and approved:-

D To doors; both sides measured flat. SM 10                 

E Ditto, 100 - 200mm girth. LM 24                 

Supply and fix: 'UNION' or other equal approved ironmongery: 

matching screws: locks to include a set of 3 keys: available from 

their authorised local dealers; to Project Manager's approval; 

welded to frame.

F 100mm Soldered mild steel washered hinges. PRS 6.0                

G Union master keyed cylinder lock. NO 4                  

H Stainless steel lever handles. SET 4                  

J Rubber door stop (floor/ wall mounted). SET 4                  

Timber doors

K 45mm Thick solid core ordinary flush door overall size 900 x 

2,400mm high: to Project Manager's detail.
NO 8                  

In wrot cypress, prime grade

L Ex. 120 x 25mm moulded frames. LM 41                 

M Ex. 75 x 25mm moulded architrave. LM 41                 

N Ex. 100 x 25mm transomes. LM 8                  

P Ex. 25 x 25mm beading to glazing (m.s). LM 20                 

CARRIED TO COLLECTION
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ITEM UNIT  QTY RATE KSHS.    CTS.

Prepare and apply one coat of aluminium wood primer before 

fixing: to back of wood

A Over 100 but not exceeding 200 mm girth. LM 41                 

B Not exceeding 100 mm girth. LM 41                 

Prepare surfaces: apply three coats first quality gloss oil paint 

or other equal approved to:

C General timber surfaces. SM 32                 

D Ditto: 100mm - 200 mm girth. LM 41                 

E Not exceeding 100 mm girth. LM 61                 

 Glazing

F Provide sizes as per detail x 5 mm thick clear glass unit to 

timber glazing beads (m.s).
SM 3                  

Supply and fix: 'UNION' or other equal approved ironmongery: 

matching screws: locks to include a set of 3 keys: available from 

their authorised local dealers; to Project Manager's approval; 

welded to frame.

G 100mm Brass butt hinges. PRS 12.0              

H Indicator lock "Vacant/Engaged". NO 8                  

J Door handles. SET 8                  

K Rubber door stop (floor/ wall mounted). NO 8                  

CARRIED TO COLLECTION

COLLECTION

Brought forward from Bill 1/28

Brought down from above

TOTAL 

DOORS

CARRIED TO SUMMARY OF SECTION NO. 2

Ablution Block Bill 2/29 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

ELEMENT NO. 7

FINISHES

Floor Finishes

Screed: cement and sand (1:4) on concrete: wood floated.

A 32mm Thick screed with approved integral dust proofing 

additive; laid to falls and cross falls, wood float finished; to 

receive terrazzo finish (m.s).

SM 69                 

Terrazzo Paving

B 15mm Thick insitu terrazzo paving which chippings of colours 

approved by the Project Manager and to Project Manager's 

design and patterns on screeded bed (m.s.)

SM 69                 

C 100 x 20mm Thick terrazzo skirting. LM 105               

____________________

D 32 x 3 mm Plastic dividing strips to Project Manager's design. LM 420               

Wall Finishes

Internal wall finishes

Plaster; 9mm first coat of cement, lime putty and sand (1:2:9); 

4mm second coat of cement lime putty and sand  (1:1:6); wood 

floated

E 13mm Thick to concrete/ masonry surfaces. SM 202               

Backing; cement and sand 1:4 with approved integral dust 

proofing additive wood floated.

F 15mm Thick to receive ceramic tiles. SM 90                 

Ceramic wall tiles to regular pattern bedded and jointed in 

cement mortar (1:4). Grouting joints with matching colour 

cement

G 300 x 600 x 6mm non-slip ceramic tiles to backing, heights per 

Architect's details. To Toilet/ Shower cubicles, and urinal and 

WHB backsplashes.

SM 90                 

Prepare surfaces and apply three coats silk vinyl emulsion paint 

of approved colour as 'Crown Paints' or similar approved 

equivalent to:

H Plastered surfaces. SM 202               

External wall finishes

Cement and sand(1:3) render:

J To concrete/ masonry surfaces. SM 13                 

CARRIED TO COLLECTION

Ablution Block Bill 2/30 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

Painting and decoration

A Prepare and apply three coats of exterior quality emulsion 

permacote paint with Teflon as "Crown Paints" or equal and 

approved equivalent; to rendered surfaces.

SM 13                 

Key pointing

B Extra over walling for key pointing with neat half round 

recessed horizontal and flush vertical joints in cement and sand 

(1:4) mortar.

SM 110               

Ceiling

Gypsum Ceiling

C 9mm Thick gypsum ceiling edged with approved scrim joint 

filler,fixed at specified centres to and including  steel 

hangers/25x25 timber eggcrate framework to Archiect's 

approval with and including approved screws. Ceiling height as 

per Architectural sections.

SM 69                 

D Ex. 75 x 75 mm Gypsum cornice, moulded. LM 105               

Prepare surfaces, apply three coats silk vinyl emulsion paint as 

"Crown Paint" or other equal and approved equivalent: to

E Gypsum surfaces. SM 69                 

F Ditto, 100-200mm girth. LM 105               

CARRIED TO COLLECTION

COLLECTION

Brought forward from Bill 1/30

Brought down from above

TOTAL 

FINISHES

CARRIED TO SUMMARY OF SECTION NO. 2

Ablution Block Bill 2/31 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 2

ABLUTION BLOCK

 

SECTION SUMMARY

ELEMENT PAGE  NO.

1 SUBSTRUCTURES : Bill 2/22

2 SUPERSTRUCTURES : Bill 2/23

3 WALLING : Bill 2/24

4 ROOFING & RAINWATER DISPOSAL : Bill 2/26

5 WINDOWS : Bill 2/27

6 DOORS : Bill 2/29

7 FINISHES : Bill 2/31

TOTAL 

ABLUTION BLOCK

CARRIED TO SUMMARY OF BILL 2

Ablution Block Bill 2/32 SDHUD, 2023



SECTION NO. 3:

BUILDERS' WORKS: WASTE CUBICLE

Waste Cubicle Bill 2/32 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 3

WASTE CUBICLE

ELEMENT NO. 1

SUBSTRUCTURES

(ALL PROVISIONAL)

Site Clearance

A Clear site of all vegetation including small trees, scrubs and

bushes; grub up roots; load and cart away material to spoil.
SM 22                 

Excavation

B Oversite excavation to reduce levels; average depth of 200mm.
SM 22                 

C Bulk excavation in soil: depth not exceeding 1.50m

commmencing from stripped level.
CM -               

D Excavate trenches for strip foundation: depth not exceeding

1.50m commencing from stripped level.
CM 11                 

Rock excavation

F Extra over all excavation for breaking up rock irrespective of 

class of rock. 
CM 3                  

Return, fill and ram

G Approved fillings around columns and sub-walls: backfill, water 

and compact in 150 mm layers; selected excavated material/ 

imported materials.

CM 5                  

Removal of surplus materials

H Remove surplus excavated spoil from site to a place approved 

by the local authority.
CM 11                 

Plunking and strutting

J Allow for upholding and supporting sides of excavations 

including any necessary plunking and strutting.
ITEM

Disposal of Water

K Remove stagnant water and maintain all substructural works 

free from water by any means necessary including pumping, 

baling, etc.

ITEM

Mass concrete class 15: in

L 50mm Thick blinding under strip foundation. SM 13                 

Vibrated reinforced concrete class 25/20 in:-

M Strip foundation footing. CM 3                  

N 100mm Thick floor slab. SM 18                 

CARRIED TO COLLECTION

Waste Cubicle Bill 2/33 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

Bar reinforcement: High tensile reinforcement to BS. 4461 

including cutting, bending, overlaps, spacer blocks and tying 

stirrups:

A 8mm bars. KG 29                

B 10mm bars. KG 75                

Sawn formwork: to

H Sides: strip footing. SM 9                  

J Edges: floor slab, 75 - 150mm wide.. LM 17                 

BRC Fabric mesh reinforcement Ref. A142 laid in concrete 

surface bed with minimum 150mm side and end laps 

(measured nett - no allowances made for laps; including bends 

tying wire and distance blocks) - Allow for laps

K To floor slab. SM 18                 

Approved load bearing square shaped natural stones from 

approved quarry minimum crushing strength 7.5 N/mm2, 

medium chisel dressed on both sides, built to courses in 

cement/ sand (1:3) mortar; as described in:-

L 200mm Thick walling. SM 17                 

Hardcore

M 300mm Thick hardcore filling in making up levels; laid, well 

levelled and compacted in 150 mm thick (maximum) layers. SM 14                 

Blinding

N 50mm Thick approved quality murram blinding to surfaces of 

hardcore, rolled smooth.
SM 14                 

Anti-termite treatment

P Termidor 25EC Anti-termite chemical treatment, or other equal 

and approved anti-termite insecticide: applied by approved 

professional pest control specialist: applied strictly in 

accordance with the manufacturer's instructions: 10 year 

guarantee.

SM 14                 

Damp Proof Membrane

Q 1000 Gauge polythene sheet damp proofing membrane laid 

over hardcore bed, laid in minimum 150mm side laps; 

(measured nett - no allowances made for laps) - Allow for laps.
SM 18                 

Plinth Finish

A 16mm Thick cement/sand (1:3) render to plinth; wood float 

finish.
SM 6                  

B Approved bituminous paint to rendered plinths. SM 6                  

CARRIED TO COLLECTION

Waste Cubicle Bill 2/34 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

COLLECTION

Brought forward from Bill 2/33

Brought forward from Bill 2/34

TOTAL

SUBSTRUCTURES

CARRIED TO SUMMARY OF SECTION NO. 3

Waste Cubicle Bill 2/35 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 3

WASTE CUBICLE

ELEMENT NO.  2

WALLING

Approved load bearing square shaped natural stones from 

approved quarry, machine cut on both sides, built to courses in 

cement/ sand (1:3) mortar; complete with fair raking cutting to 

top of wall and labour and materials in eaves filling; including 

reinforcing with 20 gauge galvanised mild steel butterfly tie 

hoop iron at every alternate course for walling less than 

200mm thick; as described in:-

A 200mm Thick walling. SM 28                 

Hessian based bituminous felt 3 ply membrane damp proof 

course or other equal approved damp-proof course; laid on 

and including cement and sand (1:4) mortar:-

B 200 mm Wide. LM 22                 

Precast/ Cast insitu concrete class 20, including moulds and 

formwork and reinforced with 10mm steel bars:

C 300 x 100 mm Thick coping: splay cut and twice throated; 

bedded in cement/ sand (1:3) mortar. 
LM 22                 

TOTAL

WALLING

CARRIED TO SUMMARY OF SECTION NO. 3

Waste Cubicle Bill 2/36 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 3

WASTE CUBICLE

ELEMENT NO. 3

DOORS

Mild Steel Gate

Purpose-made mild steel grille gate; comprising 50 x 50 x 2mm 

mild steel door frames, 40 x 25 x 2mm RHS forming the frames 

of the opening leaf and 25mm dia. vertical internal members 

welded at 100mm centres and including 300mm wide x 2mm 

thick M.S sheet fixed centrally to receive locks; all neatly cut, 

bent and welded to pattern; with one coat grey oxide primer 

and fixing to and making good masonry/ concrete surfaces; to 

Project Manager's detail

A Door overall size 1,500 x 1,500 mm high; to Project Manager's 

detail. 
NO 2                  

In mild steel

B 50 x 50 x 2mm RHS frame bedded in masonry/ concrete 

surfaces.
LM 9                  

Three coats first quality gloss oil paint to Crown Paints or equal 

and approved:-

C To doors; both sides measured flat. SM 9                  

D Ditto, 100 - 200mm girth. LM 9                  

Supply and fix: 'UNION' or other equal approved ironmongery: 

matching screws: locks to include a set of 3 keys: available from 

their authorised local dealers; to Project Manager's approval; 

welded to frame.

E 100mm Soldered MS washered hinges. PRS 6.0                

F MS barrel bolt slide lock with padlock clasp. NO 1                  

G Heavy duty pull handles. NO 2                  

TOTAL 

DOORS

CARRIED TO SUMMARY OF SECTION NO. 3

Waste Cubicle Bill 2/37 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 3

WASTE CUBICLE

ELEMENT NO. 4

FINISHES

Floor Finishes

Screed: cement and sand (1:4) on concrete: Power float finished

A 50mm Thick screed with approved integral dust proofing and 

concrete hardener additives; laid on concrete surface bed a.b.d 

to falls and cross falls; power floated finish, with and including 

all labours of floating and finishing.

SM 18                 

Wall Finishes

Internal wall finishes

Plaster; 9mm first coat of cement, lime putty and sand (1:2:9); 

4mm second coat of cement lime putty and sand  (1:1:6); wood 

floated

B 13mm Thick to concrete/ masonry surfaces. SM 35                 

Prepare surfaces and apply three coats silk vinyl emulsion paint 

of approved colour as 'Crown Paints' or similar approved 

equivalent to:

C Plastered surfaces. SM 35                 

External wall finishes

Key pointing

D Extra over walling for key pointing with neat half round 

recessed horizontal and flush vertical joints in cement and sand 

(1:4) mortar.

SM 35                 

TOTAL 

FINISHES

CARRIED TO SUMMARY OF SECTION NO. 3

Waste Cubicle Bill 2/38 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

SECTION NO. 3

WASTE CUBICLE

 

SECTION SUMMARY

ELEMENT PAGE  NO.

1 SUBSTRUCTURES : Bill 2/35

2 WALLING : Bill 2/36

3 DOORS : Bill 2/37

4 FINISHES : Bill 2/38

TOTAL 

WASTE CUBICLE

CARRIED TO SUMMARY OF BILL 2

Waste Cubicle Bill 2/39 SDHUD, 2023



SECTION NO. 5:

MECHANICAL INSTALLATIONS: SANITARY, PLUMBING AND 

DRAINAGE

Sanitary, Plumbing + Drainage Bill 2/44 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 5

SANITARY, PLUMBING AND DRAINAGE

ELEMENT NO.  1

SANITARY FITTINGS 

(ALL PROVISIONAL)

Supply,deliver, install, test and commission the following 

sanitary appliances complete with all the connections to 

services, waste, jointing to supply overflows and plugging and 

scewing to the floors. 

Water Closet (WC) Pan

A
Squatting WC Pan size 740x740mm manufactured from Grade 

304 (18/10) Stainless Steel of 1.2 mm gauge complete with 20 

mm turn up and flange all round, a flush bowl pressed into one 

piece with the raised treaded pattern foot plates on both sides 

and in front of the flush bowl, a rear entry 32mm spreader pipe, 

100mm Waste outlet for fitting to a standard 100mm PVC 

Waste Connector. To be as Franke or Approved Equivalent.

6 No

WC Flush Valves 

B
40mm diameter quiet exposed water closet flush valve, chrome 

plated, back entry, with integral vacuum breaker, non-hold-

open features and non-return valve, inlet control stop, 

transition fittings and wall plate comprising flush valve, bent 

flush pipe and rubber pipe connector. The flush valve to be 

handle type. To be as ‘Flush Master’ or equal and approved.

6 No

SBSD Kitchen sink

C Single bowl, single drainer stainless steel kitchen sink of size 

1000 x 500mm as manufactured by ASL 140 or equal and 

approved. The bowl size to be 420 x 355 x 150mm deep 

complete with chrome plated 40mm waste fittings, plugs, chain 

stays, overflow, INo. 15mm diameter chrome plated sink bib 

tap, chrome plated bottle trap with 75mm deep seal and chain 

waste fitting.

4 No

Wash Hand Basin (Counter Top)

D Countertop wash hand basin size 635 x 500mm with one tap 

hole, 32mm diameter chrome plated chain waste, chain stay 

hole, chrome plated non-conculsive time delay press action 

pillar tap and heavy duty plastic bottle trap (32mm 'P' trap) 

with 75mm seal. All to be as Twyfords "CAPRICORN" or equal 

and approved.

4 No

Urinal bowl (1No.)

E Ceramic urinal bowls firmly fixed on the wall with chrome 

plated screws complete with 40mm diameter heavy duty plastic 

bottle p-trap with 75mm deep seal and 40mm diameter 

chrome plated outlet with grating. 

3 No

Carried to Collection

Sanitary, Plumbing + Drainage Bill 2/45 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

Urinal Flush Valves

A 25mm diameter Urinal bowl flush valve for above urinal bowls 

complete with, back entry, with integral vacuum breaker, non-

hold open features and non-return valve, inlet control stop and 

wall plate comprising flush valve, bentchrome plated flush pipe 

and rubber pipe connector. 

3 No

Stand pipe

B 15mm 2Metres long GMS stand pipe each complete witli 

15mm chrome plated pegler bib tap
3 No.

Disabled Persons Water Closet and Wash Hand Basin Facility

C

Wheel chair accessible W.C facility Comprising of the following:-                                                                              

i)Close coupled W.C with 7.5 litre cistern with bottom inlet and 

overflow.The bowl shall be of size 375x560x420mm high.The 

bowl and cistern shall be manufactured from vitreous china 

complying with B.S 3402 .The unit shall be complete with 

valveless cistern fittings including syphon, 1 /2" side inlet 

ballvalve, 3 /4" side overflow, plastics flushbend, inlet connector 

and reversible metallic chrome plated cistern lever.There shall 

also be a heavy duty seat (25mm high) and cover with chrome 

plated metal hinges, toilet roll holder, 610 x 450 x 6mm thick 

mirror and robe hook.                                                                                                                                   

ii)Semi pedestal wall mounted W.H.B of size 600x500x545mm 

high with flexible connectors to waste and taps.The basin shall 

be manufactured from vitreous china complying with B.S 

3402.It shall have one L/H tap hole with 1/2'' chrome plated 

lever action pillar tap, chrome plated waste with height 

adjustable trap, pedestal and wall fixing bolts.                          

iii) Hinged support rail with toilet roll holder 770mm long 

manufactured in nylon coated aluminium and mounted on a 

wall fixing plate  size 230x100 mm, 4No 600mm grab rails with 

covered wall plates. The set shall be as Twyfords DOC.M 

wheelchair accessible W.C. facility or approved equivalent.

1 set

Hand Drier.  

D Automatic hand drier in white colour, operaing on an infra red 

automatic sencing system with safty cut - out complete with 

plastic rawl plugs and fixing screws. The hand drier to have a 

heating capacity of 2.1 Kw and perfomance flow rate of 135cfm 

(3.82 m
3
/min) and to be of size 270x264x143 deep as 

''WANDSWORTH BUNNIE'' Model HDZ or approved 

equivalent

2 No

Soap Dispenser. 

E Soap dispenser of capacity 1.136 litres complete with plastic 

rawls plug fixing screws, lock and key complete with initial gel. 

The soap dispenser to be as ''ZALPON'S'' Mark 7 Model of size 

125x100x290mm high or approved equivalent.

2 No

Carried to Collection

Sanitary, Plumbing + Drainage Bill 2/46 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

 Mirrors

A 6mm thick polished plate glass, silver backed mirror with 

beveled edges, size 610x497mm plugged and screwed to wall 

with 4No. Chrome plated chrome capped screws and 5mm 

thick foam back rest.                                                                                        

4 No

Toilet Brush Holder.

B Toilet brush holder in vitreous china mounted onto cocealed 

screw to wall wedges. 
6 No

Toilet Roll holder.  

C Fully recessed toilet roll holder in vitreous China of size 

165x165 mm in approved colour as ''TWYFORD VC'' 9806 WH 

or equal and approved.

6 No

Robe Hook

D Vitreous China in approved colour mounted onto cocealed 

screw to wall wedges in approved colour. As ''TWYFOND 

OCEAN'' OC 6858 WH   or approved equivalent. 

8 No

Flexible tubing

E 12mm diameter 300mm long Copper tubing bent as required 

including jointing to GMS pipe and fitting complete with 15mm 

diameter angle valve.

4 No

Shower Fitting and pillar tap

F Shower fitting comprising 20mm diameter stop cock, Instant 

shower fitting as Lorenzetti Instant Shower Bello Banho Ultra 

and Cobra 211- 15 Star Pillar tap

2 No.

Carried to Collection

COLLECTION

Brought forward from Bill 2/45

Brought forward from Bill 2/46

Brought down from above

TOTAL

SANITARY FITTINGS 

CARRIED TO SUMMARY OF SECTION NO. 5

Sanitary, Plumbing + Drainage Bill 2/47 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 5

SANITARY, PLUMBING AND DRAINAGE

ELEMENT NO.  2

INTERNAL PLUMBING

(ALL PROVISIONAL)

Supply, deliver and install for fixing of the following PPR 

pipework and fittings as described and shown on the drawings 

including jointings, couplings etc necessary for the proper and 

satisfactory functioning of the system to the Engineer's 

approval, pipe jointing shall be by polyfusion or use of electric 

coupling.

Tenderer must allow in their prices for all the couplings, 

connectors,unions joints, all the Metal/plastic threaded 

adaptors where required for the connection of sanitary fixtures, 

valves, sockets, sliding and fixed joints, support raceways, 

isolating sheaths, elastic materials, expansion arms and bends, 

crossovers etc. as required in the running lengths of pipework 

and also where necessary, for pipe fixing clips, holder bats 

plugged and screwed, and pipe sleeves through structural 

members. 

PPR-C pipework

A 63 mm diameter PPR pipe 10 LM

B 50 mm ditto 14 LM

C 40 mm ditto 20 LM

D 32 mm ditto 5 LM

E 25 mm ditto 15 LM

Extra over PPR-C pipework for the following

Bend/elbow

F 50 mm diameter bend 2 No.

G 40 mm ditto 4 No.

H 32 mm ditto 4 No.

I 25 mm ditto 15 No.

Carried to Collection

Sanitary, Plumbing + Drainage Bill 2/48 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

 Tees

A 40mm diameter equal tee 10 No.

B 32mm ditto 5 No.

C 25mm ditto 10 No.

D 63 x 50mm diameter unequal tee 2 No.

E 63 x 25mm ditto 2 No.

F 50 x 40mm ditto 2 No.

G 50 x 25mm ditto 4 No.

Reducers

H 63 x 40mm diameter reducer 1 No. 

I 50 x 40mm ditto 2 No.

J 40 x 32mm ditto 1 No.

K 32 x 25mm ditto 8 No.

Peglar Gate Valves

L 40mm diameter full way gate valve with wheel head and 

jointing to tubing as 'PEGLAR' or approved equivalent.
2 No. 

M 32mm ditto 4 No. 

N 20mm ditto 1 No. 

Unions

P 75mm -ditto- 1 No

Q 50mm -ditto- 1 No

R 40mm -ditto- 2 No

S 32mm -ditto- 1 No

T 25mm -ditto- 2 No

Sockets

U 63mm diameter pipe socket 2 No.

V 50mm diameter ditto 2 No.

W 40mm diameter ditto 8 No.

X 25mm diameter ditto 4 No.

Carried to Collection
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ITEM DESCRIPTION QTY UNIT RATE KSHS

Transition fittings

A 40mm x11/4” transition fittings 16 No. 

B 32mm x 1” ditto 4 No.

C 25mm x 3/4” ditto 4 No.

D 25mm x 1/2” ditto 14 No.

Carried to Collection

COLLECTION

Brought forward from Bill 2/48

Brought forward from Bill 2/49

Brought down from above

TOTAL

INTERNAL PLUMBING

CARRIED TO SUMMARY OF SECTION NO. 5

Sanitary, Plumbing + Drainage Bill 2/50 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 5

SANITARY, PLUMBING AND DRAINAGE

ELEMENT NO.  3

INTERNAL AND EXTERNAL DRAINAGE.

Supply and fix uPVC soil system to BS 4660 and BS 4515 and   

mU PVC waste systems to BS 5255 with screwed and socketed 

joints to BS 21. solvent welded joints shall be as per the 

system's manufacturer's written instruction. Tenderer must 

allow in their pipework prices for all the couplings, connectors, 

joints etc as required in the running lengths of the pipework 

and also where necessary for fixing clips, holder bats plugged 

and screwed.

UPVC and MUPVC pipework

A 150mm diameter  golden brown UPVC  class 'D' pipes 120 Lm

B 100mm diameter  golden brown class 'D' pipes 102 Lm

C  50mm diameter waste pipes 14 Lm

D 40mm  diameter waste pipes 15 Lm

Extra over UPVC pipework for the following:-

E 100mm diameter sweep bend 24 No.

F 100x50mm diameter reducing bush 3 No.

G 100mm diameter long radius bends 10 No.

H 100mm diameter WC connector 6 No.

I 100mm diameter weathering slate and vent cowl 3 No.

J
100x50mm diameter trapped floor gulley c/w grating and cover 3 No.

K 50mm diameter sweep tee 3 No.

L 40mm diameter sweep tee 8 No.

M 50mm dia diameter sweep bend 3 No.

N 40mm dia diameter sweep bend 16 No.

P 50mm diameter access plug 1 No.

Q 40mm diameter access plug 6 No.

R 40x32mm diameter socket reducer 8 No.

S Stainless steel floor drain with polished screwed gate - 

100x100mm
6 No.

Carried to Collection
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ITEM DESCRIPTION QTY UNIT RATE KSHS

Gulley Trap

A 300x300x200mm deep concrete gulley trap complete with 

100mm diameter UPVC 'P' Trap gulley and 14 SWG cover with 

handle.

7 No.

Inspection Chambers

B
Construct man hole size 600x450mm and approx. 750mm deep 

with 200mm thick wall and 200mm thick base of concrete class 

N15. Man hole to be complete with 250mm thick benching 

with drain channels and 15mm internal plaster, top slab/screed, 

backfilling, carting away of surplus material and making good.  

The Manhole to be Complete with Man hole cover size 

600x450mm and frame all in light duty cast iron with greased 

air tight seal and recessed cover for concrete infill.

13 No

Carried to Collection

COLLECTION

Brought forward from Bill 2/51

Brought down from above

TOTAL

INTERNAL AND EXTERNAL DRAINAGE.

CARRIED TO SUMMARY OF SECTION NO. 5

Sanitary, Plumbing + Drainage Bill 2/52 SDHUD, 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 5

SANITARY, PLUMBING AND DRAINAGE

 

SECTION SUMMARY

ELEMENT PAGE  NO.

1 SANITARY FITTINGS : Bill 2/47

2 INTERNAL PLUMBING : Bill 2/50

3 INTERNAL AND EXTERNAL DRAINAGE. : Bill 2/52

TOTAL 

SANITARY, PLUMBING AND DRAINAGE

CARRIED TO SUMMARY OF BILL 2

Sanitary, Plumbing + Drainage Bill 2/53 SDHUD, 2023



SECTION NO. 6:

MECHANICAL INSTALLATIONS: WATER RETICULATION



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 6

WATER RETICULATION

ELEMENT NO.  1

EXTERNAL RETICULATION

Supply, deliver and install for fixing of the following PPR 

pipework and fittings as described and shown on the drawings 

including jointings, couplings etc necessary for the proper and 

satisfactory functioning of the system to the Engineer's 

approval, pipe jointing shall be by polyfusion or use of electric 

coupling.

Tenderer must allow in their prices for all the couplings, 

connectors,unions joints, all the Metal/plastic threaded 

adaptors where required for the connection of sanitary fixtures, 

valves, sockets, sliding and fixed joints, support raceways, 

isolating sheaths, elastic materials, expansion arms and bends, 

crossovers etc. as required in the running lengths of pipework 

and also where necessary, for pipe fixing clips, holder bats 

plugged and screwed, and pipe sleeves through structural 

members. 

PPR-C pipework

A 63 mm diameter PPR pipe 75 LM

B 40 mm ditto 60 LM

C 32 mm ditto 10 LM

D 25 mm ditto 50 LM

Extra over PPR-C pipework for the following

Bend/elbow

E 63mm diameter bend 10 No.

F 40 mm ditto 8 No.

G 32 mm ditto 8 No.

H 25 mm ditto 10 No.

Carried to Collection



ITEM DESCRIPTION QTY UNIT RATE KSHS

 Tees

A 63mm diameter tee 5 No.

B 40mm ditto 3 No.

C 32mm ditto 1 No.

D 25mm ditto 1 No.

E 32 x 25mm diameter unequal tee 1 No.

Reducers

F 63 x 32mm diameter reducer 1 No.

G 40 x 25mm ditto 1 No.

H 32 x 25mm ditto 1 No.

Peglar Gate Valves

I 50mm diameter full way gate valve with wheel head and 

jointing to tubing as 'PEGLAR' or approved equivalent.
8 No. 

J 32mm ditto 3 No. 

K 32mm Non Return Valve 1 No

Unions

L 40mm -ditto- 6 No

Sockets

M 40mm diameter pipe socket 10 No.

N 32mm diameter ditto 2 No.

P 25mm diameter ditto 10 No.

Transition fittings

Q 63mm x 2” transition fittings 16 No. 

R 40mm x 11/4” ditto 18 No. 

S 25mm x 1/2” ditto 3 No.

Carried to Collection

COLLECTION

Brought forward from Bill 2/54

Brought down from above

TOTAL

EXTERNAL RETICULATION

CARRIED TO SUMMARY OF SECTION NO. 5



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 6

WATER RETICULATION

ELEMENT NO.  2

ROOF TANKS

Tanks

UPVC Tank

A Vertical close end plastic moulded tank of capacity

5,000litres.The tank to be assembled complete with

cover and having screwed connections for inlet,

outlet, overflow, drain pipes and any other necessary item for

its proper functioning. The tank shall be mounted on a

platform and shall be as ROTO Model or approved

equivalent. 

2 No

B 32mm medium pressure ball valve. 2 No

Steel Tank

C Pressed Steel Sectional Tank plates 6mm thick plates (size

1000mm x 1000mm) capacity of tank to be 30,000 litres and of

preferred dimensions 5000mm x 3000mm x 2000mm. The tank

to come complete with tank cover, internal and external laders,

mosquito proof inspection vent, internal stays, jointing

material, bolts and nuts including applying two coats of non-

toxic bituminous paint on the inside and two coats of

aluminum paint on the outside and to be placed on adequately

sized bearer beams.

1 No

Excavations 

D Excavate trench for pipe not exceeding 100mm diameter and 

not exceeding 700mm deep averaging 500mm deep part 

return fill, ram and part cart away

100 Lm

Valve/Water Meter Chamber 

E Meter chamber size 450x450x600mm deep with 100mm

concrete (1: 3: 6) base 50mm block sides rendered all round in

cement and sand (1:4) and with approved hinged and flanged

cast iron cover and frame including all necessary excavation,

disposal and formwork.

1 No. 

Pipe Sleeves 

F 100mm diameter heavy duty PVC Class 41 pipe sleeves for

crossing over pathways and driveways. The sleeves will be

encased in 150mm concrete sorround.

40  Lm

Carried Forward to Next Page



ITEM DESCRIPTION QTY UNIT RATE KSHS

Bulk and check Water Meters 

A 32mm bulk water meter as ‘Kent’ or equal and approved 

equivalent for the connection to the water main supply to site 

and include county charges. 

1 No. 

Water Booster Pumps

B A set of automatic electrically driven booster pumps one duty

and the other standby, capable of delivering 5 m³/hr against a

head of 10m with as DAYLIFF DB4-40 or equal and equivalent.

The pump shall be complete with 60litre pressure vessel,

controls and control panel, electrical works including wiring and 

fitting from the isolator to pumps, control panel and float

switches. and all necessary accessories required for proper and

satisfactory operation complete with anti-vibration mounted

platform.

1 Set

Testing and commissioning

C Allow for sterilization of the cold water system, pressure testing

and commissioning of the Plumbing installation.
SUM

Carried to Collection

COLLECTION

Brought forward from Bill 2/56

Brought down from above

TOTAL

ROOF TANKS

CARRIED TO SUMMARY OF SECTION NO. 5



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 6

WATER RETICULATION

 

SECTION SUMMARY

ELEMENT PAGE  NO.

1 EXTERNAL RETICULATION : Bill 2/55

2 ROOF TANKS : Bill 2/57

TOTAL 

WATER RETICULATION

CARRIED TO SUMMARY OF BILL 2















SECTION NO. 7:

MECHANICAL INSTALLATIONS: RAINWATER GOODS



ITEM DESCRIPTION QTY UNIT RATE KSHS

SECTION NO. 5

RAINWATER GOODS

Supply,deliver and install die following UPVC, MUPVC, soil and 

waste systems respectively to B.S 5255 with fittings fixed to 

Manufactures Printed instructions and manufactured by 

reputable manufacturers. Tenderers must allow in their 

pipework prices for all the couplings, clippings, connectors, 

joints etc. as required in the running lengths of pipework and 

also where necessary, for pipe fixing clips, holder bats plugged 

and screwed for the proper and satisfactory functioning of the 

system.

Pipes 

A Blocked End with outlet for 100mm diameter pipe 2000mm 

long
8 No

B 100 mm Down Pipe 50 Lm

C Ditto Swan neck 8 No

Bends 

D 60 Degree Bend 8 No

E 150 X 100 half round gutter complete with fixtures and 

accesorries
140 Lm

F Extra over ditto for stopped ends 12 No

G Ditto for outlets 6 No

H 250 dia support brackets 18 No

I 250 dia joint union 9 No

J 110mm dia heavy duty PVC rainwater downpipe fixed to wall 

with holder clips
32 Lm

K Extra over ditto for swan neck 12 No

L Ditto for Horse shoe 12 No

M 100mm diameter PVC fulbora 6 Lm

TOTAL 

RAINWATER GOODS

CARRIED TO SUMMARY OF BILL 2







 

SECTION NO. 10:

ELECTRICAL INSTALLATIONS: MARKET BLOCK
(PHASE 1)

Market Block Electrical Inst. Bill 2/68 SDHUD 2023



 

ITEM DESCRIPTION UNIT QTY RATE KSHS

Supply, install, test, commission, and handover the following:

LIGHTING POINTS AND SWITCHES

A Lighting points wired in 3 x 1.5sq.mm PVC insulated single core  

copper wires drawn in 20 mm diameter  heavy gauge PVC 

conduits saddled surface on the  ceiling slab and roof 

trusses,one way switched complete with all accessories, but 

excluding switch and fitting.

No. 103

B 10A white moulded plate switches flush mounted on wall as 

MK Logic Plus WHI/Crabtree/Clipsal.

i) One gang, one way No. 15

C Photocell control switch as Zodion or approved equal for 

external lights
No. 1

LIGHT FITTINGS

A 1200mm, 1x18W Bare batten LED  fitting as Osram ledvance or 

approved equal light type "C"
No. 10

B Bulkhead security light fittinng c/w LED bulb as THORN PIAZZA 

or approved equal
No. 13

C 1200mm, 1x18W IP65 rated dust and moisture resistant LED  

fitting with injection moulded GRP Canopy and Polycarbonate 

diffuser and stainless steel toggles as Osram or approved equal 

Light type "D"

No. 5

D 1200mm, 2x18W IP65 rated dust and moisture resistant LED  

fitting with injection moulded GRP Canopy and Polycarbonate 

diffuser and stainless steel toggles as Osram or approved equal 

Light type "E"

No. 75

POWER POINTS

E 13 Amp ringmain socket outlet points wired in 3 x 2.5sq mm

PVC single core copper cables drawn in 25mm H/G PVC

conduits concealed in wall and floor slab complete with all

accessories but excluding the socket outlet plate

No. 20

CARRIED FORWARD TO COLLECTION PAGE

Market Block Electrical Inst. Bill 2/69 SDHUD 2023



 

ITEM DESCRIPTION UNIT QTY RATE KSHS

Power points (Cont.)

A 13Amp standard twin switched moulded socket  outlet plates 

with neon indicator, mounted flush on  wall as MK Logic Plus 

WHI or equivalent.  

No. 220

B Undersink heater power points comprising wiring in 3 x 2.5mm
2 

PVC/SC/CU cables drawn in 20mmØ HG/PVC conduits

complete with all necessary accessories but excluding the DP

switch

No. 1

C 20A, DP control switch with neon light and cord outlet for 

undersink heater above as MK Logic Wh or approved 

equivalent

No. 1

D 25mm diameter heavy gauge PVC conduit links concealled in 

walls and floor slab, complete with couplers, threads, etc.
LM 50

E 38mm diameter heavy gauge PVC conduit links concealled in 

walls and floor slab, complete with couplers, threads, etc.
LM 100

F Cooker circuit wired in 3 x 6.0 sq. mm PVC single core copper 

cables drawn in 25mm heavy gauge PVC conduits concealed in 

the walls and floor slab complete with all accessories but 

excluding the cooker control unit

No 1

G 45A DP cooker control unit with 1-gang switch socket and 

cooker connector as MK Logic Plus, white.
No 1

H Water pump/cold room power outlet points wired in 3 x 4.0sq

mm PVC single core copper cables drawn in 20mm H/G PVC

conduits concealed in wall and floor slab complete with all

accessories but excluding the isolator

No. 2

I 32A SPN DP Switch with LED indicator lamp as MK Logic or 

approved equal for the above
No. 2

J Data outlet points comprising 25mmØ concealed HG PVC

conduits complete with draw wire c/w blanking cover.
No. 10

CARRIED FORWARD TO COLLECTION PAGE

Market Block Electrical Inst. Bill 2/70 SDHUD 2023



 

ITEM DESCRIPTION UNIT QTY RATE KSHS

Power points (Cont.)

A 4-Way, SPN Consumer Unit c/w 100A integral DP Isolator as 

Schneider,Crabtree or approved equivalent
No. 2

B Curve 'B' SP Miniature circuit breakers for the consumer unit 

above as Merlin Gerin or approved equivalent
 

i)  10A No. 2

ii)  25A No. 2

iii) blanking plates No. 4

C 6-Way, SPN Consumer Unit c/w 100A integral DP Isolator as 

Merlin Gerin or approved equivalent
No. 2

D Miniature circuit breakers (MCB) type 'B' for the consumer unit 

above as Merlin Gerin or approved equivalent
 

i)  10A No. 4

ii)  20A No. 2

iii) 45A No. 2

iv) blanking plates No. 2

E Curve 'B' SP Miniature circuit breakers for the consumer unit 

above as Merlin Gerin or approved equivalent
 

i)  10A No. 1

ii)  25A No. 1

iii) blanking plates No. 2

F 6-Way, SPN Consumer Unit c/w 100A integral DP Isolator as 

Merlin Gerin or approved equivalent
No. 2

G Sub-mains comprising of 6mm
2 
2-C  PVC/SWA/PVC copper 

Twin w Earth cable from the Meter Board  to  Consumer Unit
LM 100

H 150 x 150 x 50mm G.I. Recessed adaptable box No. 4

CARRIED FORWARD TO COLLECTION PAGE

Market Block Electrical Inst. Bill 2/71 SDHUD 2023



 

ITEM DESCRIPTION UNIT QTY RATE KSHS

Power points (Cont.)

A 200x50mm off-white powder coated 2-compartment 

rectangular screw type trunking in 18 SWG steel sheets 

complete with cover, end-caps, screws, etc. mounted on wall to 

approval.

LM 16

B Labeling of all the final circuits in the installation using 

traffolyte labels
Lot 1

EARTHING & LIGHTNING PROTECTION 

Air Termination

C 2000mm x 15mmØ multiple point pure copper Air 

Rods/Termination with spikes as Furse Part No. RA240 or 

approved equivalent

No 2

D Copper Air Rod Base as Furse Part No. SD105-H or approved 

equivalent
No 2

E Copper Junction Clamps for copper tape as Furse Part No. 

CN105-H or approved equivalent
No 2

F 25mm wide x 3mm thick copper tape down  conductors 

complete with copper saddles at 1500 mm intervals as Furse TC 

030    

LM 90

G 15 mm diameter x 1500mm long copper earth electrode 

complete with clamps, installed into the ground around the 

building and connected to the test clamps complete with all 

accessories as Furse RB 110.                                         

No. 4

H 38 mm diameter H.G PVC conduits for drawing in  down 

conductor copper tape from the roof to the ground concealed 

in the walls complete with all accessories   

LM. 20

I Allow for earthing tests for the above and submission of the 

report to the engineer to BS7671 & BS62305 standards
Item 1

CARRIED FORWARD TO COLLECTION PAGE

Market Block Electrical Inst. Bill 2/72 SDHUD 2023



 

ITEM DESCRIPTION UNIT QTY RATE KSHS

COLLECTION PAGE

Brought forward from Bill 2/69

Brought forward from Bill 2/70

Brought forward from Bill 2/71

Brought forward from Bill 2/72

TOTAL

MARKET BLOCK ELECTRICAL INSTALLATIONS

CARRIED FORWARD TO BILL 2 SUMMARY PAGE

Market Block Electrical Inst. Bill 2/73 SDHUD 2023



 

SECTION NO. 11:

ELECTRICAL INSTALLATIONS: ABLUTION BLOCK
(PHASE 1)

Ablution Block Electrical Inst. Bill 2 /73 SDHUD 2023



 

ITEM DESCRIPTION QTY UNIT RATE KSHS

Supply, install, test, commission, and handover the following:

LIGHTING POINTS AND SWITCHES

A Lighting points wired in 3 x 1.5sq.mm PVC insulated single core  

copper wires drawn in 20 mm diameter  heavy gauge PVC 

conduits saddled surface on the  ceiling slab and roof 

trusses,one way switched complete with all accessories, but 

excluding switch and fitting.

No. 20

B 10A white moulded plate switches flush mounted on wall as 

MK Logic Plus WHI/Crabtree/Clipsal.

i) Two gang, one way No. 2

C Photocell control switch as Zodion or approved equal for 

external lights
No. 1

LIGHT FITTINGS

A Bulkhead security light fittinng c/w LED bulb as THORN PIAZZA 

or approved equal
No. 5

B 1200mm, 1x18W IP65 rated dust and moisture resistant LED  

fitting with injection moulded GRP Canopy and Polycarbonate 

diffuser and stainless steel toggles as Osram or approved equal 

Light type "D"

No. 13

POWER POINTS

C 13 Amp ringmain socket outlet points wired in 3 x 2.5sq mm

PVC single core copper cables drawn in 25mm H/G PVC

conduits concealed in wall and floor slab complete with all

accessories but excluding the socket outlet plate

No. 2

D 13Amp standard twin switched moulded socket  outlet plates 

with neon indicator, mounted flush on  wall as MK Logic Plus 

WHI or equivalent.  

No. 2

E Shower DP power points comprising 3 x 4.0mm2 PVC/SC/CU

cables drawn in 20mmØ HG/PVC conduits complete with all

necessary accessories but excluding the DP switch

No. 3

CARRIED FORWARD TO COLLECTION PAGE

Ablution Block Electrical Inst. Bill 2 /74 SDHUD 2023



 

ITEM DESCRIPTION QTY UNIT RATE KSHS

Power points (Cont.)

A 20A, DP control switch with neon light and cord outlet for 

shower  above as MK Logic Wh or approved equivalent
No. 3

B 8-Way, SPN Consumer Unit c/w 100A integral DP Isolator as 

Schneider or approved equivalent
No. 1

C Miniature circuit breakers (MCB) type 'B' for the consumer unit 

above as Schneider or approved equivalent
 

i)  10A No. 2

ii)  20A No. 5

ii)  32A No. 1

iv) blanking plates No. 2

E Sub-mains comprising of 6mm
2 
2-C  PVC/SWA/PVC copper 

Twin w Earth cable from the Meter Board  to  Consumer Unit
LM 60

CARRIED FORWARD TO COLLECTION PAGE

Ablution Block Electrical Inst. Bill 2 /75 SDHUD 2023



 

ITEM DESCRIPTION QTY UNIT RATE KSHS

COLLECTION PAGE

Brought forward from Bill 2/74

Brought forward from Bill 2/75

TOTAL

ABLUTION BLOCK ELECTRICAL INSTALLATIONS

CARRIED FORWARD TO BILL 2 SUMMARY PAGE

Ablution Block Electrical Inst. Bill 2 /76 SDHUD 2023



SECTION NO. 13:

ELECTRICAL INSTALLATIONS: MAINS INTAKE, DUCTING AND 

DISTRIBUTION

Sub-Mains Installations Bill 2/ 78 SDHUD 2023



ITEM DESCRIPTION QTY UNIT RATE KSHS

Supply, install, test, commission, and set to work the following:

A Front access key lockable metal clad meter board suitable for 

wall mounting and manufactured in 2mm gauge mild steel 

sheet, powder coated RAL grey complete with the following:

i) Space for 1no. Three Phase Meter and 2No. Single phase 

meters

ii) Space for 3no. KPLC cut-outs including studs for mounting 

KPLC seals

iii) Sealable studs for all cover plate screws, din-rail and all 

necessary accessories

iv) 6mm perspex viewing window

v) Heavy duty rubber lining for the door & perspex viewing 

window

vi) 6No. 63/80Amps DP Switch Item 1

B
Earthing comprising of a 6.0mm earth lead and 1800mm long 

by 15mm Diam. copper earth electrode with driving tip and rod 

to cable clamp installed within a 450mm by 300mm by 500mm 

deep manhole with cover marked "Earth" as FURSE

No. 1

C 100mm HG PVC conduit No. 8

D Build 600x600x700mm deep power manhole with internal 

plaster and heavy duty EAFW steel cover
No. 2

E Attendance and follow up with power service provider (KPLC) 

during all relevant stages including application, follow up, 

service line and meter connections

Sum 1

TOTAL

MAINS INTAKE, DUCTING AND DISTRIBUTION

CARRIED FORWARD TO SUMMARY PAGE

Sub-Mains Installations Bill 2/ 79 SDHUD 2023



ANNEX TO BILLS OF QUANTITIES - SCHEDULE OF LIGHTING FITTINGS

Item Description MAN/CAT. NO.

TYPE  B:
Spherical ball glass fitting as Thorn or approved equal c/w 15W

Philips LED bulb

OLG

TYPE  C: 1200mm, 1x18W Bare batten LED  fitting as Osram ledvance or 

TYPE  D:

1200mm, 1x18W IP65 rated dust and moisture resistant LED

fitting with injection moulded GRP Canopy and Polycarbonate

diffuser and stainless steel toggles as Osram or approved equal

Ledvance

TYPE E:

1200mm, 2x18W IP65 rated dust and moisture resistant LED

fitting with injection moulded GRP Canopy and Polycarbonate

diffuser and stainless steel toggles as Osram or approved equal

Ledvance

TYPE H:
Bulkhead liftshaft light fittinng c/w LED bulb as THORN PIAZZA or

approved equal
OLG100



SECTION NO. 14:

PRIME COST AND PROVISIONAL SUMS

Prime Cost + Provisional Sums Bill 2/79 SDHUD, 2023



ITEM UNIT  QTY RATE KSHS.    CTS.

BILL NO. 3

PRIME COST AND PROVISIONAL SUMS

Prime Cost/ Provisional Sums in relation to Builder's Works

Smart Stalls

A Provide a Prime Cost Sum of Kenya Shillings Three Million only 

(Kshs. 3,000,000/=) for the supply and installation of 

proprietary Smart Stalls as supplied by TU-K or other equal and 

approved equivalent to be expended as directed by the Project 

Manager.

ITEM

B Allow for Profit. %

C Allow for General and Special Attendance. ITEM

D Allow for Builders Works in relation to the installation of the 

Smart Stalls.
ITEM

Prime Cost/ Provisional Sums in relation to Mechanical Installations

Septic Tank

E
Provide a Provisional Sum of Kenya Shillings One Million only 

(Kshs. 1,000,000/=) for construction of a septic tank and soak 

pit to be expended as directed by the Project Manager.

ITEM

Prime Cost/ Provisional Sums in relation to Electrical Installations

Kenya Power Connection Charges

F
Provide a Provisional Sum of Kenya Shillings Three Hundred 

Thousand Only (Kshs. 300,000/=) for Kenya Power metre and 

Service Line Connection charges and related installations to be 

expended as directed by the Project Manager.

ITEM

TOTAL 

PRIME COST AND PROVISIONAL SUMS KSHS.

CARRIED TO SUMMARY OF BILL NO. 2

Prime Cost + Provisional Sums Bill 2/80 SDHUD, 2023



KSHS.    CTS.

PROPOSED CONSTRUCTION OF ESP MARKETS AND SUPPORTING 

FACILITIES IN NAKURU COUNTY (TYPICAL MARKET)

BILL NO. 2

TYPICAL ESP MARKET 

BILL SUMMARY PAGE  NO.

1 MARKET BLOCK

2 ABLUTION BLOCK

3 WASTE COLLECTION CUBICLE

4 SANITARY, PLUMBING AND DRAINAGE

5 WATER RETICULATION

6 RAINWATER GOODS

7 MARKET BLOCK ELECTRICAL INSTALLATIONS

8 ABLUTION BLOCK ELECTRICAL INSTALLATIONS

9 MAINS INTAKE, DUCTING AND DISTRIBUTION

10 PRIME COST AND PROVISIONAL SUMS

TOTAL ESP MARKET 

ESP MARKETS 3No. x 3

CARRIED TO GRAND SUMMARY 

ESP Summary Bill 2/49 SDHUD, 2023



KSHS.    CTS.

PROPOSED CONSTRUCTION OF ESP MARKETS AND SUPPORTING 

FACILITIES IN NAKURU COUNTY (TYPICAL MARKET)

BILL NO. 2

TYPICAL ESP MARKET 

BILL SUMMARY PAGE  NO.

cost per sm:

1 MARKET BLOCK -                               

2 ABLUTION BLOCK -                               

3 WASTE COLLECTION CUBICLE -                               

4 EXTERNAL WORKS -                               

5 SANITARY, PLUMBING AND DRAINAGE

6 WATER RETICULATION

7 RAINWATER GOODS

-                               

8 FIRE SUPPRESSION

9 BOREHOLE DRILLING & EQUIPPING

10 MARKET BLOCK ELECTRICAL INSTALLATIONS

11 ABLUTION BLOCK ELECTRICAL INSTALLATIONS

12 30-METRE HIGH MAST LIGHTING

13 MAINS INTAKE, DUCTING AND DISTRIBUTION

14 PRIME COST AND PROVISIONAL SUMS

TOTAL

TYPICAL ESP MARKET -                               

CARRIED TO GRAND SUMMARY 

ESP Summary Analysis Bill 2/49 SDHUD, 2023



GRAND SUMMARY



KSHS.    CTS.

PROPOSED CONSTRUCTION OF ESP MARKETS AND SUPPORTING 

FACILITIES IN NAKURU COUNTY (TYPICAL MARKET)

GRAND SUMMARY PAGE  NO.

1 GENERAL & PARTICULAR PRELIMINARIES : Bill 1/xx -                                

2 ESP MARKET : x 3 -                                

1. Kihingo ESP Market

2. Kamara ESP Market

3. Turi ESP Market

SUB-TOTAL 1 : -                                

ADD:-

4 CONTINGENCIES : 1,000,000.00               

TOTAL CARRIED TO FORM OF TENDER : KSHS.

Amount in Words: 

Tenderer's Official Stamp

Signed:   ________________________________________

Signed:   ________________________________________

(Contractor)

Address: ________________________________________

Date:      ________________________________________

Witness:  ________________________________________

Signed:   ________________________________________

Address: ________________________________________

Date:      ________________________________________

Grand Summary GS/51 SDHUD, 2023
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