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REPUBLIC OF KENYA   

MINISTRY OF LANDS, PUBLIC WORKS, HOUSING AND URBAN DEVELOPMENT   

State Department for Housing and Urban Development  

ADDENDUM II 

TENDER CLARIFICATIONS  

PROPOSED MANUFACTURE SUPPLY & INSTALLATION OF SOLAR STREET 

LIGHTING FOR THE AFFORDABLE HOUSING PROGRAM UNDER FRAMEWORK 

AGREEMENT  

TENDER NO. SDHUD/784/SPPM/002/2025-26 

This is in reference to tenders’ advertisement appearing in MyGov on 31st March, 2026 and 

Addendum 1 dated 23rd April, 2026.  

 

S/NO  CLARIFICATIONS  RESPONSE  

1.  Kindly clarify whether the tender is 
limited to international bidders only. 

This tenders are for both international and 
local bidders 

2.  What is the commencement Period  SCC 8 — Time for Commencement and 
Completion SCC 8.1: The Contractor shall 
commence work on the Facilities within 
___________ from the Effective Date is 
amended to read: The Contractor shall 
commence work on the Facilities within 
Thirty (30) calendar days from the Effective 
Date of each call-off order, or such other 
period as stated in the specific call-off order. 
Commencement shall mean: submission of 
the call-off construction programme under 
SCC 8.3, issuance of the factory inspection 
notice under Clause 1.19.2, and mobilization 
of the Lift Engineer-in-Charge to the project 
site. 

3.  SCC 11.2 — Price Adjustment 
(Maintenance Component) 

SCC 11 — Contract Price SCC 11.2: The 

Contract Price shall be adjusted in 

accordance with the provisions of the 

Appendix to the Contract Agreement Titled 

Adjustment Clause. Is amended to read:  

SCC 11.2: The Contract Price shall be 

adjusted in accordance with the provisions 

of Appendix 2 (Price Adjustment) to the 

Framework Agreement. For the avoidance of 

doubt, price adjustment applies to both: (a) 
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the supply and installation component of 

each call-off, using the index basket 

specified in Appendix 2; and (b) the 

maintenance fee component of each call-off, 

using a separate index basket weighted as 

follows: Kenyan Consumer Price Index 

(Labour and Overhead component) — 60%; 

Steel and Components Import Price Index 

(as published by the Kenya National Bureau 

of Statistics or equivalent) — 20%; Fixed 

(non-adjustable) component — 20%.   

The Base Date for price adjustment for each 
call-off shall be the date thirty (30) days 
before the Effective Date of that specific 
call-off, not the Framework Agreement 
signing date. 

4.  Section VII — SCC Insert as new 
Schedule to the SCC — INVESTMENT 
AND MANUFACTURING MILESTONES 

NEW CLAUSE: SCHEDULE [X] — INVESTMENT 

AND LOCAL MANUFACTURING MILESTONES 

The following milestones are binding 

contractual obligations under SCC [NEW] 

(Framework Renewal and KPI-Based 

Continuation). Evidence for each milestone 

shall be submitted to the Project Manager 

within 14 days of the target month:  

Milestone M-1 (Month 3): Submit signed 

lease or ownership documents for Kenya 

facility site (minimum 2,000 m²) and local 

business registration certificate (KRA PIN, 

NCA certificate, investment permit). 

Consequence of failure: Written warning; Tier 

2 reclassification if not cured within 30 days.   

Milestone M-2 (Month 9): Submit approved 

factory layout drawings and building permit; 

evidence of capital expenditure on facility fit-

out. Consequence of failure: Demotion to Tier 

2 call-off eligibility.   

Milestone M-3 (Month 18): First local 

assembly in Kenya; submit video evidence 

and independent QA inspection report to the 

Project Manager; KEBS/relevant certification 

application filed. Consequence of failure: 
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Performance deduction of 5% of performance 

Security value.  

Milestone M-4 (Month 24): Full local 

assembly plant operational; all components 

passing through the Kenya facility; minimum 

10 Kenyan technical staff employed on 

assembly; KEBS certificate of compliance 

submitted. Consequence of failure: 

Suspension of new call-off awards; risk of 

framework termination after 30-day cure.   

Milestone M-5 (Month 36): First call-off 
fulfilled using locally assembled lifts; local 
assembly content ≥ 40% by value certified by 
independent QA; KEBS periodic audit report 
submitted. Consequence of failure: Removal 
from Tier 1 preferred ranking until complied. 

5.  1. Reliance on the original tender 
architecture. 
Following the publication of the 
tender on 31st March, 2026 and in 
advance of the pre-bid meeting of 
14th April, 2026, our company 
invested significant time and money 
preparing a JV bid in strict reliance on 
the express provisions of the tender 
document. In particular:  
 
• ITT 4.2 limits JV membership to two 
parties - typically the OEM and the 
local installer - without prescribing 
which party is to take the lead;  
 
• ITT 13.1(j)(3) expressly contemplates 
three alternative qualifying 
instruments - a manufacturer’s 
authorization, a JV agreement with a 
local installer, or a declaration of local 
manufacturer presence - each of 
which is on equal footing; and 
  
• the evaluation criteria reward 
“already manufacturing locally” 
(Criterion 4 - 8 marks) and a Board 

1. Policy Rationale for Manufacturer-Led 

Requirement 

The requirement for the manufacturer to be 

the lead bidder is intended to: 

● Support the Government’s objective 

of promoting local manufacturing 

capacity building under the Affordable 

Housing Programme; 

● To catalyze and anchor local 

manufacturing capacity in Kenya, 

particularly for high-value MEP 

components. 

● To ensure direct accountability of 

Original Equipment Manufacturers 

(OEMs) in long-term performance, 

warranties, and lifecycle support 

Facilitate technology transfer and 

industrial development in Kenya. 

This requirement is therefore developmental 

and strategic, rather than purely procedural 

2. CLARIFICATION ON JV OPERATIONAL 

STRUCTURE 

For avoidance of doubt: 
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Resolution plus Investment Plan to 
manufacture in Kenya within 24 
months (Criterion 4 - 6 marks), neither 
of which presupposes that the lead 
bidder is itself the foreign OEM. 
 
2. Executed JV agreements. 
On the strength of the foregoing, we 
have already executed a binding JV 
agreement with our foreign OEM 
partner; obtained, paid for and lodged 
the prescribed notarizations and 
apostilles on the JV deed and 
supporting Powers of Attorney; 
applied for our Tender Security in 
favor of the JV; mobilized our 
Manufacturer’s Authorization, OEM 
declarations and component 
certifications; and instructed our 
auditors and bankers towards the 
financial-capacity submissions on 
Forms FIN 3.1-3.3. To unwind, re-
paper and re-execute the JV in favor 
of a different lead party at this stage 
is, in real terms, to begin the bid 
afresh. 
 
 
 
3. Closure on 14th May, 2026. 
The tender now closes on 14th May, 
2026. The change introduced by the 
Addendum is not a clarification; it is a 
structural reallocation of 
responsibility, signing authority, tax 
residency, banking, and the chain of 
warranties and indemnities running 
between the parties. None of those 
instruments can be re-executed and 
re-notarized across jurisdictions in 
approximately seventeen calendar 
days. The practical effect is to 
disenfranchise tenderers who, in good 
faith, structured their bids in reliance 
on the document as published. 

The designation of the manufacturer as lead 

bidder is for policy and compliance purposes; 

The manufacturer (lead bidder) may issue a 

Power of Attorney (PoA) or equivalent legally 

binding instrument to the JV partner; 

Such PoA may authorize the JV partner to: 

● Prepare and submit the bid; 

● Execute the contract; 

● Undertake installation, 

commissioning, and maintenance 

obligations. 

This approach ensures that, Manufacturing 

commitments remain secured at OEM level, 

while, Execution flexibility is preserved for 

local partners 

3. EFFECT ON EXISTING JV ARRANGEMENTS 

Bidders who have already constituted JVs are 

not required to fundamentally restructure 

their operational arrangements; 

Compliance may be achieved through: 

● Designation of the manufacturer as 

lead; and 

● Submission of an appropriate Power 

of Attorney or delegation instrument. 

 

4. CONTINUITY OF OTHER TENDER 

PROVISIONS 

All other provisions of the Tender Document 

and Addendum I remain unchanged. 

5. COMPLIANCE 

Bidders are advised to ensure that their 

submissions: 

Clearly indicate the manufacturer as the 

lead JV member; and 

Include the necessary Power of Attorney or 

legal authorization where applicable. 
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4. Section 75 PPADA, 2015. 
We respectfully draw the State 
Department’s attention to Section 75 
of the Public Procurement and Asset 
Disposal Act, 2015, which requires 
that, where amendments to a tender 
document are issued, tenderers be 
afforded reasonable additional time 
to prepare their bids. The orthodox 
practice in such circumstances - where 
the change is so material that it goes 
to the very root of the Structure - is to 
extend the submission deadline by a 
margin commensurate with the 
change, or to withdraw and re-issue 
the tender. 
 
5. Article 227 of the Constitution. 
Article 227(1) requires public 
procurement to be fair, equitable, 
transparent, competitive and cost-
effective. Penalizing tenderers fora JV 
structure they were expressly invited 
to adopt is the opposite of fair and 
equitable, and the implicit narrowing 
of the field to OEM-led JVs is the 
opposite of competitive. 
 
We accordingly request the Procuring 
Entity to:  
 
(a) Withdraw the requirement that 
the lead JV member must be the 
manufacturer; or  
 
(b) In the alternative, expressly 
grandfather all JV agreements 
executed prior to Addendum I, and 
grant a tender-submission extension 
of not less than thirty (30) calendar 
days to permit those bidders who 
must restructure to do so without 
breach of the tender’s notarization, 
apostille and signing requirements. 

The Procuring Entity remains committed to 

ensuring a procurement process that is fair, 

equitable, transparent, competitive, and cost-

effective in accordance with Article 227 of 

the Constitution and the Public Procurement 

and Asset Disposal Act, 2015. 
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All the other conditions remain the same. 
   

Head Supply Chain Management Services  

For: The Principal Secretary   

Ministry of Lands, Public Works, Housing and Urban Development  

State Department for Housing and Urban Development.   

P.O. Box 30119 -00100 NAIROBI, KENYA   

 

Dated 30th April, 2026  

 


